



Republic of the Philippines

BULACAN AGRICULTURAL STATE COLLEGE

San Ildefonso, Bulacan

PROCUREMENT MONITORING REPORT

January – June 2021

First Semester



BULACAN AGRICULTURAL STATE COLLEGE
PROCUREMENT MONITORING REPORT
 January - June 2021
 First Semester

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)							
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	M	O	C	Total	M		O	C	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)					
ON-GOING PROCUREMENT ACTIVITIES (PUBLIC BIDDING)																																					
10604020	Completion / Construction of 3-Storey Education Building (Phase 2)	IEAT	Public Bidding	10/7/2020	01/21/20	2/5/2020 9:00AM	2/19/20 10:00 AM	2/19/20 10:00 AM	2/20/2020	3/11/2020	6/15/2020	6/19/2020	6/22/2020		GAA (2020)	35,000,000.00				34,536,690.00										On-going							
10604010	Rehabilitation of Registrar's Office and Office of the Student Affairs Services	Registrar OSAS	Public Bidding	N/A		10/29/2020 8:00 AM	11/16/2020 9:00 AM	11/16/2020 9:00 AM	11/17/2020	11/23/2020	1/13/2021	1/21/2021	1/28/2021		GAA	35,000,000.00				26,491,487.27										On-going							
			Variation Order												GAA				2,306,137.84			Variation Order requested dated March 15, 2021 and approved by the HoPE dated April 13, 2021.															
10604010	Rehabilitation of Technology Commercialization Center	Admin	Public Bidding	N/A		10/29/2020 10:00 AM	11/16/2020 2:00 PM	11/16/2020 2:00 PM	11/17/2020	11/23/2020	1/13/2021	1/21/2021	1/28/2021		GAA	16,000,000.00				11,913,000.00										On-going							
20201050	Construction of Feed Mill Plant	CA	Public Bidding	N/A		1/27/2021 9:00 AM	2/8/2021 9:00 AM	2/8/2021 9:00 AM	2/8/2021	2/16/2021	4/5/2021	4/15/2021	4/21/2021		GAA	1,500,000.00				1,480,000.00										On-going							
	Acquisition of Photogrammetry, Remote Sensing, and GIS Equipment for the Provision of Higher Education	IEAT	Public Bidding	N/A		1/28/2021 9:00 AM	2/9/2021 9:00 AM	2/9/2021 9:00 AM	2/9/2021	2/17/2021	4/5/2021	4/15/2021	4/21/2021		GAA	1,300,000.00				915,143.00										On-going							
	Acquisition of General Surveying Equipment for the Provision of Higher Education Services	IEAT	Public Bidding	N/A		1/28/2021 9:00 AM	2/9/2021 2:00 PM	2/9/2021 2:00 PM	2/9/2021	2/17/2021	4/5/2021	4/15/2021	4/21/2021		GAA	1,050,000.00				813,000.00										On-going							
	Acquisition of Campus Management System	Admin	Public Bidding	N/A		2/8/2021 2:00 PM	2/22/2021 9:00 AM	2/22/2021 9:00 AM	2/22/2021	3/1/2021	4/5/2021	4/15/2021	4/21/2021		GAA	8,000,000.00				7,836,800.00										On-going							
	Supply, Delivery, Assembly ad Installation of Technology Commercialization Laboratory Equipment for the Provision of Higher Education Services: (Lot 2) P 3,760,000.00	IEAT	Public Bidding	4/28/2021 9:00 AM via Zoom		5/26/2021 9:00 AM	5/26/2021 9:00 AM	5/26/2021 9:00 AM	5/26/2021	06/10/2021	6/29/2021	7/5/2021	7/9/2021		GAA	3,760,000.00				3,177,000.00										On-going							
																101,610,000.00				89,469,258.11																	
Total Alloted Budget of Procurement Activities														Php	101,610,000.00																						
Total Contract Price of Procurement Activities Conducted														Php	89,469,258.11																						
Total Savings (Total Alloted Budget - Total Contract Price)														Php	12,140,741.89																						

Prepared by:

 MARILYN P. ALVAREZ
 BAC Secretariat, PMR

Recommended for Approval by:

 RONALD REAGAN T. ALONZO, Ph.D.
 BAC Chairperson

APPROVED:

 JAMESON H. TAN, Ed.D.
 Head of the Procuring Entity



BULACAN AGRICULTURAL STATE COLLEGE

PROCUREMENT MONITORING REPORT

January to June 2021

First Semester

Code (UACS/PAP)	Procurement Program/Project	PMO/ End- User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance
ALTERNATIVE MODE OF PROCUREMENT (COMPLETED)																														
20201050	Payment of hiring of van at PHILRICE, Nueva Ecija on December 11, 2020	REPD	Shopping								12/9/2020			12/11/2020	12/18/2020	Fund 164	7,000.00			6,500.00										
20201050	Payment of hiring of van at DRT and Biak na Bato on December 2, 2020 (Organic Commodities)	REPD	Shopping								11/26/2020			12/2/2020	12/18/2020	Fund 164	3,000.00			3,000.00										
20201050	Token for Mango Growers Meeting	REPD	Shopping											12/16/2020 12/21/2020	12/16/2020 12/21/2020	Fund 164	8,000.00			7,820.00										
20201050	Materials and supplies (Mango Productin)	REPD	Shopping											12/14/2020 12/15/2020	12/14/2020 12/15/2020	Fund 164	3,000.00			2,848.25										
20201050	Token for Mango Training	REPD	Shopping											12/16/2020	12/16/2020	Fund 164	1,030.00			1,030.00										
20201050	Materials for Mango Training	REPD	Shopping											12/1/2020 12/1/2020	12/1/2020 12/1/2021	Fund 164	4,000.00			3,795.00										
20201050	Supplies/Materials for Mango Production	REPD	Shopping											12/21/2020 12/21/2020	12/21/2020 12/21/2021	Fund 164	2,000.00			1,370.00										
20201050	Supplies/Materials for Mango Production	REPD	Shopping											11/25/2020 12/1/2020	11/25/2020 12/1/2020	Fund 164	11,000.00			10,394.25										

[illegible]

[illegible]

