

Bulacan Agricultural State College Supplemental Annual Procurement Plan for February 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity		Source of Funds	Estimated Budget (PHP)		Remarks (Brief description of Project)		
					Advertisement/ Posting of B/R/EI	Submission/ Opening of Bids		Notice of Award	Contract Signing		Total	MOOE
	Construction of Admin Extension	BASC Admin	NO	Competitive Bidding	Feb. 2022	Feb. 2022	Income	6,000,000.00		6,000,000.00	An extension building of the administration building that will provide additional offices and laboratories for the water supply system and installation of additional electrical power supplies.	
	Improvement of water supply and additional electrical power supply in the 3 Storey Education Building	Institute of Education	NO	NP-43.9 - Small Value Procurement	Feb. 2022	Feb. 2022	GAP	300,000.00		300,000.00		
								6,300,000.00				

Prepared by:


JOHN EDWARD Y. CRUZ
 Director, Planning & Development

Checked by:


RONALD REAGAN T. ALONZO, PHD
 Vice President, AFBA
 & Chairperson, BAC

APPROVED:


JAMESON H. TAN, EdD
 SUC President III