



OFFICE OF THE PRESIDENT

## NOTICE TO PROCEED

April 18, 2022


**MR. PATERNO C. ALMAQUER, JR**  
President/Authorized Representative  
**GIANTWEST CONSTRUCTION CORPORATION**  
Zamora St., Zarraga, Iloilo

Dear Mr. Almaquer, Jr:


In accordance with the duly signed and notarized *Contract Agreement No. 2022-03 Infra* dated 4<sup>th</sup> day of April 2022 for the *Construction of Administration Building Extension* with a total contract price of four million eight hundred eighty-eight thousand eight hundred sixty pesos and twenty centavos (*Php4,888,861.20*), the *Notice to Proceed* effective 20<sup>th</sup> day of April 2022 is hereby issued to implement the provisions of the said Contract.

You shall execute **all the preparations in the construction for the completion of the Administration Building Extension** in accordance with the approved specifications and other terms and conditions of the Contract Agreement.

Very truly yours,

  
**JAMESON H. TAN, Ed. D.**  
SUC President III

I acknowledge receipt of the Notice to Proceed on 4/19/22

  
MR. JEFFERSON V. GARCIA  
Sign over printed name

\_\_\_\_\_  
Position