



Republic of the Philippines
BULACAN AGRICULTURAL STATE COLLEGE
Office of Bids and Awards Committee
Pinaod, San Ildefonso, Bulacan, Philippines 3010

APPENDIX "1"

POSTING CERTIFICATION

This is to certify that the **BULACAN AGRICULTURAL STATE COLLEGE** has posted its **PROCUREMENT MONITORING REPORT** for the **1st Semester, FY 2022** on its agency website and can be accessible through this link:
<https://basc.edu.ph/transparency-seal/>

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 29th day of July, 2022.


RONA ANGELA O. CLARIN

Head, Bids and Awards Committee Secretariat



Republic of the Philippine
BULACAN AGRICULTURAL STATE COLLEGE
San Ildefonso, Bulacan

PROCUREMENT MONITORING REPORT

January – June 2022

First Semester



BULACAN AGRICULTURAL STATE COLLEGE
PROCUREMENT MONITORING REPORT
 January-June 2022
 First Semester

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)									
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	M	O	C	Total		M	O	C	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)					
COMPLETED PROCUREMENT ACTIVITIES (PUBLIC BIDDING)																																					
20201050	Construction of BASC Swine Multiplier and Techno-Demo Farm	CA	Public Bidding	09/14/2021	9/21/2021 9:00 AM Via Zoom	10/18/2021 9:00 AM	10/18/2021 9:00 AM	10/18/2021	11/10/2021	11/2/2021	11/12/2021	11/12/2021	2/24/2022	2/24/2022	Fund 164	2,423,283.54			2,066,604.13			COA AKBASCINC BASCFEA SSC						Completed									
																2,423,283.54			2,066,604.13																		
Total Alloted Budget of Procurement Activities														Php	2,423,283.54																						
Total Contract Price of Procurement Activities Conducted														Php	2,066,604.13																						
Total Savings (Total Alloted Budget - Total Contract Price)														Php	356,679.41																						

Prepared by:

MARILYN P. ALVAREZ
 BAC Secretariat, PMR

Recommended for Approval by:

RONALD REAGAN T. ALONZO, Ph.D.
 BAC Chairperson

APPROVED:

JAMESON H. TAN, Ed.D.
 Head of the Procuring Entity