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Preface 

These Philippine Bidding Documents (PBD) for the procurement of Infrastructure Projects (hereinafter referred 

to also as the “Works”) through [Competitive Bidding, Limited Source Bidding, or Competitive Dialogue
1
] have been 

prepared by the Government of the Philippines (GoP) for use by all branches, agencies, departments, bureaus, offices, 
or instrumentalities of the Government, including government-owned and/or -controlled corporations (GOCC), 
government financial institutions (GFI), state universities and colleges (SUC), local government units (LGU), and 
autonomous regional government. The procedures and practices presented in this document have been developed 

through broad experience, and are for mandatory
2 

use in projects that are financed in whole or in part by the GoP or 
any foreign government/foreign or international financing institution in accordance with the provisions of the 
Implementing Rules and Regulations (IRR) of Republic Act No. 12009 (RA No. 12009). 

 
These PBD are intended as a model for admeasurements (unit prices or unit rates in a bill of quantities) types 

of contract, which are the most common in Works contracting. 

 
The Bidding Documents shall clearly and adequately define, among others: (a) the objectives, scope, and 

expected outputs and/or results of the proposed contract; (b) the eligibility requirements of Bidders; (c) the expected 

contract duration; and (d) the obligations, duties, and/or functions of the winning bidder. 

In order to simplify the preparation of the Bidding Documents for each procurement, the PBD group the 
provisions that are intended to be used unchanged in Section II. Instructions to Bidders (ITB) and in Section IV. General 
Conditions of Contract (GCC). Data and provisions specific to each procurement and contract should be included in 
Section III. Bid Data Sheet (BDS); Section V. Special Conditions of Contract (SCC); Section VI. Specifications; Section 
VII. Drawings; and Section VIII. Bill of Quantities. The forms to be used are provided in Section IX. Philippine Bidding 
Documents Related Forms. 

 
Prudence must be exercised to check the relevance of the provisions of the PBD against the requirements of 

the specific Works to be procured. In addition, each section is prepared with notes intended only as information for the 

Procuring Entity or the person drafting the Bidding Documents. They shall not be included in the final documents, 

except for the notes introducing Section IX. Philippine Bidding Documents Related Forms, where the information is 

useful for the Bidder. The following general directions should be observed when using the documents: 

a) All the documents listed in the Table of Contents are normally required for the procurement of 

Infrastructure Projects. However, they should be adapted as necessary to the circumstances of the 

particular Project. 

 
b) Specific details, such as the “name of the Procuring Entity” and “address for proposal submission,” 

should be furnished in the BDS and SCC. The final documents should contain neither blank spaces 

nor options. 

 
c) This Preface and the footnotes, or notes in italics included in the Invitation to Bid, BDS, SCC, 

Specifications, Drawings, and Bill of Quantities are not part of the text of the final document, although 

they contain instructions that the Procuring Entity should strictly follow. The Bidding Documents 

should not contain footnotes except Section IX. Philippine Bidding Documents Related Forms since 

these provide important guidance to Bidders. 

 
d) The cover page should be modified as required to identify the Bidding Documents and date of issue. 

 
e) The Project title page should be modified as required to identify the Project title and number, name 

and address of the Procuring Entity. 

 
f) If modifications must be made to the bidding requirements, they can be presented in the BDS. 

Modifications for specific Project or Contract details should be provided in the SCC as amendments 

to the Conditions of Contract. For easy completion, whenever reference has to be made to specific 

clauses in the BDS or SCC these terms shall be printed in bold type face on Section II. Instructions 

to Bidders, and Section IV. General Conditions of Contract, respectively. To facilitate easy reference 

and completion, clauses from the BDS and SCC shall appear in bold type face in Sections II and IV, 

respectively. 

 
 
 
 
 
 
 

 
 

 
1 For Second Stage of Competitive Dialogue under Section 29.4.2 of IRR of RA No. 12009. 

2 Unless the Treaty or International or Executive Agreement expressly provides use of foreign government/foreign or international 
financing institution procurement guidelines. 
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Glossary of Acronyms, Terms, and Abbreviations 

ABC – Approved Budget for the Contract. 

ADR – Alternative Dispute Resolution. 

ARCC – Allowable Range of Contract Cost. 

BAC – Bids and Awards Committee. 

BIR – Bureau of Internal Revenue. 

BSP – Bangko Sentral ng Pilipinas. 

CDA – Cooperative Development Authority. 

COS – Contract of Service. 

CPI – Consumer Price Index. 

DOLE – Department of Labor and Employment. 

DTI – Department of Trade and Industry. 

GCC - General Conditions of Contract. 

GFI – Government Financial Institution. 

GOCC – Government-Owned and/or –Controlled Corporation. 

GOP – Government of the Philippines. 

GPPB – Government Procurement Policy Board. 

HoPE – Head of Procuring Entity. 

JO – Job Order. 

IRR – Implementing Rules and Regulations of Republic Act No. 12009. 

ITB – Instructions to Bidders. 

LCB- Lowest Calculated Bid. 

LCRB – Lowest Calculated Responsive Bid. 

LGUs – Local Government Units. 

LoC – Line of Credit 

MAB – Most Advantageous Bid. 

MARB – Most Advantageous Responsive Bid. 

MEARB – Most Economically Advantageous Responsive Bid. 

MYCA – Multi-Year Contracting Authority. 

NFCC – Net Financial Contracting Capacity. 

NGA – National Government Agency. 

PCAB – Philippine Contractors Accreditation Board. 

PhilGEPS - Philippine Government Electronic Procurement System. 
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PSA – Philippine Statistics Authority. 

RA No. – Republic Act Number. 

SARB – Single Advantageous and Responsive Bid. 

SCC - Special Conditions of Contract. 

SCRB – Single Calculated and Responsive Bid. 

SEARB – Single Economically Advantageous Responsive Bid. 

SEC – Securities and Exchange Commission. 

SLCC – Single Largest Completed Contract. 

SRRB – Single Rated and Responsive Bid. 

UN – United Nations. 
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Definition of Terms 

 
Bid – a signed offer, proposal, or quotation submitted by a supplier, manufacturer, distributor, contractor, 
consultant, or service provider in response to the requirements of the Procuring Entity as stated in the 
Bidding Documents. (IRR of RA No. 12009, Section 5[c]). 

 
Bidder – a supplier, manufacturer, distributor, contractor, consultant, and service provider, whether public 
or private, who submits a Bid in response to the requirements of the Procuring Entity as stated in the Bidding 
Documents. (IRR of RA No. 12009, Section 5[d]). 

 
Bidding Documents – the documents issued by the Procuring Entity as the basis for Bids, furnishing all 

information necessary to prospective bidder to prepare a Bid for the Goods, Infrastructure Projects, and 

Consulting Services required by the Procuring Entity. (IRR of RA No. 12009, Section 5[e]) 

 
Bill of Quantities – a list of the specific items of the Work and their corresponding unit prices, lump sums, 

and/or provisional sums. 

 
Consulting Services – services for Infrastructure Projects and other types of projects or activities of the 
government requiring adequate external technical and professional expertise that are beyond the capability 
or capacity of the government to undertake such as, but not limited to: (i) advisory and review services; (ii) 
pre-investment or feasibility studies; (iii) design; (iv) construction supervision; (v) management and related 
services; and (vi) other technical services or special studies. (IRR of RA No. 12009, Section 5[i]). 

 
Contract – the agreement entered into between the Procuring Entity and the Contractor to execute, 

complete, and maintain the Works and as recorded in the Contract Form signed by the parties, including 

all attachments and appendices thereto and all documents incorporated by reference therein. 

 
Contract Price – the price stated in the Notice of Award and thereafter to be paid by the Procuring Entity to 

the Contractor for the execution of the Works in accordance with this Contract. 

 
Contract Time Extension (CTE) – the allowable period for the Contractor to complete the Works in addition 

to the original Completion Date stated in this Contract. 

Contractor – a natural or juridical entity whose proposal was accepted by the Procuring Entity and to whom 

the Contract to execute the Work was awarded. Contractor as used in these Bidding Documents may 

likewise refer to a supplier, distributor, manufacturer, or consultant. 

 
Days – refers to calendar days; months to calendar months. 

 
Dayworks – varied work inputs subject to payment on a time basis for the Contractor’s employees and 
Equipment, in addition to payments for associated Materials and Plant. 

 
Defect – any part of the Works not completed in accordance with the Contract. 

 
Defects Liability Certificate – the certificate issued by the Procuring Entity upon correction of defects by the 
Contractor. 

 
Defects Liability Period – the one (1) year period between contract completion and final acceptance within 
which the Contractor assumes the responsibility to undertake the repair of any damage to the Works at its 
own expense. 

 
Drawings – graphical presentations of the Works. They include all supplementary details, shop drawings, 
calculations, and other information provided or approved for the execution of this Contract. 

 
Effective Date of the Contract – the date indicated in the contract. However, the Contractor shall commence 
performance of its obligations only upon receipt of the Notice to Proceed. 

Foreign-funded Procurement or Foreign-Assisted Project – refers to the acquisition of Goods, Consulting 

Services, and the contracting for Infrastructure Projects by the Government of the Philippines which are 

wholly or partly funded by foreign loans or grants pursuant to a Treaty or International or Executive 

Agreement. 

 
Funding Source – Organization named in the SCC. 

 
Goods – refer to (i) all items, supplies, and materials, whether in the nature of equipment, furniture, 
stationery, materials for construction, or personal property of any kind, needed in the transaction of public 
businesses or in the pursuit of any government undertaking, project or activity; or (ii) general support 
services which pertain to all types of services except Consulting Services and Infrastructure Projects, such 
as the repair and maintenance of equipment and furniture, as well as trucking, hauling, janitorial, security, 
and related or analogous services. Personnel Services or individual COS or JO engagements do not fall 
under this definition; (IRR of RA No. 12009, Section 5[n]). 
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Infrastructure Projects – include the construction, improvement, rehabilitation, demolition, repair, 
restoration, or maintenance of roads and bridges, railways, airports, seaports, communication facilities, civil 
works components of information technology projects, irrigation, flood control and drainage, water supply, 
sanitation, sewerage and solid waste management systems, shore protection, energy/power and 
electrification facilities, national buildings, school buildings, hospital buildings, and other related 
construction projects of the government. Also referred to as “civil works” or “works;” (IRR of RA No. 12009, 
Section 5[r]). 

 
Lot – refers to one or more infrastructure projects that are grouped or bundled together based on factors, 
such as scope, location, or other relevant parameters, as determined by the End-User or Implementing Unit 
of the Procuring Entity. Each lot is distinct within the project and may be awarded as a separate contract. 

 
Materials – refer to all supplies, including consumables, used by the Contractor for incorporation in the 
Works. 

 
Notice to Proceed – refers to a written notice issued by the Procuring Entity to the Contractor requiring the 
latter to begin the commencement of the work not later than a specified or determinable date. 

 
Online submission – pertains to the submission of the bid for Infrastructure Projects and the bid envelopes 
containing the technical and financial components of the bid through electronic means or through the 
electronic bidding facility of the PhilGEPS, once available. 

 
Permanent Works – refer to all permanent structures and all other project features and facilities required to 
be constructed and completed in accordance with this Contract which shall be delivered to the Procuring 
Entity, and which shall remain at the Site after the removal of all Temporary Works. 

 
Plant – refers to the machinery, apparatus, and the like intended to form an integral part of the Permanent 
Works. 

 
Procuring Entity - the organization acquiring the Infrastructure Project, as named in the SCC. 

 
Project – refers to a specific or identified procurement covering Goods, Infrastructure Projects or Consulting 

Services. A Procurement Project shall be described, detailed, and scheduled in the Project Procurement 

Management Plan prepared by the agency which shall be consolidated in the Procuring Entity's Annual 

Procurement Plan. 

 
Program of Work – refers to the big-picture plan and comprehensive schedule that details construction- 

related tasks to ensure the timely and efficient delivery of the project. 

 
Site Investigation Reports – refers to those that were included in the Bidding Documents and are factual 

and interpretative reports about the surface and subsurface conditions at the Site. 

 
Slippage – refers to a delay in work execution occurring when actual accomplishment falls below the target 

as measured by the difference between the scheduled and actual accomplishment of the Work by the 

Contractor as established from the work schedule. This is actually described as a percentage of the whole 

Works. 

 
Simple Infrastructure Projects – refers to construction, improvement, rehabilitation, demolition, repair, 

restoration, or maintenance of structures, technical facilities and systems with an Approved Budget for the 

Contract (ABC) not exceeding Ten Million Pesos (PhP 10,000,000.00) built at 

the community level for the sustenance of lives and livelihoods of the population living in a community and 

built according to the needs and aspirations of the community population. 

 
Verified Report – the report submitted by the Implementing Unit to the HoPE setting forth its findings as to 

the existence of grounds or causes for termination and explicitly stating its recommendation for the issuance 

of a Notice to Terminate. 
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Section I. Invitation to Bid 

Notes on the Invitation to Bid 
 

The Invitation to Bid provides information that enables potential Bidders to decide whether 
to participate in the procurement at hand. The Invitation to Bid shall be: 

 
a) In line with the principles of transparency and competitiveness and to ensure the 

widest possible dissemination thereof, all invitations to bid shall be published 
continuously by the Procuring Entity, for at least seven (7) calendar days on the 
Philippine Government Electronic Procurement System (PhilGEPS) website, in any 
conspicuous place reserved for this purpose in the premises of the Procuring Entity, 
and on the website or social media platforms of the Procuring Entity, if available, or 
such other channels as may be authorized by the GPPB, and the website prescribed 
by the foreign government/foreign or international financing institution, if applicable; 
and 

b) For justifiable reasons, Procuring Entities that cannot publish procurement 
opportunities on its website, social media platform, or such other channels authorized 
by the GPPB shall publish its invitation to bid, at least once, in a newspaper of general 
nationwide circulation. 

 
Apart from the essential items listed in the Bidding Documents, the Invitation to Bid should 
also indicate the following: 

a) The availability of the Bidding Documents, which shall be commence from the time 

the Invitation to Bid is first published until the deadline for submission and continue 
until the deadline for submission and receipt of bids. 

b) The place where the Bidding Documents may be acquired or the website where it 
may be downloaded. 

c) The deadline for the submission and receipt of bids; 
d) The procurement strategy/ies; and 
e) The bid award criterion/criteria. (e.g., the application of a margin of preference in 

bid evaluation) 
 

The Invitation to Bid should be incorporated into the Bidding Documents. The information 
contained in the Invitation to Bid must conform to the Bidding Documents, particularly to the 
relevant information in the BDS. 
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Republic of the Philippines 
BULACAN AGRICULTURAL STATE COLLEGE 
Pinaod, San Ildefonso, Bulacan, Philippines 3010 

www.basc.edu.ph / email: info@basc.edu.ph 
Telephone No: (044) 931-8660 

Invitation to Bid for Construction of Multi-Purpose Academic 
Building with Solar Panel and Rainwater Harvesting Facility 

1) The Bulacan Agricultural State College, through the 2026 General Appropriations Act 
(GAA) intends to apply the sum of Thirty-three million pesos (Php 33,000,000.00) being 
the Approved Budget for the Contract (ABC) to payments under the contract for 
Construction of Multi-Purpose Academic Building with Solar Panel and Rainwater 
Harvesting Facility. Bids received in excess of the ABC shall be automatically rejected 
at bid opening. 

2) The Bulacan Agricultural State College now invites bids for the proposed Construction 
of Multi Purpose Academic Building with Solar Panel and Rainwater Harvesting 
Facility at the Main Campus. The project involves the construction of a Multipurpose 
Academic Building with solar panels and a rainwater harvesting system, which will also 
serve as the Administrative Center of the institution. The building is designed to 
accommodate academic activities, meetings, and administrative offices in a centralized, 
efficient, and accessible layout. The architectural approach adopts Neo-Classical and 
Colonial Revival styles with contemporary simplification, harmonizing with existing campus 
structures. Features such as symmetrical façades, a central entrance, simplified classical 
details, and a hip roof with extended eaves ensure visual coherence, institutional authority, 
and tropical climate responsiveness. Sustainability and operational efficiency are 
emphasized through solar energy generation, rainwater harvesting, efficient water supply, 
and site development with landscaping. Safety and comfort provisions include fire detection 
and alarm systems, emergency access, air-conditioning, and ceiling fans.1  Completion of 
the Works is required is on or before two hundred forty (240) calendar days. Bidders 
should have an experience of at least five (5) years in the construction business, i.e., from 
the first issuance of its Philippine Contractors Accreditation Board (PCAB) license, 
and has completed a contract similar to the Project equivalent to at least 50% of the ABC. 
The description of an eligible bidder is contained in the Bidding Documents, particularly, in 
Section II. Instructions to Bidders (ITB).  

3) Bidding will be conducted through competitive bidding procedures using a non- 
discretionary “pass/fail” criterion as specified in the IRR, otherwise known as the “New 
Government Procurement Act (NGPA)”. 

4) Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and partnerships 
or organizations with at least sixty percent (60%) interest or outstanding capital stock 
belonging to citizens of the Philippines. 

5) Interested bidders may obtain further information from Bulacan Agricultural State College 
and inspect the Bidding Documents at the address given below from 8:00AM to 5:00PM. 

6) A complete set of Bidding Documents may be acquired by interested bidders on May 5, 
2026 to May 25, 2026 from the address below and upon payment of the applicable fee for 
the Bidding Documents, pursuant to the latest Guidelines issued by the GPPB, in the 
amount of Twenty Five Thousand Pesos (Php25,000.00). 

It may also be downloaded free of charge from the website of the Modernized Philippine 
Government Electronic Procurement System (MPhilGEPS) and the website of the 
Procuring Entity, provided that bidders shall pay the applicable fee for the Bidding 
Documents not later than the submission of their bids. 

7) The Bulacan Agricultural State College will hold a Pre-Bid Conference on May 12, 
2026, Tuesday at 9:00AM at through videoconferencing Zoom (Meeting ID: 864 0481 
6798, Passcode: basc2026) which shall be open to prospective bidders.  

 
1 A brief description of the scope of Works should be provided, including quantities, location of project, and other information necessary to enable potential 

bidders to decide whether or not to respond to the invitation. 

http://www.basc.edu.ph/
mailto:info@basc.edu.ph
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8) Bids must be duly received by the Bids and Awards Committee (BAC) Secretariat through 
manual submission at the address indicated below on or before May 25, 2026, Monday at 
8:30AM. Late bids shall not be accepted.  

For purposes of site inspection, please submit via email your scheduled request for site 
inspection at least 24 hours before, for approval. The prospective bidders may conduct 
the site inspection from Mondays to Thursdays between 9:00 A.M. to 3:00 P.M. The 
engineers of the Procuring Entity are on standby to assist requests for site inspection 
upon arrival within the premises of the College. A corresponding site inspection 
certification of appearance will be given to the personnel who conducted the same for 
purposes of the bid submission.  

9) All Bids must be accompanied by a Bid Security in any of the acceptable forms and in the 
amount stated in ITB Clause 16. 

10) Bid opening shall be on May 25, Monday at 9:00AM Conference Room, Administration 
Building, BASC, San Ildefonso, Bulacan. Bids will be opened in the presence of the 
Bidders’ representatives who choose to attend the activity. Only one (1) representative 
per bidder shall be allowed in the Opening of Bids. 

11) Observers will be invited to attend and witness the bid proceedings. 

12) The Bulacan Agricultural State College reserves the right to reject any and all bids, 
declare a failure of bidding, or not award the contract at any time prior to contract award 
in accordance with Section 70 of R.A. No. 12009, without thereby incurring any liability to 
the affected bidder or bidders. 

13) For further information, please refer to: 

RONA ANGELA O. CLARIN 
BAC Secretariat Head 
BULACAN AGRICULTURAL STATE COLLEGE 
Brgy. Pinaod, San Ildefonso, Bulacan 
(044) 697-1240 and 0923-108-1526 
ronaangela_clarin@basc.edu.ph 
www.basc.edu.ph 

14) You may visit the following websites: 

For downloading of Bidding Documents: www.basc.edu.ph 

 

 

May 5, 2026 

  

 

 

SGD. RONALD REAGAN T. ALONZO,Ph.D. 

BAC Chairperson

mailto:ronaangela_clarin@basc.edu.ph
http://www.basc.edu.ph/
http://www.basc.edu.ph/
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Section II. Instructions to Bidders 
 

Notes on the Instructions to Bidders 

This Section of the Bidding Documents provides the information necessary for Bidders to 
prepare responsive bids, in accordance with the requirements of the Procuring Entity. It 
also provides information on the bid submission, eligibility check, opening and evaluation of 
bids, post-qualification and award of contract. 

This Section contains provisions that shall not be changed or modified. Any amendment 
shall be reflected in Section III. Bid Data Sheet which consists of provisions that supplement, 
amend, or specify in detail information or requirements included in this Section and which 
are specific to each procurement. 

Matters governing performance of the Contractor, payments under the contract, or those 
affecting the risks, rights, and obligations of the parties under the contract are not normally 
included in this Section, but rather under Section IV. General Conditions of Contract (GCC), 
and/or Section V. Special Conditions of Contract (SCC). If duplication of a subject is 
inevitable in other sections of the document prepared by the Procuring Entity, prudence 
must be exercised to avoid contradictions between clauses dealing with the same matter. 
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A. General 

1) Scope of Bid 

1.1 The Procuring Entity named in the BDS, invites Bids for the Construction Multi-
Purpose Academic Building with Solar Panel and Rainwater Harvesting 
Facility, with Project Identification Number 2026-01-INFRA. 

The Procurement Project (referred to herein as “Project”) is for the construction of 
Works, as described in Section VI (Specifications). 

1.2 The winning Bidder will be expected to complete the Works by the intended 
completion date specified in SCC Clause 1.1. 

2) Source of Funds 

The Procuring Entity has a budget or received funds from the Funding Source named in 
the BDS, and in the amount indicated in the BDS. It intends to apply part of the funds 
received for this Project to cover eligible payments under the contract. 

3) Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 

3.1 Unless otherwise specified in the BDS, the Procuring Entity, as well as Bidders 
and Contractors, shall observe the highest standard of ethics during the 
procurement and execution of the contract. In pursuance of this policy, the 
Procuring Entity: 

a) defines, for purposes of this provision, the following terms under existing 
laws, rules, and regulations: 

i) "corrupt practice" means an act by which officials in the public or 
private sectors improperly and unlawfully enrich themselves, 
others, or induce others to do so, by misusing the position in which 
they are placed, and includes the offering, giving, receiving, or 
soliciting of anything of value to influence the action of any such 
official in the procurement process or in contract execution; 
entering, on behalf of the government, into any contract or 
transaction manifestly and grossly disadvantageous to the same, 
whether or not the public officer profited or will profit thereby, and 
similar acts as provided in RA No. 3019. 

ii) "fraudulent practice" means a misrepresentation of facts for 
purposes of influencing a procurement process or the execution of 
a contract to the detriment of the Procuring Entity, which includes 
collusive practices among Bidders (prior to or after bid submission) 
designed to establish bid prices at artificial, non-competitive levels 
and to deprive the Procuring Entity of the benefits of free and open 
competition. 

iii) “collusive practices” means a scheme or arrangement between two 
or more Bidders, with or without the knowledge of the Procuring 
Entity, designed to establish bid prices at artificial, non-competitive 
levels. 

iv) “coercive practices” means harming or threatening to harm, directly 
or indirectly, persons, or their property to influence their participation 
in a procurement process, or affect the execution of a contract; 

v) “obstructive practice” is 

https://word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fgppbgov-my.sharepoint.com%2Fpersonal%2Fkaenciso_gppb_gov_ph%2F_vti_bin%2Fwopi.ashx%2Ffiles%2Fb59a46adefe64a208caca6037ce3bb49&wdenableroaming=1&mscc=1&wdodb=1&hid=1E1D99A1-20A1-5000-2382-73592A11824B.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=a40f85ee-2bc4-a7f3-ed4e-5f99cba2607d&usid=a40f85ee-2bc4-a7f3-ed4e-5f99cba2607d&newsession=1&sftc=1&uihit=docaspx&muv=1&ats=PairwiseBroker&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fgppbgov-my.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&wdorigin=Sharing.ServerTransfer&afdflight=74&csc=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush&bds1_1
https://word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fgppbgov.sharepoint.com%2Fsites%2FSecretariatDivision%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F33f9676b975444a69e10129670ac5b4d&wdorigin=BrowserReload.Sharing.ServerTransfer&wdexp=TEAMS-TREATMENT&wdhostclicktime=1744678955468&wdenableroaming=1&mscc=1&hid=09A094A1-70E3-5000-110E-71C64B024D3C.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&usid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fgppbgov.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&afdflight=13&csc=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush&bds2
https://word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en-US&rs=en-US&wopisrc=https%3A%2F%2Fgppbgov.sharepoint.com%2Fsites%2FSecretariatDivision%2F_vti_bin%2Fwopi.ashx%2Ffiles%2F33f9676b975444a69e10129670ac5b4d&wdorigin=BrowserReload.Sharing.ServerTransfer&wdexp=TEAMS-TREATMENT&wdhostclicktime=1744678955468&wdenableroaming=1&mscc=1&hid=09A094A1-70E3-5000-110E-71C64B024D3C.0&uih=sharepointcom&wdlcid=en-US&jsapi=1&jsapiver=v2&corrid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&usid=92f021c9-3e73-d2b2-962e-fdee50f49f9f&newsession=1&sftc=1&uihit=docaspx&muv=1&cac=1&sams=1&mtf=1&sfp=1&sdp=1&hch=1&hwfh=1&dchat=1&sc=%7B%22pmo%22%3A%22https%3A%2F%2Fgppbgov.sharepoint.com%22%2C%22pmshare%22%3Atrue%7D&ctp=LeastProtected&rct=Normal&afdflight=13&csc=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush&bds2
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a) deliberately destroying, falsifying, altering or concealing of 
evidence material to an administrative proceedings or 
investigation or making false statements to investigators in 
order to materially impede an administrative proceedings or 
investigation of the Procuring Entity or any foreign 
government/foreign or international financing institution relative 
to allegations of a corrupt, fraudulent, coercive or collusive 
practice; and/or threatening, harassing or intimidating any party 
to prevent the latter from disclosing its knowledge of matters 
relevant to the administrative proceedings or from pursuing 
such proceedings or investigation; or 

b) acts intended to materially impede the exercise of the inspection 
and audit rights of the Procuring Entity or any foreign 
government/foreign or international financing institution herein. 

b) Undertakes to reject a proposal for award upon prima facie determination 
that the Bidder recommended for award has engaged in any of the 
prohibited practices mentioned in this Clause for purposes of competing for 
the contract. 

3.2 Further, the Procuring Entity will seek to impose the maximum civil, administrative, 
and/or criminal penalties available under the applicable laws on individuals and 
organizations deemed to be involved in any of the practices mentioned in ITB 
Clause 4. 

3.3 Furthermore, the Funding Source and the Procuring Entity reserve the right to 
inspect and audit records and accounts of a Bidder or Contractor in the bidding for 
and performance of a contract themselves or through independent auditors as 
reflected in the GCC Clause 36. 

4) Conflict of Interest 

4.1 All Bidders found to have conflicting interests shall be disqualified to participate in 
the procurement at hand, without prejudice to the imposition of appropriate 
administrative, civil, and criminal sanctions. A Bidder may be considered to have 
conflicting interests with another Bidder in any of the events described in 
paragraphs (a) through (c) and a general conflict of interest in any of the 
circumstances set out in paragraphs (d) through (f) below: 

a) A Bidder has controlling shareholders or beneficial owners in common with 
another Bidder; 

b) A Bidder receives or has received any direct or indirect subsidy from any 
other Bidder; 

c) A bidder has the same legally authorized representative as that of another 
Bidder for purposes of this Bid; 

d) A bidder has a relationship, directly or through third parties, that puts them 
in a position to have access to information about or influence on the bid of 
another Bidder or influence the decisions of the Procuring Entity regarding 
this bidding process. This may include a firm or an organization that lends, 
or temporarily seconds, its personnel to firms or organizations that are 
engaged in consulting services for the preparation related to procurement 
for or implementation of the project if the personnel would be involved in 
any capacity on the same project; 

e) A bidder who participated as a consultant in the preparation of the design 
or technical specifications of the goods and related services that are the 
subject of the bid; or 

f) A bidder who lends, or temporarily seconds, its personnel to firms or 
organizations which are engaged in consulting services for the preparation 
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related to procurement for or implementation of the project, if the personnel 
would be involved in any capacity on the same project. 

4.2 
All Bidding Documents shall be accompanied by an Omnibus Sworn Statement of 
the Bidder that it is not related, by consanguinity or affinity up to the third civil 
degree, to the HoPE, Procurement Agent (if engaged), the head of the Project 
Management Office (PMO), the End-User or Implementing Unit or any members 
of the Bids and Awards Committee (BAC), Technical Working Group (TWG), and 

BAC Secretariat.
4 

4.3 The Bidder shall also disclose the ultimate beneficial ownership of the entity it 
represents. Failure to comply shall be a ground for the automatic disqualification 
of the bid in consonance with Section 59 of the IRR. For this reason, relationship 
to the aforementioned persons within the third civil degree of consanguinity or 
affinity shall automatically disqualify the Bidder from participating in the 
procurement of contracts of the Procuring Entity notwithstanding the act of such 
persons inhibiting themselves from the procurement process. This Clause shall 
apply to the following persons and affiliates: 

a) In the case of individuals or sole proprietorships, to the Bidders and their 
spouses; 

b) In the case of partnerships, to the partnership itself and its partners; 

c) In the case of cooperatives, to the cooperative itself and members of the 
board of directors, general manager or chief executive officer; 

d) In the case of a partnership, joint venture, or consortium, to the entity itself, 
its members or partners, as well as any person or entity that is a member 
of a blacklisted partnership, joint venture, or consortium; and 

e) In the case of corporations, a single stockholder, together with their 
relatives up to the third civil degree of consanguinity or affinity, and their 
assignees, holding at least twenty percent (20%) of the shares therein, its 
chairperson and president, shall be blacklisted after they have been 
determined to hold the same controlling interest in a previously blacklisted 
corporation or in two corporations that have been blacklisted; the 
corporations of which they are part shall also be blacklisted. 

5) Eligible Bidders 

5.1 Only Bids found to be legally, technically, and financially eligible will be evaluated. 
For procurement of Infrastructure Projects, the following persons shall be eligible 
to participate in this bidding: 

a) Duly licensed Filipino citizens or sole proprietorships; 

b) Partnerships duly organized under the laws of the Philippines and of which 
at least sixty percent (60%) of the interest belongs to citizens of the 
Philippines; 

c) Corporations duly organized under the laws of the Philippines, and of which 
at least sixty percent (60%) of the outstanding capital stock belongs to 
citizens of the Philippines; 

d) Cooperatives duly organized under the laws of the Philippines; and 

e) Persons or entities forming themselves into a Joint Venture (JV), i.e., a 
group of two (2) or more persons or entities that intend to be jointly and 
severally responsible or liable for a particular contract; Provided, however, 
that in accordance with relevant laws, rules, and regulations,  Filipino 

 
 

 
4 Section 81.1 of the IRR. 
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ownership or interest of the joint venture concerned shall be at least sixty 
percent (60%); Provided, further, that joint ventures in which Filipino 
ownership or interest is less than sixty percent (60%) may be eligible where 
the structures to be built require the application of techniques or 
technologies which are not adequately possessed by a person or entity 
meeting the sixty percent (60%) Filipino ownership requirement; Provided, 
furthermore, that in the latter case, Filipino ownership or interest shall not 
be less than twenty-five percent (25%). For this purpose, Filipino ownership 
or interest shall be based on the contributions of each of the member of the 
joint venture as specified in their Joint Venture Agreement (JVA); Provided, 
finally, that the primary purpose of each member of the joint venture must 
be similar or related to the requirement of the project to be bid out. 

5.2 The Procuring Entity may also invite foreign bidders when provided for under any 
Treaty or International or Executive Agreement as specified in the BDS. 

5.3 In accordance with RA No. 4566 or the “Contractors' License Law” as amended by 
RA No. 11711 or “An Act Further Amending Republic Act No. 4566”, the persons 
or entities enumerated in Section 52 of the IRR may participate in the procurement 
of Infrastructure Projects if it has been issued a license by the Philippine 
Contractors Accreditation Board (PCAB) to engage or act as a contractor. 

5.4 The Bidder must have completed an SLCC that is similar to the procurement 
project to be bid, and whose value must be equivalent to at least fifty percent (50%) 
of the ABC, adjusted to current prices using the Philippine Statistics Authority 
(PSA) consumer price indices; Provided, that any change to the fifty percent (50%) 
requirement may be allowed, subject to the recommendation of the Procuring 
Entity, which shall be submitted to the GPPB for consideration; Provided, further, 
that contractors under Small A and Small B categories without similar experience 
on the procurement project to be bid may be allowed to bid if the cost of such 
contract is not more than the Allowable Range of Contract Cost of their registration 
based on the guidelines as prescribed by the PCAB. 

For foreign-funded procurement, the GoP and the foreign government, or foreign 
or international financing institution may agree on another track record 
requirement, as specified in the BDS. 

Moreover, a contract shall be considered similar to the procurement project if it has 
the same major categories of work. The Procuring Entity may clarify in the Bidding 
Documents what is regarded as major categories of work, guided by the principle 
of proportionality and Fit-for-Purpose approach. 

5.5 The SLCC shall be supported by an Owner’s Certificate of Final Acceptance issued 
by the project owner other than the Contractor, or a final rating of at least 
Satisfactory in the CPES, or a similar performance and monitoring system. In the 
case of contracts with the private sector, an equivalent document shall be 
submitted. 

5.6 The computation of a bidder’s NFCC must be at least equal to the ABC to be bid, 
calculated as follows: 

NFCC = [(Current assets minus current liabilities) (15)] minus the value of 
all outstanding or uncompleted portions of the projects under ongoing 
contracts, including awarded contracts yet to be started, coinciding with the 
procurement project to be bid; Provided, That a different formula may be 
adopted subject to the recommendation of the Procuring Entity, which shall 
be submitted to the GPPB for consideration. 

The value of the domestic bidder’s current assets and current liabilities shall be 
based on the latest AFS submitted to the BIR. 

For purposes of computing the foreign bidders' NFCC, the value of the current 
assets and current liabilities shall be based on their latest AFS prepared in 
accordance with international financial reporting standards. 
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6) Bidder’s Responsibilities 

6.1 The Bidder or its duly authorized representative shall submit a sworn statement in 
the form prescribed in Section IX. Philippine Bidding Documents Related Forms as 
required in ITB Clause 12.1(h)(iv). 

6.2 Before submitting their bids, the Bidders are deemed to be knowledgeable of all 
existing laws, decrees, ordinances, acts and regulations of the Philippines which 
may affect this Project in any way. 

6.3 The Bidder shall be responsible for the following: 

a) Took steps to carefully examine and ensure full understanding and 
comprehension of the Bidding Document, its requirements, clauses, and 
provisions; 

b) Acknowledged all conditions, local or otherwise, affecting the 
implementation of the contract; 

c) Made an estimate of the facilities available and needed for the contract to 
be bid, if any; 

d) Complied with its responsibility to inquire or secure Supplemental Bid 
Bulletin(s); 

e) Ensured that it is not “blacklisted” or barred from bidding by the Government 
of the Philippines (GoP) or any of its agencies, offices, corporations, or 
LGUs, including foreign government, or foreign/ international financing 
institutions whose blacklisting rules have been recognized by the GPPB; by 
itself or by reason of its relation, membership, association, affiliation, or 
controlling interest with another blacklisted person or entity; 

f) Ensured that each of the documents submitted in satisfaction of the bidding 
requirements is an authentic copy of the original, complete, and that all 
statements and information provided therein are true and correct; 

g) Authorized the HoPE or its duly authorized representative/s to verify all the 
documents submitted; 

h) Ensured that the signatory is the duly authorized representative of the 
Bidder, and granted full power and authority to do, execute and perform 
any and all acts necessary to participate, submit the bid, to sign, and 
execute the ensuing contract, accompanied by the duly notarized Special 
Power of Attorney, Board or Partnership Resolution, or Secretary’s 
Certificate, whichever is applicable; 

i) Complied with the disclosure provision under Section 81 and 82 of RA No. 
12009 and its IRR in relation to other provisions of RA No. 3019; 

j) Complied with existing labor laws and standards. Moreover, the Bidder 
undertakes to: 

i) Ensure the entitlement of workers to wages, hours of work, safety 
and health and other prevailing conditions of work as established 
by national laws, rules and regulations; or Collective Bargaining 
Agreement (CBA) or arbitration award, if and when applicable. 

In case there is a finding by the Procuring Entity or the Department 
of Labor and Employment (DOLE) of underpayment or non- 
payment of workers’ wages and wage-related benefits, the Bidder 
agrees that the performance security or portion of the contract 
amount shall be withheld in favor of the complaining workers 
pursuant to appropriate provisions of RA No. 12009, without 
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prejudice to the institution of appropriate actions under the Labor 
Code, as amended, and other social legislations; 

ii) Comply with Occupational Safety and Health Standards (OSHS) 
and correct deficiencies, if any. 

In case of imminent danger, injury or death of the worker, the Bidder 
undertakes to suspend contract implementation pending clearance 
to resume from the DOLE Regional Office, in compliance with the 
Work Stoppage Order; and 

iii) Inform the workers of their conditions of work, labor clauses under 
the contract specifying wages, hours of work and other benefits 
under prevailing national laws, rules and regulations; or CBA or 
arbitration award, if and when applicable, through posting in two (2) 
conspicuous places in the establishment’s premises. 

k) Ensured that it did not give or pay, directly or indirectly, any commission, 
amount, fee, or any form of consideration, pecuniary or otherwise, to any 
person or official, personnel or representative of the government in relation 
to any procurement project or activity; 

Failure to observe any of the above responsibilities shall be at the risk of the Bidder 
concerned; 

l) Examined all instructions, forms, terms, and specifications in the Bidding 
Documents; 

m) Determined and complied with all matters pertaining to the contract to be 
bid, including but not limited to: (i) the location and the nature of the 
contract, project, or work; (ii) climatic conditions; (iii) transportation facilities; 
(iv) nature and condition of the terrain, geological conditions at the site 
communication facilities, requirements, location and availability of 
construction aggregates and other materials, labor, water, electric power 
and access roads; and (v) other factors that may affect the cost, duration 
and execution or implementation of the contract, project, or work; and 

n) Ensured that all information in the Bidding Documents, including bid or 
supplemental bid bulletin(s) issued, are correct and consistent. The 
Procuring Entity shall not assume any responsibility regarding erroneous 
interpretations or conclusions by the prospective or eligible Bidder out of 
the data furnished by the Procuring Entity. 

6.4 The Bidder, by the act of submitting its bid, shall be deemed to have inspected the 
site, determined the general characteristics of the contract works and the 
conditions for this Project and examine all instructions, forms, terms, and project 
requirements in the Bidding Documents. 

6.5 Further, the Bidder shall bear all costs associated with the preparation and 
submission of its bid, and the Procuring Entity shall in no case be responsible or 
liable for those costs, regardless of the conduct or outcome of the bidding process. 

In case of failure of bidding, the Bidding Documents fee may be applied in the re- 
bidding for the same Project. 

6.6 Furthermore, the Bidder should be aware that the Procuring Entity will accept bids 
only from those that have paid the applicable fee for the Bidding Documents at the 
office indicated in the Invitation to Bid. 

7) Origin of Goods and Services 

Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods, or 
Contracting of Works or Services other than those prohibited by a decision of the United 
Nations Security Council taken under Chapter VII of the Charter of the United Nations. 
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8) Subcontracts 

8.1 Unless otherwise specified in the BDS, the Bidder may subcontract portions of the 
Works to an extent as may be approved by the HoPE and as stated in the BDS. 
However, the subcontracted portion shall not exceed fifty (50%), or a different 
percentage of the ABC, on a per project basis, as approved by the GPPB. 

8.2 Subcontracting of any portion of the Project shall not relieve the Bidder from any 
liability or obligation that may arise from the contract. 

8.3 Subcontractors must meet the eligibility criteria as stated in the BDS and shall 
submit the same eligibility documents as the general contractor. Failure of a 
subcontractor to meet the eligibility criteria does not affect the eligibility of the 
general contractor for the procurement project. In such case, the portion intended 
to be subcontracted to the ineligible subcontractor shall be assumed by the general 
contractor. 

8.4 Subcontracting arrangement, if allowed, including the time of submission of the 
eligibility documents of the subcontractor, shall be disclosed in the BDS. 

B. Contents of Bidding Documents 

9) Pre-Bid Conference 

9.1 If so specified in the BDS, a pre-bid conference shall be held either at the Procuring 
Entity’s physical address and/or online through videoconferencing, webcasting, or 
similar technology, or a combination thereof, on the date indicated therein, to clarify 
and address the Bidders’ questions on the technical and financial components of 
this Project. 

9.2 The pre-bid conference shall be held at least twelve (12) calendar days before the 
deadline for the submission of and receipt of bids, but not earlier than seven (7) 
calendar days from the posting of the invitation to bid and other bidding documents 
on the PhilGEPS website. 

9.3 Bidders are highly encouraged to attend the pre-bid conference to fully understand 
the Procuring Entity’s requirements. While non-attendance of the Bidder will in no 
way prejudice its bid, the Bidder is deemed to know any changes and/or 
amendments to the Bidding Documents, as may be provided in the Supplemental 
Bid Bulletin. 

The proceedings of the pre-bid conference shall be recorded, and the 
corresponding minutes shall be prepared not later than five (5) calendar days after 
the pre-bid conference. The minutes shall be made available to prospective 
Bidders not later than five (5) days upon written request. 

9.4 Decisions of the BAC amending any provision of the Bidding Documents shall be 
issued in writing through a Supplemental Bid Bulletin at least seven (7) calendar 
days before the deadline for the submission and receipt of bids. 

10) Clarification and Amendment of Bidding Documents 

10.1 Prospective bidders may request for clarification(s) on and/or interpretation of any 
part of the Bidding Documents. Such a request must be in writing and submitted 
to the BAC of the Procuring Entity at the address or electronic mail indicated in the 
BDS or through the electronic bidding facility of PhilGEPS, as may be applicable, 
at least ten (10) calendar days before the deadline set for the submission and 
receipt of Bids. 

10.2 The BAC shall respond to the said request by issuing a Supplemental Bid Bulletin 
duly signed by the BAC Chairperson. It shall be made available to all those who 
have properly secured the Bidding Documents, at least seven (7) calendar days 
before the deadline for the submission and receipt of Bids. 
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10.3 Supplemental Bid Bulletins may also be issued upon the Procuring Entity’s 
initiative for purposes of clarifying or modifying any provision of the Bidding 
Documents not later than seven (7) calendar days before the deadline for the 
submission and receipt of Bids. Any modification to the Bidding Documents shall 
be identified as an amendment. 

10.4 Any Supplemental Bid Bulletin issued by the BAC shall also be posted on the 
PhilGEPS website, in any conspicuous place in the premises of the Procuring 
Entity, and on the website or social media platforms of the Procuring Entity, if 
available, or such other channels as may be authorized by the GPPB. It shall be 
the responsibility of all prospective bidders, including those who have properly 
secured the Bidding Documents, to inquire and secure Supplemental Bid Bulletins 
that may be issued by the BAC. However, Bidders who have submitted bids before 
the issuance of the Supplemental Bid Bulletin must be accordingly informed by the 
BAC, and be allowed to modify or withdraw their bids prior to the deadline for the 
submission and receipt of bids in accordance with ITB Clause 21. 

C. Preparation of Bids 

11) Language of Bids 

The eligibility requirements or statements, the bids, and all other documents to be 
submitted to the BAC must be in English. If the eligibility requirements or statements, the 
bids, and all other documents submitted to the BAC are in foreign language other than 
English, it must be accompanied by a translation of the documents in English. The 
documents shall be translated by the relevant foreign government agency, the foreign 
government agency authorized to translate documents, or a registered translator in the 
foreign bidder’s country. The Bidder shall cause the authentication of the translated 
documents and shall be authenticated by the appropriate Philippine foreign service 
establishment or post or the equivalent office having jurisdiction over the foreign bidder’s 
affairs in the Philippines. However, for Contracting Parties to the Apostille Convention, the 
documents shall be authenticated through an apostille by the Competent Authority, as 
defined in Section 20.2.9.2 of the IRR, except for countries identified by the DFA that will 
still require legalization (red ribbon) by the relevant Embassy or Consulate. The English 
translation shall govern, for purposes of interpretation of the bid. 

12) Documents Comprising the Bid: Technical and Financial Components 

12.1 The first bid envelope shall contain the following technical documents, including 
the eligibility documents: 

a) PhilGEPS Certificate of Registration (Platinum Membership) in accordance 
with Section 20 of the IRR; 

b) PCAB License and Registration, in case of Joint Venture (JV); 

c) Statement of all its ongoing government and private contracts, including 
contracts awarded but not yet started, if any, whether similar or not similar 
in nature and complexity to the contract to be bid; 

d) Statement of the Bidder’s SLCC, in accordance with ITB Clause 5.5. 

The SLCC shall be supported by an Owner’s Certificate of Final 
Acceptance issued by the project owner other than the Contractor, or a final 
rating of at least satisfactory in the Constructors Performance Evaluation 
System (CPES), or a similar performance and monitoring system. In case 
of contracts with the private sector, an equivalent document shall be 
submitted; 

e) NFCC computation in accordance with ITB Clause 5.6; 

f) Joint Venture Agreement (JVA), if applicable; 

g) Bid Security in the prescribed form and amount in accordance with ITB 
Clause 16, and validity period under ITB Clause 15; 
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h) Project Requirements, which shall include the following: 

i) Organizational chart of the personnel to be deployed for the 
procurement project to be bid; 

ii) List of Contractor’s personnel (e.g., Project Manager, Project 
Engineers, Materials Engineers, and Foremen), to be assigned to 
the procurement project to be bid, with their complete qualifications 
and experience data. These personnel must meet the required 
minimum years of experience set in the BDS; 

iii) List of Contractor’s major equipment units which are owned, leased, 
or under purchase agreements, supported by proof of ownership or 
certification of availability of equipment from the equipment lessor 
or vendor for the duration of the project, as the case may be, which 
must meet the minimum requirements for the contract set in the 
BDS; and 

iv) Omnibus Sworn Statement in accordance with Section 54.3 of the 
IRR. 

12.2 The second bid envelope shall contain the Financial Bid Form, which includes the 
bid prices and the bill of quantities, in accordance with ITB Clauses 13.1. 

12.3 Whenever necessary, modifications may be made to the foregoing provisions 
specifically for major and specialized procurement to suit the particular needs of 
the Procuring Entity, subject to the approval of the GPPB. 

12.4 All bids that exceed the ABC shall not be accepted. Unless otherwise indicated in 
the BDS, for foreign-funded procurement, the ABC shall be applied as the ceiling 
to bid prices provided the following conditions are met: 

a) Bidding Documents are obtainable free of charge on a freely accessible 
website. If payment of Bidding Documents is required by the Procuring 
Entity, payment could be made upon the submission of bids. 

b) The Procuring Entity has procedures in place to ensure that the ABC is 
based on recent estimates made by the engineer or the responsible unit of 
the Procuring Entity and that the estimates are based on adequate detailed 
engineering and reflect the quality, supervision and risk, and inflationary 
factors, as well as prevailing market prices, associated with the types of 
works or goods to be procured. 

c) The Procuring Entity has trained cost estimators on estimating prices and 
analyzing bid variances. In the case of Infrastructure Projects, the 
Procuring Entity must also have trained quantity surveyors. 

d) The Procuring Entity has established a system to monitor and report bid 
prices relative to ABC and engineer’s or Procuring Entity’s estimate. 

e) The Procuring Entity has established a monitoring and evaluation system 
for contract implementation to provide feedback on actual total costs of 
goods and works. 

However, the GoP and the foreign government, or foreign or international financing 
institutions may agree to waive the foregoing conditions. 

13) Bid Prices 

13.1 The contract shall be for the whole Works, as described in the Bidding Documents, 
based on the priced Bill of Quantities submitted by the Bidder. 

13.2 The Bidder shall fill in rates and prices for all items of the Works described in the 
Bill of Quantities. In case partial bids are allowed in the ITB, bids not addressing 
or providing all of the required items in the Bidding Documents including, where 
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applicable, the Bill of Quantities, shall be considered non-responsive and shall be 
automatically disqualified. In this regard, where a required item is provided, but no 
price is indicated, the same shall be considered as non-responsive, but specifying 
a zero (0) or a dash (-) for the said item would mean that it is being offered for free 
to the Government, except those required by law or regulations to be provided for. 

13.3 For the given scope of work in the contract as awarded, all bid prices shall be 
considered as fixed prices, and therefore not subject to price escalation during 
contract implementation, except under extraordinary circumstances as specified in 
GCC Clause 45. 

14) Bid Currencies 

14.1 
All bid prices shall be quoted in Philippine Peso unless otherwise provided in the 
BDS. However, for purposes of bid evaluation, bids denominated in foreign 
currencies shall be converted to Philippine currency based on the exchange rate 
as published in the BSP Daily Reference Exchange Rate Bulletin on the day of the 

bid opening.
5 

14.2 If so allowed in accordance with ITB Clause 14.1, the Procuring Entity, for 
purposes of bid evaluation and comparing the bid prices, will convert the currencies 
in which the bid price is expressed to Philippine Peso at the foreign exchange rates. 

14.3 Unless otherwise specified in the BDS, payment of the contract price shall be made 
in Philippine Peso. 

15) Bid Validity 

15.1 Bids shall remain valid for the period specified in the BDS which shall not exceed 
one hundred twenty (120) calendar days from the date of the opening of bids. 

15.2 Should it become necessary to extend the validity of the bids and the bid securities 
beyond one hundred twenty (120) calendar days, the Procuring Entity concerned 
shall request in writing all those who submitted bids for such extension before the 
expiration date therefor. Bidders, however, shall have the right to refuse to grant 
such extension without forfeiting their Bid Security. 

16) Bid Security 

16.1 The Bidder, at its option, shall submit a Bid Security in the form and amount as 
stated in the BDS, which may include the following: 

 

Form of Bid Security 
Amount of Bid Security 

(Not less than the required 
Percentage of the ABC) 

(a) Cash or cashier’s/manager’s check 

issued by a bank. 
 

For biddings conducted by LGUs, 
the Cashier’s or Manager’s check 
may be issued by other banks 
certified by the BSP as authorized 
to issue such financial instrument. 

 
 
 

 
Two percent (2%) 

(b) Bank draft/guarantee or irrevocable 
Letter of Credit issued by a bank; 
Provided, however, that it shall be 
confirmed or authenticated by a 
local bank, if issued by a foreign 
bank. 

 

 
Five percent (5%) 

 

 
5 RA No. 8183 or “An Act to Assure Uniform Value to Philippine Coin and Currency.” 
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For biddings conducted by LGUs, 
the Bank Draft/ Guarantee, or 
irrevocable letter of credit may be 
issued by other banks certified by 
the BSP as authorized to issue 
such financial instrument. 

 

(c) Surety bond callable upon demand 
issued by a surety or insurance 
company duly certified by the 
Insurance  on  as  authorized  to 
issue such security. 

 
Five percent (5%) 

(d) Bid Securing Declaration Not Applicable 

The Bid Security shall be denominated in Philippine Peso and posted in favor of 
the Procuring Entity. 

16.2 The Bid Security should be valid for the period specified in the BDS. Any bid not 
accompanied by an acceptable Bid Security shall be considered as non- 
responsive and rejected by the Procuring Entity. 

16.3 In no case shall the Bid Security be returned later than the expiration of the bid 
validity period indicated in the Bidding Documents, unless it has been extended in 
accordance with Section 57.2 of the IRR. In case the bidder is required to extend 
its bid validity, the bidder may, at its discretion, substitute a Bid Securing 
Declaration for the extended period as a replacement of its Bid Security; Provided, 
that the option to substitute is indicated in the BDS. 

16.4 Upon signing and execution of the contract, pursuant to ITB Clause 29, and the 
posting of the performance security pursuant to ITB Clause 30, the Bid Security of 
the successful Bidder’s Bid Security will be discharged, but in no case later than 
its validity period as indicated in ITB Clause 15. 

16.5 The Bid Security may be forfeited based on any of the following grounds, as 
provided under Rule VIII, X, XI, and XXI of the IRR: 

a) If a Bidder: 

i) With the LCRB, MEARB, MARB, Single Calculated and Responsive 
Bid (SCRB), Single Economically Advantageous Responsive Bid 
(SEARB), or Single Advantageous Responsive Bid (SARB) 
withdraws, fails, refuses or is unable to: (i) submit the documents 
required under Section 66.5 of the IRR; (ii) enter into contract with 
the Procuring Entity; or (iii) post the required performance security 
within the period stipulated in the IRR and in accordance with ITB 
Clause 30; 

ii) Causes the delay, without justifiable cause, of the screening for 
eligibility, opening of bids, evaluation and post evaluation of Bids, 
and awarding of contracts; 

iii) Refuses to clarify or validate in writing its bid during post- 
qualification within a period of seven (7) calendar days from receipt 
of the request for clarification; 

iv) Withdraws a bid, or refuses to accept an award, or refuses or fails 
to enter into contract with the Procuring Entity without justifiable 
cause, after the approval of the HoPE for having been the declared 
LCRB or MEARB, as the case may be; 

v) Refuses or fails to furnish performance security within the 
prescribed time; 
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vi) Commits of three (3) or more of any of the acts imposed with 
suspension, as provided under Section 99 of the IRR; 

vii) Uses force, fraudulent machinations, coercion, undue influence or 
pressure on any member of the BAC or any officer or employee of 
the Procuring Entity to take a particular action for its own favor or 
gain, or to the advantage of a particular bidder; 

viii) Colludes with one (1) or more bidders and submitting different bids 
as if they were bona fide, when they knew that one or more of them 
was so much higher than the other that it could not be honestly 
accepted and that the contract will surely be awarded to the pre- 
arranged lowest bid; 

ix) Maliciously submits different bids through two (2) or more persons, 
corporations, partnerships, or any other business entity in which it 
has interest, to create the appearance of competition that does not 
in fact exist so as to be declared as the winning bidder; 

x) Enters into an agreement with other bidder/s which call upon one to 
refrain from bidding for procurement contracts, or which call for 
withdrawal of bids already submitted, or which are otherwise 
intended to secure an undue advantage to any of the bidders; 

xi) Fails to faithfully disclose its relationship, regardless of the time of 
its discovery, with the HoPE, members of the BAC, the TWG, and 
the BAC Secretariat, the head of the PMO or the End-User or 
Implementing Unit, and the project consultants of the Procuring 
Entity, or of the procurement agent, whichever is applicable, by 
consanguinity or affinity up to the third civil degree pursuant to 
Section 81 of the IRR; 

xii) Submits beneficial ownership information containing false entries; 

xiii) Allows the use of one’s name or uses the name of another for 
purposes of public bidding; 

xiv) Submits eligibility requirements and bids containing false 
information or falsified documents or the concealment of such 
information that will materially alter the outcome of eligibility 
screening or any stage of the procurement; 

xv) Accesses the contents of any Bid submitted to the Procuring Entity 
before the opening of bids, without authorization; 

xvi) Has any documented attempt to unduly influence the outcome of 
the bidding; 

xv) Employs schemes which stifle or suppress any procurement 
activity; or 

xvi) Commits a third offense imposed with blacklisting under the Act by 
the same Procuring Entity, or a combination of three (3) violations 
imposed with blacklisting by the Procuring Entity and other 
Procuring Entities, as posted on the GPPB portal; 

b) If a Winning Bidder: 

i) Conducts poor performance or unsatisfactory quality and/or 
progress of work. Poor performance shall be as follows: 

i.i) Negative slippage of fifteen percent (15%) and above within 
the critical path of the project due entirely to the fault or 
negligence of the winning bidder; or 
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i.ii) Non-compliance of the materials and workmanship with the 
approved specifications arising from the fault or negligence 
of the winning bidder. 

ii) In case it is determined prima facie that the winning bidder has 
engaged, before or during the implementation of the contract, in the 
following unlawful deeds and behaviors relative to contract 
acquisition and implementation: 

ii.i) Corrupt, fraudulent, collusive and coercive practices; 

ii.ii) Drawing up or using forged documents; or 

ii.iii) Using adulterated materials, means or methods, or 
engaging in production contrary to rules of science or trade. 

iii) Assigns or subcontracts the contract or any part thereof or 
substituting key personnel named in the proposal without prior 
written approval by the Procuring Entity; 

iv) Willfully or deliberately abandons or does not perform the project or 
contract by the winning bidder resulting in substantial breach thereof 
without lawful and/or just cause; 

v) Has its contract terminated due to its default or unlawful acts; or 

vi) Fails to comply with the provision on warranty that requires to repair 
any noted defect or damage to the Infrastructure Project due to the 
use of materials of inferior quality within ninety (90) calendar days 
from the issuance of the order by the HoPE to undertake such 
repairs. 

17) Format and Signing of Bids 

17.1 Bidders shall submit their bids through their duly authorized representative using 
the appropriate forms provided in 

 

17.2 Forms as mentioned in ITB Clause 17.1 must be completed without any alterations 
to their format. No substitute form shall be accepted. 

17.3 Each and every page of the Bid Form, including the Bill of Quantities, under Section 
IX hereof, shall be signed by the duly authorized representative/s of the Bidder. 
Failure to do so shall be a ground for the rejection of the bid. 

17.4 Any insertions, erasures, or overwriting shall be valid only if they are signed or 
initialed by the duly authorized representative/s of the Bidder. 

18) Sealing and Marking of Bids 

18.1 Bidders shall enclose their technical documents described in ITB Clause 12 in one 
sealed envelope marked “TECHNICAL COMPONENT,”, and the financial 
component in another sealed envelope marked “FINANCIAL COMPONENT,”, 
sealing them all in an outer envelope marked “BID.” 

18.2 The Bid shall be typed or written in ink and shall be signed by the Bidder or its duly 
authorized representative/s. 
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18.3 All envelopes shall: 

a) contain the name of the contract to be bid in capital letters; 

b) bear the name and address of the Bidder in capital letters; 

c) be addressed to the Procuring Entity’s BAC in accordance with ITB Clause 
18.1; 

d) bear the specific identification of this bidding process indicated in the ITB 
Clause 1.1; and 

e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the 
opening of bids, in accordance with ITB Clause 19. 

18.4 For manually submitted bid envelopes that are not properly sealed and marked, as 
required in the Bidding Documents, the same shall be accepted; Provided, That 
the bidder or its duly authorized representative shall acknowledge such condition 
of the bid as submitted. On the other hand, unsealed or unmarked bid envelopes, 
or bids that cannot be opened or corrupted in case of online submission, shall be 
rejected. 

The BAC shall assume no responsibility for misplaced or lost contents of the 
improperly sealed or marked bid, or for its premature opening. 

D. Submission and Opening of Bids 

19) Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address indicated in the IB, or 
through the e-bidding facility of the PhilGEPS, on or before the date and time indicated in 
the BDS. 

20) Late Bids 

Bids, including the eligibility requirements, submitted after the deadline shall be rejected 
by the BAC. The BAC shall record in the Minutes of the Meeting the submission and 
opening of bids, the Bidder’s name, its representative, and the time the late bid was 
submitted. 

21) Modification and Withdrawal of Bids 

21.1 Bidders may modify their bids before the deadline for the submission and receipt 
of bids. 

a) For manual submission and receipt of bids, the Bidders shall not be allowed 
to retrieve their original bid, but shall only be allowed to submit the bid 
modification by sending another bid, equally sealed, properly identified, 
linked to its original bid, and marked as a “modification,” thereof, and 
stamped “received” by the BAC. Bid modifications received after the 
applicable deadline shall not be considered and shall be returned to the 
bidder unopened. 

b) For online submission of bids, the Bidders shall not be allowed to retrieve 
their original Bid, but shall only be allowed to submit the bid modification, 
send another Bid equally secured, properly identified labelled as a 
“modification” of the one previously submitted. The time indicated in the 
latest bid receipt page generated shall be the official time of submission. 
Bids modification submitted after the applicable deadline shall not be 
accepted. 

21.2 Bidders may withdraw their bids in writing before the deadline for submission and 
receipt of bids. Withdrawal of bids after the applicable deadline shall be subject to 
appropriate sanctions as prescribed in the IRR. 
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Bidders may also express their intention not to participate in the bidding in writing, 
which should be received by the BAC before the deadline for submission and 
receipt of bids. Bidders that withdraw their bids shall no longer be allowed to submit 
another bid for the same contract, directly or indirectly. 

21.3 No bid may be modified after the deadline for submission and receipt of bids. 
Further, no bid may be withdrawn in the interval between the deadline for 
submission and receipt of bids, and the expiration of bid validity specified by the 
Bidder in the Financial Bid Form. Withdrawal of bid during this interval shall result 
in the forfeiture of the Bidder’s Bid Security pursuant to ITB Clause 16.5, and the 
imposition of administrative sanctions as prescribed by RA No. 12009 and without 
prejudice to the imposition of civil and criminal sanctions as provided under 
applicable laws. 

Alternative Bids shall be rejected. For this purpose, Alternative Bid shall pertain to 
an offer made by a bidder in addition or as a substitute to its original bid, which 
may be included as part of its original bid or submitted separately. A bid with options 
shall likewise be considered an Alternative Bid regardless of whether said bid 
proposal is contained in a single envelope or submitted in two (2) or more separate 
bid envelopes. 

Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings and 
specifications. Unless there is a value engineering clause in the BDS, alternative 
bids shall not be accepted. 

Each Bidder shall submit only one Bid, either individually or as a partner in a JV. A 
Bidder who submits or participates in more than one bid (other than as a 
subcontractor if a subcontractor is permitted to participate in more than one bid) 
will cause all the proposals with the Bidder’s participation to be disqualified. This 
shall be without prejudice to any applicable criminal, civil and administrative 
penalties that may be imposed upon the persons and entities concerned. 

22) Opening and Preliminary Examination of Bids 

22.1 The BAC shall open the bids in public, immediately after the deadline for 
submission and receipt of bids, as specified in the BDS. In case the Bids cannot 
be opened as scheduled due to justifiable reasons, the BAC shall take custody of 
the submitted Bids and reschedule the opening of Bids on the next working day or 
at the soonest possible time, through the issuance of a Notice of Postponement to 
be posted on the PhilGEPS website and the website of the Procuring Entity 
concerned. 

22.2 The manner of opening of the bids for Infrastructure Projects shall depend on the 
award criterion to be adopted, as follows: 

a) For LCRB the BAC shall open the technical and financial proposals on the same 
day. 

22.3 The Procuring Entity shall prepare the minutes of the proceedings of the bid 
opening that shall include, as a minimum: (a) names of Bidders, their bid price (per 
lot, if applicable, and/or including discount, if any), bid security, findings of 
preliminary examination, and whether there is a withdrawal or modification; and (b) 
attendance sheet. The BAC members shall sign the abstract of bids as read. 

22.4 The Bidders or their duly authorized representatives may attend the opening of 
bids. The BAC shall ensure the integrity, security, and confidentiality of all 
submitted bids. The Abstract of bids, as read, and the minutes of the bid opening 
shall be made available to the public, upon written request and payment of a 
specified fee to recover the cost of materials. 

22.5 To ensure transparency and accurate representation of the bid submission, the 
BAC Secretariat shall notify in writing all bidders whose bids it has received through 
mail at its PhilGEPS-registered physical address or official e-mail address. The 
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said notice shall be issued within seven (7) calendar days from the date of the bid 
opening. 

 

E. Evaluation and Comparison of Bids 

23) Process to be Confidential 

23.1 Members of the BAC, its staff and personnel, Secretariat, and TWG, as well as 
Observers, are prohibited from making or accepting any communication with any 
bidder regarding the evaluation of their bids until the issuance of the Notice of 
Award, unless otherwise allowed in the case of ITB Clause 24. 

23.2 Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s 
decision in respect of bid evaluation, bid comparison or contract award will result 
in the rejection of the bid. 

24) Clarification of Bids 

To assist in the evaluation, comparison, and post-qualification of the bids, the Procuring 
Entity may ask in writing any Bidder for a clarification of its bid. All responses to requests 
for clarification shall be in writing. Any clarification submitted by a Bidder in respect to its 
bid that is not in response to the request of the Procuring Entity shall not be considered. 

25) Detailed Evaluation and Comparison of Bids 

25.1 The Procuring Entity’s evaluation of bids shall be based on the bid price quoted in 
the Bid Form, which includes the Bill of Quantities. 

25.2 The Procuring Entity will undertake the detailed evaluation and comparison of the 
bids which have passed the opening and preliminary examination of bids, pursuant 
to ITB Clause 22, to determine the Lowest Calculated Bid (LCB). 

25.3 The award criterion shall be determined as follows: 

a) For LCB: 

i) The detailed evaluation of the financial component of the bids, to establish 
the correct calculated prices of the bids; and 

ii) The ranking of the total bid prices as so calculated from the lowest to 
highest, where the bid with the lowest price shall be identified as the Lowest 
Calculated Bid. 

25.4 In order to eliminate bias in evaluating the quality proposals, it is recommended 
that the highest and lowest scores for each bidder for each criterion shall not be 
considered in determining the average scores of the bidders, except when the 
evaluation is conducted in a collegial manner. 

25.5 The BAC shall immediately conduct a detailed evaluation of all bids using non- 
discretionary criteria in considering the following: 

a) Completeness of the bid. Unless the BDS allows partial bids, bids not 
addressing or providing all of the required items in the BDS shall be 
considered non-responsive and, thus, automatically disqualified. 

However, when no price or a zero (0) or a dash (-) is indicated in a required 
item in the bid form, the same shall be construed that it is being offered for 
free to the Government, except those required by law or regulations to be 
provided for; and 

b) Arithmetical corrections. The BAC shall consider computational errors and 
omissions to enable proper comparison of all eligible bids. It may also 
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consider bid correction if expressly allowed in the BDS. Any adjustment 
shall be calculated in monetary terms to determine the calculated prices. 

25.6 Based on the detailed evaluation of bids, those that comply with the above- 
mentioned requirements shall be ranked in the ascending order of their total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, to identify the LCB. Total calculated bid prices, 
as evaluated and corrected for computational errors, discounts and other 
modifications, which exceed the ABC shall not be considered, unless otherwise 
indicated in the BDS. 

25.7 The BAC shall evaluate all bids on an equal footing to ensure fair and competitive 
bid comparison. For this purpose, all bidders shall be required to include in their 
bids the cost of all taxes, such as, but not limited to, value-added tax (VAT), income 
tax, local taxes, and other fiscal levies and duties. Such bids, including said taxes, 
shall be the basis for the bid evaluation and comparison. 

25.8 If so indicated pursuant to ITB Clause 1.1, bids may be submitted for individual 
lots, or for any combination thereof, provided that all bids and combinations of bids 
shall be received by the same deadline and opened and evaluated simultaneously 
so as to determine the bid or combination of bids offering the lowest calculated 
cost to the Procuring Entity. Bid prices quoted shall correspond to all of the 
requirements specified for each lot. Bid Security as required by ITB Clause 16 shall 
be submitted for each contract (lot) separately. The basis for evaluation of lots is 
specified in BDS Clause 25.5 (a). 

26) Post Qualification 

26.1 The BAC shall determine to its satisfaction whether the Bidder that is evaluated as 
having submitted the LCB complies with and is responsive to all the requirements 
and conditions specified in ITB Clauses 5 and 12. The Bidder, within a non- 
extendible period of five (5) calendar days from receipt of notice from the BAC that 
it submitted the LCB shall submit all the eligibility documents supporting its 
PhilGEPS Certificate of Registration (Platinum Membership), its latest income and 
business tax returns filed for the preceding quarter which should not be earlier than 
two (2) quarters from the date of submission and receipt of bid, and other 
appropriate licenses and permits required by law and stated in the BDS. 

26.2 Failure to submit any of the post-qualification requirements on time, or a finding 
against the veracity thereof, shall disqualify the Bidder for award; Provided, That 
in the event that a finding against the veracity of any of the documents submitted 
is made, it shall cause the forfeiture of the Bid Security. 

26.3 The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted pursuant to ITB Clause 12, as 
well as other information as the Procuring Entity deems necessary and 
appropriate, using a non-discretionary “pass/fail” criterion, which shall be 
completed within a period of twelve (12) calendar days. 

26.4 If the BAC determines that the bidder with the LCB passes all the criteria for post- 
qualification, it shall declare the said bid as the LCRB or SCB and recommend to 
the HoPE the award of contract to the said bidder at its submitted bid price or its 
calculated bid price, whichever is lower or, in the case of quality-based evaluation 
procedure, submitted bid price or its negotiated price, whichever is lower. 

If, however, the BAC determines that the bidder with the LCB or SCB fails to meet 
the post-qualification criteria, it shall immediately notify the Bidder in writing of its 

post-disqualification and the grounds for such determination.
6 

26.5 Immediately after the BAC has notified the first bidder of its post-disqualification, 
and notwithstanding any pending request for reconsideration thereof, the BAC 

 

 
6 Sec 63.5 of the IRR. 
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shall initiate and complete the same post-qualification process on the bidder with 
the second LCB. If the second bidder passes the post-qualification and provided 
that the request for reconsideration of the first bidder has been denied, the second 
bidder shall be post-qualified as the bidder with the LCB. 

26.6 If the second bidder, however, fails the post-qualification, the procedure for post- 
qualification shall be repeated for the bidder with the next LCB and so on, until the 
LCRB, as the case may be, is determined for award, subject to the procedure of 
Notice and Execution of Award. 

26.7 Within a period not exceeding ten (10) calendar days from the determination by 
the BAC of the LCRB or SCRB and the recommendation to award the contract, the 
HoPE or its duly authorized representative shall approve or disapprove the said 
recommendation. 

26.8 In case of approval, the HoPE or its duly authorized representative shall 
immediately issue the Notice of Award to the bidder with the LCRB or SCRB, as 
the case may be. 

In the event that the approving authority shall disapprove the resolution on the 
award of the contract, such disapproval shall be based only on valid, reasonable, 
and justifiable grounds as enumerated under Section 70 of the IRR to be expressed 
in writing. A copy of the decision disapproving the resolution shall be furnished to 
the BAC and the bidder. 

27) Reservation Clause 

27.1 Notwithstanding the eligibility or post-qualification of a bidder and without incurring 
any liability, the HoPE or its duly authorized representative at any stage of the 
procurement, reserves the right to review its qualifications, reject any and all bids, 
declare a failure of bidding or not award the contract in the following situations: 

a) If it has reasonable grounds to believe that a misrepresentation has been 
made by the said bidder; or 

b) If it has reasonable grounds to believe that there has been a change in the 
bidder’s capability to undertake the project from the time it submitted its 
eligibility requirements. 

Should such review uncover any misrepresentation made in the eligibility and 
bidding requirements, statements or documents, or any changes in the situation of 
the Bidder which will adversely affect its capability to undertake the Project so that 
it no longer meets the prescribed eligibility or bid evaluation criteria, the Procuring 
Entity shall consider the said Bidder as ineligible and disqualify it from participating 
further in the bidding process or being awarded the contract. 

27.2 Based on the following grounds, the HoPE or its duly authorized representative 
reserves the right to reject any and all Bids, declare a Failure of Bidding at any time 
prior to the contract award, or not to award the contract, without thereby incurring 
any liability, and make no assurance that a contract shall be entered into as a result 
of the bidding: 

a) If there is prima facie evidence of collusion between appropriate public 
officers or employees of the Procuring Entity, or between the BAC and any 
of the bidders, or if the collusion is between or among the bidders 
themselves, or between a bidder and a third party, including any act which 
restricts, suppresses or nullifies or tends to restrict, suppress or nullify 
competition or influences or tends to influence the bidding process; 

b) If the BAC is found to have failed in complying with the applicable law or in 
following the prescribed bidding procedures; or 

c) If there are any justifiable and reasonable ground where the award of the 
contract will not redound to the benefit of the government, in instances 
where (i) the physical and economic conditions have significantly changed 
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so as to render the project no longer economically, financially or technically 
feasible as determined by the HoPE; (ii) the Project is no longer necessary 
as determined by the HoPE; and (iii) the source of funds for the Project has 
been withheld or reduced through no fault of the Procuring Entity. 

F. Award of Contract 

28) Contract Award 

28.1 Subject to ITB Clause 26, the HoPE or its duly authorized representative shall 
award the contract to the Bidder whose bid has been determined to be the LCRB 
or SCRB, as the case may be. 

28.2 Prior to the expiration of the period of bid validity, the Procuring Entity shall notify 
the winning Bidder in writing that its bid has been accepted, through a Notice of 
Award duly received by the Bidder or its representative personally or by registered 
mail or electronically, receipt of which must be confirmed in writing within two (2) 
days by the Bidder with the LCRB or SCRB, as applicable, and submitted 
personally or sent by registered mail or electronically to the Procuring Entity. 

28.3 Within ten (10) calendar days from receipt by the winning bidder of the Notice of 
Award, the following conditions should be complied with before the contract may 
be awarded: 

a) Submission of the following documents: 

i) Valid JVA, if applicable; 

ii) The SEC Certificate of Registration of the foreign corporation, if 
applicable; or 

iii) Valid PCAB license and registration for the type and cost of the 
Project for foreign bidders when the Treaty or International or 
Executive Agreement expressly allows submission of such license 
and registration as a pre-condition to the Notice of Award. 

b) Posting of the performance security in accordance with ITB Clause 30; and 

c) Signing of the contract as provided in ITB Clause 29. 

29) Signing of the Contract 

29.1 Within ten (10) calendar days from receipt of the Notice of Award, the winning 
Bidder shall post the required performance security, sign and date the contract, 
and return it to the Procuring Entity. 

29.2 The Procuring Entity shall enter into a contract with the successful Bidder within 
the same ten (10) calendar day period provided that all the documentary 
requirements are complied with. 

29.3 The following documents shall form part of the contract: 

a) Contract Agreement; 

b) Bidding Documents; 

c) Winning Bidder’s bid, including the technical and financial proposals, and 
all other documents/statements submitted (e.g., Bidder’s response to 
request for clarifications on the bid), including corrections to the bid, if any, 
resulting from the Procuring Entity’s bid evaluation; 

d) Performance Security; 

e) Notice of Award of Contract; and 
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f) Other contract documents that may be required by existing laws and/or 
specified in the BDS. 

 
30) Performance Security 

30.1 To guarantee the faithful performance by the winning bidder of its obligations under 
the contract, it shall post a performance security prior to the signing of the contract. 
Furthermore, the successful bidder shall be required to update the performance 
security posted before to the issuance of a variation order, if any. 

30.2 Sectors enumerated under Section 76.17 of the IRR may be allowed to post 
Performance Securing Declaration (PSD) as specified in the BDS. 

30.3 The performance security shall be in a form selected by the Procuring Entity in the 
amount indicated in the BDS, which shall not be less than the percentage of the 
ABC in accordance with the following price schedule: 

 

Form of Performance Security Amount of Performance Security 
(Not less than the Percentage of 

the Total Contract Price) 

a) Cash or Cashier’s or Manager’s 
check issued by a bank. 

For biddings conducted by LGUs, the 
cashier’s or manager’s check may be 
issued by other banks certified by the 
BSP as authorized to issue such 
financial instrument. 

 
 
 
 
 
 
 

 
Ten percent (10%) 

b) Bank draft or guarantee or 
irrevocable Letter of Credit issued by a 
local bank. If issued by a foreign bank, 
it shall be confirmed or authenticated 
by a local bank. 

c) Surety bond callable upon demand 
issued by a surety or insurance 
company duly certified by the IC as 
authorized to issue such security. 

 

 
Thirty Percent (30%) 

30.4 The performance security shall be denominated in Philippine Peso and posted in 
favor of the Procuring Entity, which shall be forfeited in the event it is established 
that the winning bidder is in default in any of its obligations under the contract. 

31) Notice to Proceed 

The Procuring Entity shall issue the Notice to Proceed to the winning Bidder not later than 
three (3) calendar days from the date of approval of the contract by the appropriate 

 

 
7 Section 76.1. The GPPB, once data is available from relevant agencies, shall maintain a registry of entities belonging to the following 
sectors: 

a) Farmers as certified by the Department of Agriculture (DA); 
b) Fisherfolk as certified by the Bureau of Fisheries and Aquatic Resources (BFAR); 
c) Persons with disabilities as certified by the National Council for Disability Affairs (NCDA) pursuant to RA No. 7277, otherwise known 
as the Magna Carta for Disabled Persons, as amended; 
d) Solo parents as certified by the Department of Social Welfare and Development (DSWD); e) Microenterprises and social enterprises 
as certified by the MSMED Council; 
f) Startups, spin-offs, and other forms of entity involved in science, technology, and innovation activities as certified by the DTI, DICT, 
NIC or the Department of Science and Technology (DOST), as may be applicable; 
g) Cooperatives duly registered with the CDA pursuant to RA No. 6938, otherwise known as the Cooperative Code of the Philippines, 
as amended; and 
h) Other relevant sectors as may be determined by the GPPB to ensure inclusivity and diversity in the procurement process. 
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signatories. All notices called for by the terms of the contract shall be effective only at the 
time of receipt thereof by the successful Bidder. 

Except as otherwise stipulated in the SCC Clause 9.1, materials and equipment delivered 
onsite but not yet incorporated in the Works shall not be included for payment. 

32) Protest Mechanism 

Decisions of the BAC in all stages of procurement may be protested to the HoPE in 
accordance with Section 83 of the IRR. 
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Section III. Bid Data Sheet 

 

Notes on the Bid Data Sheet 

This Section is intended to assist the Procuring Entity in providing specific information 
relative to corresponding clauses in the ITB included in Section II. Instructions to Bidders, 
and has to be prepared for each specific procurement. 

The Procuring Entity should specify in the BDS the information and requirements relevant 
to the circumstances of the Procuring Entity, including procurement processing details; the 
applicable rules regarding bid price and currency; and the bid evaluation criteria that will 
apply to the bids.  In preparing Section III, the following aspects should be checked: 

a) Information that specifies and complements provisions of  
and 

b) Amendments and/or supplements, if any, to provisions of Error! Reference s
ource not found. as necessitated by the circumstances of the specific procurement, must 
also be incorporated. 
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Bid Data Sheet 
 

ITB Clause 
 

 
1.1 

The Procuring Entity is Bulacan Agricultural State College. 

The Project title is Construction of Multi-Purpose Academic Building 
with Solar Panel and Rainwater Harvesting Facility. 

The identification number of the Contract is 2026-01-INFRA. 

2 The Funding Source is: 

2.1 The GOP through the source of funding as indicated below for 2026 in 
the amount of Php33,000,000.00 

2.2 The source of funding is: 

a. NGA, the General Appropriations Act 

3.1 No further instructions. 

5.2 
Bidding is restricted to eligible bidders as defined in ITB Clause 5.2. 

5.4 Contracts similar to the Project shall be those described as follows: 
For this purpose, contracts similar to the Project refer to contracts which have 
the same major categories of work, which shall be: construction, 
rehabilitation, repair, or renovation. 

7 No further instructions. 

8.1 Subcontracting is not allowed. 

8.3 Not applicable. 

8.4 Subcontracting is not allowed. 

9.1 The Procuring Entity will hold a pre-bid conference for this Project on May 
12, 2026, Tuesday at 9:00AM at through videoconferencing Zoom 
(Meeting ID: 864 0481 6798, Passcode: basc2026) which shall be open 
to prospective bidders.  

10.1 The Procuring Entity’s address is: 

RONA ANGELA O. CLARIN 

BAC Secretariat Head 

BULACAN AGRICULTURAL STATE COLLEGE 

Brgy. Pinaod, San Ildefonso, Bulacan 

(044) 697-1240 and 0923-108-1526 
ronaangela_clarin@basc.edu.ph www.basc.edu.ph 

12.1(h)(ii) The minimum work experience requirements for key personnel are the 
following: 

Key Personnel General Experience Relevant Experience 

Civil Engineer/ Architect    at least 5 years    at least 5 years 

Materials Engineer    at least 5 years    at least 5 years 

Foreman   at least 5 years   at least 5 years 

mailto:ronaangela_clarin@basc.edu.ph
http://www.basc.edu.ph/
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Safety Officer   at least 5 years   at least 5 years 

Skilled Laborer  at least 3 years  at least 3 years 

Laborer - - 

12.1(h)(iii) The minimum major equipment requirements are the following: 

Equipment Capacity Number of Units 

Mini dump truck or Elf truck  1 

Concrete Mixer one bagger 2 

Cut Off/ bar cutter - 2 

Bar Bender - 2 
Concrete Vibrator        -                                2 
 
Welding Machine               heavy duty                     2 

12.4 The ABC is Thirty Three Million Pesos (Php33,000,000.00). Any bid with a 
financial component exceeding this amount shall not be accepted. 

14.1 The bid prices shall be quoted in Philippine Peso. 

14.3 Payment shall be made in Philippine Peso. 

15.1 Bids will be valid for one hundred twenty days (120) days from bid opening. 

16.1 The Bid Security shall be in the form of a Bid Securing Declaration, and 
choose at least two (2) from any of the following: 

1. The amount of not less than  Php660,000.00, if 
bid security is in cash. 

2. The amount of not less than __________ Php1,650,000.00 if 
Surety Bond. 

16.2 The Bid Security shall be valid until 120 days from the opening of bids. 

16.3 
In case of extension of bid validity and bid security validity period, 

Substitution of the bid security form is allowed. Bid Securing Declaration and 
the following forms may be used: 

a. Cash or Cashier’s or Manager’s Check issued by a Bank.   

b. Bank draft/guarantee or irrevocable Letter of Credit issued by a Bank: 
Provided, however, that it shall be confirmed or authenticated by a local 
Bank, if issued by a foreign bank. 

 

19 The address for submission of bids is the Administration Building, Bulacan 
Agricultural State College, Pinaod, San Ildefonso, Bulacan. 
The deadline for submission of bids is May 25, 2026 Monday at 8:30AM. 

21.5 “No further instructions.” 

22.1 The date and time of bid opening is May 25, 2026, Friday at 9:00AM. 
The place of bid opening is Conference Room, Administration Building, 
Bulacan Agricultural State College, Pinaod, San Ildefonso, Bulacan. 

22.2(b) "Not applicable" 

25.3 
The award criterion shall be determined as follows: 

a) For LCB: 

(i) The detailed evaluation of the financial component of the bids, 
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to establish the correct calculated prices of the bids; and 

(ii) The ranking of the total bid prices as so calculated from the 
lowest to highest, where the bid with the lowest price shall be 
identified as the Lowest Calculated Bid. 

25.5 (a) Partial bid is not allowed. The infrastructure project is packaged in a single 
lot and the lot shall not be divided into sub-lots for the purpose of bidding, 
evaluation, and contract award. 

25.5 (b) Bid correction is not allowed. 

25.6 No further instructions. 

26.1 “None.” 

29.3(f) Additional contract documents relevant to the Project that may be required 
by existing laws and/or the Procuring Entity, such as construction schedule 
and S-curve, manpower schedule, construction methods, equipment 
utilization schedule, construction safety and health program approved by the 
DOLE, and (PERT/CPM) or other acceptable tools of project scheduling. 

30.2 Posting Performance Securing Declaration in lieu of performance security 
may be allowed in this Project. 

30.3 
The Performance Security shall be in the form: 
1) The amount of not less than Php9,900,000.00 if performance security is 
Surety Bond. 
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Section IV. General Conditions of Contract 
 
 
 
 

 

Notes on the General Conditions of Contract 

The GCC in Section IV, read in conjunction with the SCC in Section V and other documents 
listed therein, should be a complete document expressing all the rights and obligations of 
the parties. 

The GCC herein shall not be altered. Any changes and complementary information which 
may be needed shall be introduced only through the SCC in Section V. 
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1) General Terms 

In this Contract, the following terms shall be interpreted as indicated: 

1.1 The Intended Completion Date refers to the date specified in the SCC when the 
Contractor is expected to have completed the Works. The intended Completion 
Date may be revised only by the Procuring Entity by issuing an extension of time 
or an acceleration order. 

1.2 The Procuring Entity is the party who employs the Contractor to carry out the 
Works stated in the SCC. 

1.3 The Site is the place provided by the Procuring Entity where the Works shall be 
executed and any other place or places which may be designated in the SCC, or 
notified to the Contractor by the Procuring Entity as forming part of the Site. 

1.4 The Start Date, as specified in the SCC, is the date when the Contractor is obliged 
to commence execution of the Works. It does not necessarily coincide with any of 
the Site Possession Dates. 

1.5 Work(s) refer to the Permanent Works and Temporary Works to be executed by 
the Contractor in accordance with this Contract, including (i) the furnishing of all 
labor, materials, equipment and others incidental, necessary or convenient to the 
complete execution of the Works; (ii) the passing of any tests before acceptance 
by the Procuring Entity; (iii) and the carrying out of all duties and obligations of the 
Contractor imposed by this Contract as described in the SCC. In line with this, 
Temporary Works are works designed, constructed, and installed by the Contractor 
that are needed for construction or installation of the Permanent Works, which are 
subsequently removed. 

2) Interpretation 

2.1 In interpreting the Conditions of Contract, singular also means plural, male also 
means female or neuter, and the other way around. Headings have no 
significance. Words have their normal meaning under the language of this Contract 
unless specifically defined. The Procuring Entity will provide instructions clarifying 
queries about the Conditions of Contract. 

2.2 If sectional completion is specified in the SCC, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date 
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apply to any Section of the Works (other than references to the Completion Date 
and Intended Completion Date for the whole of the Works). 

2.3 The documents forming this Contract shall be interpreted in the following order of 
priority: 

a) Contract Agreement; 

b) Bid Data Sheet; 

c) Instructions to Bidders; 

d) Addenda to the Bidding Documents; 

e) Special Conditions of Contract; 

f) General Conditions of Contract; 

g) Specifications; 

h) Bill of Quantities; and 

i) Drawings. 

3) Governing Language and Law 

3.1 This Contract shall be interpreted in accordance with the laws of the Republic of 
the Philippines. 

3.2 This Contract has been executed in the English language, which shall be the 
binding and controlling language for all matters relating to the meaning or 
interpretation of this Contract. All correspondence and other documents pertaining 
to this Contract which are exchanged by the parties shall be written in English. 

4) Communications 

Communications between parties that are referred to in the Conditions shall be effective 
only if made in writing. A notice shall be effective only when it is received by the concerned 
party. 

5) Possession of Site 

5.1 On the date specified in the SCC, the Procuring Entity shall grant the Contractor 
possession of so much of the Site as may be required to enable it to proceed with 
the execution of the Works. If the Contractor suffers delay or incurs cost from failure 
on the part of the Procuring Entity to give possession in accordance with the terms 
of this clause, the Procuring Entity shall give the Contractor a Contract Time 
Extension and certify such sum as fair to cover the cost incurred, which sum shall 
be paid by Procuring Entity. 

5.2 If possession of a portion is not given by the date stated in the SCC Clause 1.3, 
the Procuring Entity will be deemed to have delayed the start of the relevant 
activities. The resulting adjustments in contract time to address such delay shall 
be in accordance with GCC Clause 44. 

5.3 The Contractor shall bear all costs and charges for special or temporary right-of- 
way required by it in connection with access to the Site. The Contractor shall also 
provide at its own cost any additional facilities outside the Site required by it for 
purposes of the Works. 

5.4 The Contractor shall allow the Procuring Entity and any person authorized by the 
Procuring Entity access to the Site and to any place where work in connection with 
this Contract is being carried out or is intended to be carried out. 
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6) The Contractor’s Obligations 

6.1 The Contractor shall carry out the Works properly and in accordance with this 
Contract. The Contractor shall provide all supervision, labor, Materials, Plant and 
Contractor's Equipment, which may be required. All Materials and Plant on Site 
shall be deemed to be the property of the Procuring Entity. 

6.2 The Contractor shall commence execution of the Works on the Start Date and shall 
carry out the Works in accordance with the Program of Work submitted by the 
Contractor, as updated with the approval of the Procuring Entity, and complete 
them by the Intended Completion Date. 

6.3 The Contractor shall be responsible for the safety of all activities on the Site. 

6.4 The Contractor shall carry out all instructions of the Procuring Entity that comply 
with the applicable laws where the Site is located. 

6.5 The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel, as referred to in the SCC, to carry out the supervision of the Works. 
The Procuring Entity will approve any proposed replacement of key personnel only 
if their relevant qualifications and abilities are equal to or better than those of the 
personnel listed in the Schedule. 

6.6 If the Procuring Entity asks the Contractor to remove a member of the Contractor’s 
staff or work force, for justifiable cause, the Contractor shall ensure that the person 
leaves the Site within seven (7) days and has no further connection with the Work 
in this Contract. 

6.7 During Contract implementation, the Contractor and its subcontractors shall abide 
at all times by all labor laws, including child labor related enactments, and other 
relevant rules. 

6.8 The Contractor shall submit to the Procuring Entity for consent the name and 
particulars of the person authorized to receive instructions on behalf of the 
Contractor. 

6.9 The Contractor shall cooperate and share the Site with other contractors, public 
authorities, utilities, and the Procuring Entity between the dates given in the 
schedule of other contractors particularly when they shall require access to the 
Site. The Contractor shall also provide facilities and services for them during this 
period. The Procuring Entity may modify the schedule of other contractors, and 
shall notify the Contractor of any such modification thereto. 

6.10 Should anything of historical or other interest or of significant value be 
unexpectedly discovered on the Site, it shall be the property of the Procuring Entity. 
The Contractor shall notify the Procuring Entity of such discoveries and carry out 
the Procuring Entity’s instructions in dealing with them. 

7) Subcontracting 

7.1 Unless otherwise indicated in the SCC, the Contractor shall not subcontract 
portions of the Works beyond the percentage specified in BDS Clause 8.1. If 
subcontracting is allowed, the arrangement, including the timing for submission of 
the subcontractor’s eligibility documents, shall be disclosed. 

7.2 For subcontracting arrangements, the following rules shall apply for both locally- 
funded projects and to projects financed through Official Development Assistance, 
except those covered by treaty, or international, or executive agreements: 

a) The subcontracted portion of the contract shall be subject to the approval 
of the HoPE and the following conditions: 

i) The subcontracted portion shall not exceed fifty percent (50%), or a 
different percentage on a per project basis as approved by the 
GPPB. The threshold percentages fixed herein shall be subject to 



45  

the periodic review and adjustments as may be deemed appropriate 
by the GPPB; and 

ii) The subcontracted portion shall be limited to components that are 
not deemed "significant or material" to the project as determined by 
the Procuring Entity. 

b) Subcontracting arrangement, if allowed, including the time of submission of 
the eligibility documents of the subcontractor, shall be disclosed in the 
Bidding Documents; 

c) Subcontractors must meet the eligibility criteria and shall submit the same 
eligibility documents as the general contractor. 

Failure of a subcontractor to meet the eligibility criteria does not affect the 
eligibility of the general contractor for the procurement project. In such 
case, the portion intended to be subcontracted to the ineligible 
subcontractor shall be assumed by the general contractor; 

d) The general contractor shall remain liable for the subcontractor’s actions, 
defaults, delays, and negligence; 

e) The general contractor and the subcontractor are obliged to comply with 
the provisions of the contract and shall share liability, jointly and severally, 
in cases of violation of safety standards or other labor standards insofar as 
the subcontracted portion is concerned; and 

f) For purposes of post-qualification in accordance with its objective and 
process under the IRR, the value of the entire completed and accepted 
Project, including the subcontracted portion, shall be credited as 
experience of the general contractor. In the case of the subcontractor, the 
following rules shall apply: 

i) The subcontractor shall get credit for one hundred percent (100%) 
of the value of the subcontracted portion of the project performed; 

ii) Subcontractors shall be eligible to concessional windows of GFIs 
that treat receivables from the government as loan security; the 
receivables of subcontractors due from their general contractor shall 
similarly be accepted as loan security by GFIs; and 

iii) Contract performance monitoring, such as the use of the 
Constructors Performance Evaluation System (CPES), among 
others, shall also be mandatorily applied to the work experience of 
the subcontractors. 

8) Advance Payment 

8.1 The Procuring Entity shall make an advance payment on the Contract Price to the 
Contractor in an amount not exceeding fifteen percent (15%) of the total contract 
price to be made in lump sum or, at the most, two installments according to a 
schedule specified in the SCC. 

8.2 The advance payment shall be made only upon: 

i) Written request of the contractor which shall form part of the contract document; 
and 

ii) Submission of an irrevocable standby Letter of Credit of equivalent value from a 
bank as confirmed by the Procuring Entity; a bank guarantee; or a surety bond 
callable upon demand issued by a duly licensed surety or insurance company, at 
the option of the Procuring Entity. 
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8.3 The advance payment shall be recovered from the Contractor through deductions 
in amounts equivalent to the percentage of the total contract price that corresponds 
to the value of the advance payment granted. 

8.4 Once a month, Contractors may submit documents, such as Monthly Certificates,
8 

to show the progress or partial completion of a project. The Contractor may reduce 
its standby letter of credit or guarantee instrument by the amounts refunded by the 
Monthly Certificates, or any equivalent document subject to auditing and 
accounting rules, in the advance payment. 

9) Progress Payments 

9.1 Once a month, the Contractor may submit a statement of work accomplished 
(SWA) or progress billing and corresponding request for progress payment for 
work accomplished. The SWA should show the amounts which the Contractor 
considers itself to be entitled to up to the end of the month, to cover (i) the 
cumulative value of the Works it executed to date, based on the items in the Bill of 
Quantities, and (ii) adjustments made for approved Variation Orders executed. 
Alternatively, the Procuring Entity may require in the Bidding Documents that the 
SWA or progress billing and the corresponding request for progress payment may 
only be submitted upon actual completion of the Infrastructure Project or a specific 
portion, segment, milestone or phase thereof. 

The Procuring Entity or Project Engineer shall check the Contractor’s SWA and 
certify the amount to be paid to the Contractor as progress payment. Materials and 
equipment delivered onsite but not yet incorporated in the Works shall not be 
included for payment, except as otherwise stipulated in the SCC. 

9.2 The Procuring Entity shall deduct the following from the certified gross amounts to 
be paid to the Contractor as progress payment: 

a) Cumulative value of the work previously certified and paid for. 

b) Portion of the advance payment to be recouped. 

c) Retention money in accordance with the conditions of the contract. 

d) Amount to cover third-party liabilities. 

e) Amount to cover uncorrected discovered defects in the Works. 

9.3 Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention. The Procuring Entity shall pay the Contractor the amounts 
certified by the Procuring Entity within twenty-eight (28) days from the date each 
certificate was issued. No payment of interest for delayed payments and 
adjustments shall be made by the Procuring Entity. 

9.4 The first progress payment may be paid by the Procuring Entity to the Contractor, 
as indicated in the SCC; Provided, That at least a percentage of the Works has 
been accomplished as certified by the Procuring Entity and as indicated in the SCC. 

9.5 Items of the Works for which a price of “0” (zero) has been entered will not be paid 
for by the Procuring Entity and shall be deemed covered by other rates and prices 
in the Contract. 

 
 
 
 
 
 

 
 

 
8 Commission on Audit (COA) Circular 2012-001. 
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10) Payment Documents 

10.1 Subject to existing accounting and auditing rules and regulations,
9 

the Contractor 
shall submit to the Procuring Entity monthly statements of the estimated value of 
the work executed less the cumulative amount certified previously. 

10.2 The Procuring Entity shall check the Contractor’s monthly statement and certify 
the amount to be paid to the Contractor. 

10.3 The value of Work executed shall: 

a) be determined by the Procuring Entity; 

b) comprise the value of the quantities of the items in the Bill of Quantities 
completed; and 

c) include the valuations of approved variations. 

10.4 The Procuring Entity may exclude any item certified in a previous certificate or 
reduce the proportion of any item previously certified in any certificate in the light 
of later information. 

11) Retention 

11.1 The Procuring Entity shall retain from each payment due to the Contractor an 
amount equal to a percentage thereof using the rate as specified in GCC Clause 
11.2. The said amount will serve to guarantee indemnity for uncorrected 
discovered defects and third-party liabilities arising from this Contract. This 
retention money shall be utilized if the contractor fails to repair the discovered 
defects. Should the retention money be insufficient, the PE may forfeit the 

performance security, which may ultimately lead to the termination of the contract.
10 

11.2 Progress payments are subject to retention of ten percent (10%) referred to as the 
retention money. Such retention shall be based on the total amount due to the 
Contractor prior to any deduction and shall be retained from every progress 
payment until fifty percent (50%) of the value of the Works, as determined by the 
Procuring Entity, are completed. 

If, after fifty percent (50%) completion, the work is satisfactorily done and on 
schedule, no additional retention shall be made; otherwise, the ten percent (10%) 
retention shall be imposed, which may be decreased to 5 percent (5%) by the 

Procuring Entity based on justifiable causes.
11 

11.3 The total retention money shall be due for release upon final acceptance of the 
Works. The Contractor may, however, request the substitution of the retention 
money for each progress billing with irrevocable standby Letters of Credit from a 
bank, bank guarantees or surety bonds callable on demand, of amounts equivalent 
to the retention money substituted for and acceptable to Government; Provided, 
That the project is on schedule and is satisfactorily undertaken. Otherwise, the ten 
(10%) percent retention shall be made. Said irrevocable standby letters of credit, 
bank guarantees and/or surety bonds, to be posted in favor of the Government 
shall be valid for a duration to be determined by the concerned implementing 
office/agency or Procuring Entity and will answer for the purpose for which the ten 

 
 
 

 

 
9 COA Circular No. 2012-001. 

10 Supreme Court rulings (e.g. New Bian Yek Commercial, Inc. vs. Office of the Ombudsman, et. al., GR No. 169338[2009], and 
Tondo Medical Center vs. Rante, G.R. No. 230645 [2019] have affirmed this purpose, stating that retention money is a form of security 
to ensure the satisfactory completion of works and to cover any defects or third-party claims that may arise after project completion. 

11 Section 71.2.7 of the IRR. 
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(10%) percent retention is intended, i.e., to cover uncorrected discovered defects 
and third party liabilities. 

11.4 On completion of the whole Works, the Contractor may substitute retention money 
with an “on demand” Bank guarantee in a form acceptable to the Procuring Entity. 

12) Performance Security 

 
12.1 Within ten (10) calendar days from receipt of the Notice of Award from the 

Procuring Entity, but in no case later than the signing of the contract by both 
parties, the winning Contractor shall furnish the performance security in any of the 
forms prescribed in ITB Clause 30 in relation to BDS Clause 30.2 and 30.3. 

12.2 The performance security posted in favor of the Procuring Entity shall be forfeited 
in the event it is established that the Contractor is in default in any of its obligations 
under the contract. 

12.3 The performance security shall remain valid until issuance by the Procuring Entity 
of the Certificate of Final Acceptance. In case the performance security issued is 
valid for a specific period shorter than the term of the contract, including the defects 
liability period, the same shall be renewed or extended as often as necessary and 
immediately submitted to the Procuring Entity. In case of approved contract time 
extensions, the Contractor shall cause the extension of the validity of the 
performance security to cover the said extensions. 

12.4 The performance security may be released by the Procuring Entity after the 
issuance of the Certificate of Final Acceptance; Provided, That the Procuring Entity 
has no claims filed against the performance security. 

12.5 The Contractor shall post an additional performance security following the amount 
and form specified in ITB Clause 30 to cover any cumulative increase of more than 
ten percent (10%) over the original value of the contract as a result of change 
orders, extra work orders and supplemental agreements, as the case may be. 

12.6 In case of a reduction in the contract value or for partially completed Works under 
the contract which are usable and accepted by the Procuring Entity the use of 
which, in the judgment of the implementing agency or the Procuring Entity, will not 
affect the structural integrity of the entire project, the Procuring Entity shall allow a 
proportional reduction in the original performance security, provided that any such 
reduction is more than ten percent (10%) and that the aggregate of such reductions 
is not more than fifty percent (50%) of the original performance security. 

12.7 Unless otherwise indicated in the SCC, the Contractor, by entering into the 
Contract with the Procuring Entity, acknowledges the right of the Procuring Entity 

to institute action pursuant to Act No. 3688
12 

against any subcontractor be they an 
individual, firm, partnership, corporation, or association supplying the Contractor 
with labor, materials and/or equipment for the performance of this Contract. 

13) Detailed Engineering and Site Investigation Reports 

13.1 The Contractor, in preparing the Bid, shall rely on all Site Investigation Reports 
referred to in the SCC supplemented by any information obtained by the 
Contractor. 

13.2 Detailed engineering shall proceed only on the basis of the feasibility or preliminary 
engineering study made which establishes the technical viability of the project and 
conformance to land use and zoning guidelines prescribed by existing laws. The 
findings contained in the feasibility study, if undertaken for the project, shall be 
examined. If, in the course of this exercise, it is found that amendments would be 
desirable in the design standards of principal features, as proposed, specific 

 

 
12 Also known as ”An Act for the Protection of Persons Furnishing Material and Labor for the Construction Of Public Works”. 
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recommendations for such changes shall be supported by detailed justifications, 
including their effects on the cost, and the economic justifications, if necessary. 

13.3 A schedule of detailed engineering activities shall include the following: 

a) Survey; 

b) Site Investigation; 

c) Soils and Foundation Investigation; 

d) Construction Materials Investigation; 

e) Preparation of Design Plans; 

f) Preparation of Technical Specifications; 

g) Preparation of Quantity and Cost Estimates; 

h) Preparation of Scope of Work; 

i) Preparation of Proposed Construction Schedule (and estimated Cash Flow 
for projects with Schedule over six (6) months; 

j) Preparation of Site or Right-of-Way Plans including Schedule of Acquisition; 

k) Preparation of Utility Relocation Plan; 

l) Preparation and Submission of Design Report; 

m) Environmental Impact Statement for critical project, as defined by the 
Department of Environment and Natural Resources; 

n) Preparation of minimum requirements for a Construction Safety and Health 
Program for the project being considered; 

o) Value Engineering Studies; and 

p) Preparation of report on asset climate hazards, risk assessment, disaster 
response strategies, and readiness planning. 

13.4 Work under detailed architectural and engineering design shall include, among 
others, the items stated in Section 8.3 of the IRR. 

14) Licenses and Permits 

The Procuring Entity may, if requested by the Contractor, assist him in applying for 
permits, licenses or approvals, which are required for the Works. 

15) Contractor’s Risk and Warranty Security 

15.1 From the time project construction commenced up to final acceptance, the 
Contractor shall assume full responsibility for any damage or destruction of the 
works, except those occasioned by force majeure; and the safety, protection, 
security, and convenience of its personnel, third parties, and the public at large, as 
well as the works, equipment, installation and the like to be affected by its 
construction work. 

15.2 The defects liability period for infrastructure projects shall be one (1) year from 
project completion up to final acceptance by the Procuring Entity. During this 
period, the Contractor shall undertake the repair works, at its own expense, of any 
damage to the Works on account of the use of materials of inferior quality, defects 
in the construction, or due to any violation of the terms of the contract, within ninety 
(90) calendar days from the time the HoPE has issued an order to undertake repair. 
In case of failure or refusal to comply with this mandate, the Procuring Entity shall 
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undertake such repair works and shall be entitled to full reimbursement of 
expenses incurred therein upon demand. 

15.3 The defects liability period shall be covered by the performance security of the 
Contractor required in Section 68 of the IRR, which shall guarantee that the 
Contractor performs its responsibilities stated in GCC Clause 15.1 Unless 
otherwise indicated in the SCC, in case the Contractor fails to comply with the 
preceding paragraph, the Procuring Entity shall forfeit its performance security, 
subject its properties to attachment or garnishment proceedings, and may impose 
the appropriate penalty under Sections 99, 100, and 101 of the IRR. All payables 
of the GoP in its favor shall be offset to recover the costs. 

15.4 The following persons shall be held responsible for “Structural Defects,” i.e., major 
faults or flaws or deficiencies in one or more key structural elements of the project 
which may lead to structural failure of the completed elements or structure, or 
“Structural Failures,” i.e., where one or more key structural elements in an 
infrastructure facility fails or collapses, thereby rendering the facility or part thereof 
incapable of withstanding the design loads, and/or endangering the safety of the 
users or the general public: 

a) Contractor – Where Structural Defects or Failures arise due to faults 
attributable to improper construction, use of inferior quality/substandard 
materials, and any violation of the contract plans and specifications, the 
Contractor shall be held liable; 

b) Consultants – Where Structural Defects or Failures arise due to faulty 
and/or inadequate design and specifications as well as construction 
supervision, then the consultant who prepared the design or undertook 
construction supervision for the project shall be held liable; 

c) Procuring Entity’s Representatives or Project Manager or Construction 
Managers and Supervisors – The project owner’s representative, project 
manager, construction manager, and supervisor shall be held liable in 
cases where the Structural Defects or Failures are due to their willful 
intervention in altering the designs and other specifications; negligence or 
omission in not approving or acting on proposed changes to noted defects 
or deficiencies in the design and/or specifications and the use of 
substandard construction materials in the project; 

d) Third Parties - Third Parties shall be held liable in cases where Structural 
Defects or Failures are caused by work undertaken by them such as 
leaking pipes, diggings or excavations, underground cables and electrical 
wires, underground tunnel, mining shaft and the like, in which case the 
applicable warranty to such structure should be levied to third parties for 
their construction or restoration works; and 

e) Users - In cases where Structural Defects or Failures are due to abuse or 
misuse by the End-User or Implementing Unit of the constructed facility 
and/or non–compliance by a user with the technical design limits and/or 
intended purpose of the same, then the user concerned shall be held liable. 

15.5 The warranty against Structural Defects or Failures, except those occasioned by 
force majeure, shall cover the period specified in the SCC reckoned from the date 
of issuance of the Certificate of Final Acceptance by the Procuring Entity. On the 
other hand, such warranty shall likewise be applied against non-structural defects 
for instances that pertain to faults or deficiencies in non-load bearing components 
or finishes of the Project, such as minor cracks, leaks, or defects in workmanship 
or materials, which do not affect the stability or safety of the structure but may 
impact its appearance, functionality, or usability. 

15.6  To guarantee that the Contractor shall perform its responsibilities, it shall be 
required to post a warranty security, which shall be stated in Philippine Peso, in 
the form chosen by the Procuring Entity in accordance with the following schedule: 
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Form of Warranty 
Amount of Warranty Security 
Not less than the Percentage 
(%) of Total Contract Price 

(a) Cash or letter of credit issued by bank; 
Provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a local bank, if 
issued by a foreign bank. 

 
For biddings conducted by LGUs, the 
Letter of Credit may be issued by 
other banks certified by the BSP as 
authorized to issue such financial 
instrument. 

 
 
 
 
 

Five Percent (5%) 

(b) Bank guarantee confirmed by bank. 
 

For biddings conducted by LGUs, the 
bank draft/guarantee may be issued 
by other banks certified by the BSP 
as authorized to issue such financial 
instrument. 

 

 
Ten Percent (10%) 

(c) Surety bond callable upon demand 
issued by GSIS or any surety or 
insurance company duly certified by 
the Insurance Commission 

 
Thirty Percent (30%) 

15.7 The warranty security shall be stated in Philippine Peso and shall remain effective 
within one (1) year from the date of issuance of the Certificate of Final Acceptance 
by the Procuring Entity, and returned only after the lapse of the said one (1) year 
period. This one (1) year period shall cover both structural and non-structural 
defects or failures; Provided, That in cases of structural defects or failures, 
warranties beyond the one (1) year period shall be subject to applicable laws, rules, 
and regulations such as the New Civil Code of the Philippines. 

15.8 In case of structural/non-structural defects or failure occurring during the applicable 
warranty period provided in GCC Clause 15.5, the Procuring Entity shall undertake 
the necessary restoration or reconstruction works and shall be entitled to full 
reimbursement by the parties found to be liable for expenses incurred therein upon 
demand, without prejudice to the imposition of administrative sanctions as 
prescribed by RA No. 12009 and without prejudice to the imposition of civil and 
criminal sanctions as provided under applicable laws against the responsible 
persons as well as the forfeiture of the warranty security posted in favor of the 
Procuring Entity. 

16) Procuring Entity’s Risk 

16.1 From the Start Date until the Certificate of Final Acceptance has been issued, the 
following are risks of the Procuring Entity: 

a) The risk of personal injury, death, or loss of or damage to property 
(excluding the Works, Plant, Materials, and Equipment), which are due to: 

i) any type of use or occupation of the Site authorized by the 
Procuring Entity after the official acceptance of the Works; or 

ii) negligence, breach of statutory duty, or interference with any legal 
right by the Procuring Entity or by any person employed or 
contracted by it, except the Contractor. 

b) The risk of damage to the Works, Plant, Materials, and Equipment to the 
extent that it is due to a fault of the Procuring Entity or in the Procuring 
Entity’s design, or due to war or radioactive contamination directly affecting 
the country where the Works are to be executed. 
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17) Insurance 

17.1 The Contractor shall, under its name and at its own expense, obtain and maintain, 
for the duration of this Contract, the following insurance coverage: 

a) Contractor’s All Risk Insurance, with an exception for Simple Infrastructure 
Projects, as applicable; 

b) Transportation to the project Site of Equipment, Machinery, and Supplies 
owned by the Contractor; 

c) Personal injury or death of Contractor’s employees; and 

d) Comprehensive insurance for third party liability to Contractor’s direct or 
indirect act or omission causing damage to third persons. 

17.2 The Contractor shall provide evidence to the Procuring Entity that the insurances 
required under this Contract have been effected and shall, within a reasonable 
time, provide copies of the insurance policies to the Procuring Entity. 

17.3 The Contractor shall notify the insurers of changes in the nature, extent, or program 
for the execution of the Works and ensure the adequacy of the insurances at all 
times in accordance with the terms of this Contract and shall produce to the 
Procuring Entity the insurance policies in force including the receipts for payment 
of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 
company approved by the Procuring Entity. 

17.4 If the Contractor fails to obtain and keep in force the insurances referred to herein 
or any other insurance required to be obtained under the terms of this Contract, 
the Procuring Entity may obtain and keep in force any such insurances and pay 
such premiums as may be necessary for the purpose. From time to time, the 
Procuring Entity may deduct the amount it shall pay for said premiums including 
twenty five percent (25%) therein from any monies due, or which may become due, 
to the Contractor, without prejudice to the Procuring Entity exercising its right to 
impose other sanctions against the Contractor pursuant to the provisions of this 
Contract. 

17.5 In the event the Contractor fails to observe the above safeguards, the Procuring 
Entity may, at the Contractor’s expense, take whatever measure is deemed 
necessary for its protection and that of the Contractor’s personnel and third parties, 
and/or order the interruption of dangerous Works. In addition, the Procuring Entity 
may refuse to make the payments under GCC Clause 9 until the Contractor 
complies with this Clause. 

17.6 The Contractor shall immediately replace the insurance policy obtained as required 
in this Contract, without need of the Procuring Entity’s demand, with a new policy 
issued by a new insurance company acceptable to the Procuring Entity for any of 
the following grounds: 

a) The issuer of the insurance policy to be replaced has: 

i) become bankrupt; 

ii) been placed under receivership or under a management committee; 

iii) been sued for suspension of payment; 

iv) been suspended by the Insurance Commission and its license to 
engage in business or its authority to issue insurance policies has 
been cancelled; or 
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v) Where reasonable grounds exist that the insurer may not be able, 
fully and promptly, to fulfill its obligation under the insurance policy. 

18) Liquidated Damages 

18.1 When the Contractor fails to satisfactorily complete the Works under the contract 
within the specified contract duration, inclusive of duly granted time extensions, if 
any, the Contractor shall be liable for liquidated damages in an amount equal to at 
least one-tenth (1/10) of one percent (1%) of the cost of the unperformed portion 
of the Works for every day of delay. 

18.2 In computing liquidated damages, the Procuring Entity shall determine the usability 
of the project. A project or a portion thereof may be deemed usable when it starts 
to provide the desired benefits as certified by the End-User or Implementing Unit 
and approved by the HoPE. 

18.3 To be entitled to liquidated damages, the Procuring Entity does not have to prove 
that it has incurred actual damages. Such amount shall be deducted from any 
money due, or which may become due the Contractor under the contract, collected 
from the retention money or other securities posted by the Contractor, or a 
combination thereof, whichever is convenient to the Procuring Entity. 

18.4 In case the total sum of liquidated damages reaches ten percent (10%) of the total 
contract price, the Procuring Entity may rescind or terminate the contract, without 
prejudice to other courses of action and remedies available under the 
circumstances. 

18.5 If the Intended Completion Date is extended after liquidated damages have been 
paid, the Procuring Entity shall correct any overpayment of liquidated damages by 
the Contractor by adjusting the next payment schedule. 

19) Settlement of Disputes 

19.1 Any dispute arising from the implementation of a contract covered by the Act and 
the IRR shall primarily be resolved and settled amicably by mutual consultation or 
agreement. 

19.2 In case of failure to settle the dispute amicably, the parties may mutually agree in 
writing to resort to other modes of alternative dispute resolution (ADR) to promote 
efficiency in the procurement process. Accordingly, they are encouraged to select 
the most expeditious mode of ADR available. 

If arbitration is chosen as the ADR method, this shall be incorporated as a provision 
in the contract and referred to the Arbitrator specified in the SCC. 

19.3 
If the dispute remains unresolved after exhausting the remedies provided above, it 
may be submitted to other forms of alternative dispute resolution, such as 
mediation, conciliation, early neutral evaluation, mini-trial, or any combination 
thereof, in accordance with RA No. 9285, otherwise known as the "Alternative 
Dispute Resolution Act of 2004”. However, disputes that are within the competence 
or jurisdiction of the Construction Industry Arbitration Commission shall be referred 

to the same for resolution.
13 

20) Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability under 
this Contract shall be as provided by the laws of the Republic of the Philippines. 

 
 
 

 
 

 
13 Executive Order No. 1008 (Construction Industry Arbitration Law); and Construction Industry Arbitration Commission Revised 

Rules of Procedure. 
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21) Termination for Breach of Contract 

21.1 The Procuring Entity shall terminate the contract for breach thereof when any of 
the following conditions are present: 

a) Due to the Contractor’s fault and while the project is on-going, it has 
incurred negative slippage of fifteen percent (15%) or more in accordance 
with Presidential Decree No. 1870, s. 1983; 

b) Due to the Contractor’s fault and after the contract time has expired, it has 
incurred a negative slippage of ten percent (10%) or more in the completion 
of the work; 

c) The Contractor abandons the contract works, plainly demonstrates an 
intention not to continue the performance of the Contractor’s obligations 
under the contract, refuses or fails to comply with the Procuring Entity’s 
instructions, or fails to proceed expeditiously and without delay despite a 
written notice by the Procuring Entity; 

d) When the Contractor, without reasonable excuse, fails to comply with the 
Notice of Rejection given by the Project Engineer that, after examination 
therein, the Infrastructure Project is found to be defective or otherwise not 
in accordance with the Contract, or a Project Engineer’s instruction to 
conduct remedial work, within 30 days after receiving the said notice; 

e) The Contractor does not actually have on the project site the minimum 
essential equipment listed on the Bid necessary to prosecute the Works in 
accordance with the approved work plan and equipment deployment 
schedule as required for the project; 

f) The Contractor does not execute the Works in accordance with the contract 
or persistently or flagrantly neglects to carry out its obligations under the 
contract; 

g) The Contractor neglects or refuses to remove materials or to perform a new 
work that has been rejected as defective or unsuitable; 

h) The Contractor subcontracts any part of the contract works without 
approval by the Procuring Entity; or 

i) The Contractor becomes bankrupt or insolvent; goes into liquidation, 
administration, reorganization, winding-up, or dissolution; becomes subject 
to the appointment of a liquidator, receiver, administrator, manager, or 
trustee; enters into a composition or arrangement with the Contractor’s 
creditors; or any act is done or any event occurs which is analogous to or 
has a similar effect to any of these acts or events under applicable laws. 

21.2 All materials on the Site, Plant, Works, including Equipment paid under this 
Contract, including those identified by the Procuring Entity in the SCC pursuant to 
GCC Clause 9.1, shall be deemed to be the property of the Procuring Entity if this 
Contract is terminated because of the Contractor's breach. 

22) Termination Due to Force Majeure 

22.1 For purposes of this Contract the terms “force majeure” and “fortuitous event” may 
be used interchangeably. In this regard, a fortuitous event or force majeure shall 
be interpreted to mean an event which could not have been foreseen, or though 
foreseen, was inevitable. It shall not include ordinary unfavorable weather 
conditions, and any other cause the effects of which could have been avoided with 
the exercise of reasonable diligence by the Contractor. 

22.2 If this Contract is discontinued by an outbreak of war or by any other similar event 
entirely outside the control of either the Procuring Entity or the Contractor, the 
Procuring Entity shall certify that this Contract has been discontinued. The 
Contractor shall make the Site safe and stop work as quickly as possible after 
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receiving the certificate and shall be paid for all Works carried out before receiving 
it and for any Work carried out afterwards to which a commitment was made by 
the Procuring Entity. 

22.3 If the event continues for a period of eighty-four (84) days, either party may then 
give notice of termination, which shall take effect twenty-eight (28) days after the 
giving of the notice. 

22.4 After termination, the Contractor shall be entitled to payment of the unpaid balance 
of the value of the Works executed and of the materials and Plant, in relation to 
GCC Clause 9.1 and 21.2, adjusted by the following: 

(a) any sum to which the Contractor is entitled under GCC Clause 30; and 

(b) any sum to which the Procuring Entity is entitled. 

22.5 The net balance due shall be paid or repaid within a reasonable time period from 
the time of the notice of termination. 

23) Termination by Contractor 

The Contractor may terminate this Contract with the Procuring Entity if the Works are 
completely stopped for a continuous period of at least sixty (60) calendar days through no 
fault of its own, due to any of the following reasons: 

a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 
materials, right-of-way, or other items it is obligated to furnish under the terms of 
this Contract; 

b) Substantial failure of the Procuring Entity to perform its obligations under the 
contract, and such failure constitutes a material breach of the Procuring Entity’s 
obligations under the contract; 

c) Prolonged suspension by the Procuring Entity, through no fault of the Contractor, 
which affects the substantial part of the Infrastructure Project; or 

d) The prosecution of the Work is disrupted by the adverse peace and order situation, 
as certified by the Armed Forces of the Philippines Provincial Commander and 
approved by the Secretary of National Defense. 

24) Termination for Convenience 

The Procuring Entity, by notice sent to the Contractor, may terminate the Contract, in 
whole or in part, at any time, if it has determined the existence of any of the following 
conditions that make contract implementation economically, financially, or technically 
impractical or unnecessary: 

i) If physical and economic conditions have significantly changed so as to 
render the project no longer economically, financially, or technically 
feasible, as determined by the HoPE; or 

ii) The HoPE has determined the existence of conditions that make project 
implementation impractical or unnecessary, such as, but not limited to, 
fortuitous events, changes in laws and government policies. 

25) Termination for Unlawful Acts 

The Procuring Entity may terminate the contract in case it is determined prima facie that 
the Contractor, including any joint venture partner therein, has engaged, before or during 
the implementation of the contract, in unlawful deeds and behaviors relative to contract 
acquisition and implementation. These unlawful acts include, but are not limited to, the 
following: 

a) Corrupt, fraudulent, collusive, coercive, and obstructive practices as defined in 
ITB Clause 3.10, unless otherwise specified in the SCC; 
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b) Drawing up or using forged documents; 

c) Using adulterated materials, means, or methods, or engaging in production 
contrary to rules of science or trade; or 

d) Any other act analogous to the foregoing. 

26) Termination for Other Causes 

26.1 The Procuring Entity may terminate this Contract, in whole or in part, at any time 
for its convenience. The HoPE may terminate this Contract for the convenience 
of the Procuring Entity if physical and economic conditions have significantly 
changed so as to render the project no longer economically, financially, or 
technically feasible, as determined by the HoPE; or if the HoPE has determined 
the existence of conditions that make project implementation impractical or 
unnecessary, such as, but not limited to, fortuitous events, changes in laws and 
government policies. 

26.2 The Procuring Entity or the Contractor may terminate this Contract if the other party 
causes a fundamental breach of this Contract. 

26.3 Other breaches of Contract shall include, but shall not be limited to, the following: 

a) The Contractor stops work for twenty-eight (28) days when no stoppage of 
work is shown on the current Program of Work and the stoppage has not 
been authorized by the Procuring Entity; 

b) The Procuring Entity instructs the Contractor to delay the progress of the 
Works, and the instruction is not withdrawn within twenty-eight (28) days; 

c) A payment certified by the Procuring Entity is not paid to the Contractor 
within eighty-four (84) days from the date of the Procuring Entity’s 
certificate; 

d) The Procuring Entity gives Notice that failure to correct a particular Defect 
is a fundamental breach of Contract and the Contractor fails to correct it 
within a reasonable period of time determined by the Procuring Entity; 

e) The Contractor does not maintain a Security, which is required; 

f) The Contractor has delayed the completion of the Works by the number of 
days for which the maximum amount of liquidated damages can be paid, 
as defined in the GCC 18; and 

26.4 The Funding Source or the Procuring Entity, as appropriate, will seek the 
imposition of administrative sanctions as prescribed by RA No. 12009 and without 
prejudice to the imposition of civil and criminal sanctions as provided under 
applicable against individuals and organizations deemed to be involved with 
corrupt, fraudulent, or coercive practices. 

26.5 When persons from either party to this Contract gives notice of a fundamental 
breach to the Procuring Entity in order to terminate the existing contract for a cause 
other than those listed under GCC Clause 26.3, the Procuring Entity shall decide 
whether the breach is fundamental or not. 

26.6 If this Contract is terminated, the Contractor shall stop work immediately, make the 
Site safe and secure, and leave the Site as soon as reasonably possible. 

27) Procedures for Termination of Contracts 

27.1 The following provisions shall govern the procedures for the termination of this 
Contract: 

a) Verification - Upon receipt of a written report of acts or causes which may 
constitute grounds for termination as aforementioned, or upon its own 
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initiative, the End-User or Implementing Unit shall, within a period of seven 
(7) calendar days, verify the existence of such grounds and cause the 
execution of a Verified Report, with all relevant evidence attached; 

b) Notice to Terminate - Upon recommendation by the End-User or 
Implementing Unit, the HoPE shall terminate contracts only by written 
notice to the Contractor conveying the termination of the contract. The 
notice shall state: 

(i) that the Contract is being terminated for any of the grounds 
aforementioned, and a statement of the acts that constitute the 
grounds constituting the same; 

(ii) the extent of termination, whether in whole or in part; 

(iii) an instruction to the Contractor to show cause as to why this 
contract should not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the Verified 
Report; 

c) Show Cause - Within a period of seven (7) calendar days from receipt of 
the Notice of Termination, the Contractor shall submit to the HoPE a 
verified position paper stating why the contract should not be terminated. If 
the Contractor fails to show cause after the lapse of the seven (7) day 
period, either by inaction or by default, the HoPE shall issue an order 
terminating the contract; 

d) Rescission of Notice of Termination - The Procuring Entity may, at any 
time before receipt of the Contractor’s verified position paper, withdraw the 
Notice to Terminate if it is determined that certain items or works subject of 
the notice had been completed, delivered, or performed before the 
Contractor’s receipt of the notice; 

e) Decision - Within a non-extendible period of ten (10) calendar days from 
receipt of the verified position paper, the HoPE shall decide whether or not 
to terminate the contract. It shall serve a written notice to the Contractor of 
its decision and, unless otherwise provided, the contract is deemed 
terminated from receipt of the Contractor of the notice of the decision. The 
termination shall only be based on the grounds stated in the Notice to 
Terminate. 

f) Contract Termination Review Committee (CTRC) - The HoPE may 
create a committee to assist him in the discharge of its functions under the 
IRR. All decisions recommended by the CTRC shall be subject to the 
approval of the HoPE 

g) Take-over of Contracts - If a Procuring Entity terminates the contract due 
to default, insolvency, or for cause, it may enter into a Negotiated 
Procurement (Take-over of Contracts) pursuant to Section 35(c) of the IRR. 

h) Notice by Contractor - The Contractor must serve a written notice to the 
Procuring Entity of its intention to terminate the contract at least thirty (30) 
calendar days before its intended termination. The contract is deemed 
terminated if it is not resumed in thirty (30) calendar days after the receipt 
of such notice by the Procuring Entity. 

27.2 Notwithstanding Section 99 of RA No. 12009 and as provided by applicable laws, 
the Procuring Entity shall impose on Contractors after the termination of the 
contract, the penalty of suspension for one (1) year for the first offense, suspension 
for two (2) years for the second offense from participating in the public bidding 
process, for violations committed during the contract implementation stage, as 
stated in the SCC. 
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28) Approval of Drawings and Temporary Works by the Procuring Entity 

28.1 All Drawings prepared by the Contractor for the execution of the Temporary Works, 
are subject to prior approval by the Procuring Entity before its use. 

28.2 The Contractor shall be responsible for design of Temporary Works. 

28.3 The Procuring Entity’s approval shall not alter the Contractor’s responsibility for 
design of the Temporary Works. 

28.4 The Contractor shall obtain approval of third parties to the design of the Temporary 
Works, when required by the Procuring Entity. 

29) Acceleration and Delays Ordered by the Procuring Entity 

29.1 When the Procuring Entity wants the Contractor to finish before the Intended 
Completion Date, the Procuring Entity will obtain priced proposals for achieving the 
necessary acceleration from the Contractor. If the Procuring Entity accepts these 
proposals, the Intended Completion Date will be adjusted accordingly and 
confirmed by both the Procuring Entity and the Contractor. 

29.2 If the Contractor’s Financial Proposals for an acceleration are accepted by the 
Procuring Entity, they are incorporated in the Contract Price and treated as a 
Variation. 

30) Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clauses 22, 23 
and 24 in relation to GCC Clause 20, the Contractor shall be entitled to the amount of such 
cost. If as a result of any of the said events, it is necessary to change the Works, this shall 
be dealt with as a Variation. 

31) Dayworks 

31.1 Subject to GCC Clause 40 on Variation Order, and if applicable as indicated in the 
SCC, the Contractor shall determine the Dayworks rates to be included or indicated 
in the Bid. The Dayworks rates in the Contractor’s bid shall be used for small 
additional amounts of work only when the Procuring Entity has given written 
instructions in advance for additional work to be paid for in that way. 

31.2 All work to be paid for as Dayworks shall be recorded by the Contractor on forms 
approved by the Procuring Entity. Each completed form shall be verified and 
signed by the Procuring Entity within two days of the work being done. 

31.3 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks 
forms from both the Procuring Entity and Contractor. 

32) Early Warning 

32.1 The Contractor shall warn the Procuring Entity at the earliest opportunity of specific 
likely future events or circumstances that may adversely affect the quality of the 
work, increase the Contract Price, or delay the execution of the Works. 

32.2 The Contractor shall cooperate with the Procuring Entity in making and considering 
proposals for how the effect of such an event or circumstance can be avoided or 
reduced by anyone involved in the work and in carrying out any resulting instruction 
of the Procuring Entity. Should such events or circumstances arise which increase 
the Contract price or delay the execution of Works, the provisions on variation order 
shall apply. 

33) Program of Work 

33.1 Within the time stated in the SCC, the Contractor shall submit to the Procuring 
Entity for approval a Program of Work showing the general methods, 
arrangements, order, and timing for all the activities in the Works. 
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33.2 An update of the Program of Work shall show the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the remaining 
work, including any changes to the sequence of the activities. 

33.3 The Contractor shall submit to the Procuring Entity for approval an updated 
Program of Work at intervals no longer than the period stated in the SCC. If the 
Contractor does not submit an updated Program of Work within this period, the 
Procuring Entity may withhold the amount stated in the SCC from the next payment 
schedule and continue to withhold this amount until the next payment after the date 
on which the overdue Program of Work has been submitted. 

33.4 The Procuring Entity’s approval of the Program of Work shall not alter the 
Contractor’s obligations. A revised Program of Work produced by the Contactor 
shall show the effect of any approved Variations, and shall include all Variations. 
The Contractor may revise the Program of Work, based on the Variation Order, 
and submit it to the Procuring Entity again. 

33.5 When the Program of Work is updated, the Contractor shall provide the Procuring 
Entity with an updated cash flow forecast. The cash flow forecast shall include 
different currencies, as defined in the Contract, converted as necessary using the 
Contract exchange rates. 

34) Management Conferences 

34.1 Either the Procuring Entity or the Contractor may require the other to attend a 
Management Conference. The Management Conference shall review the plans 
for remaining work and deal with matters raised in accordance with the early 
warning procedure. 

34.2 The Procuring Entity shall record the business of Management Conferences and 
provide copies of the record to those attending the Conference and to the Procuring 
Entity. The responsibility of the parties for the actions to be taken shall be decided 
by the Procuring Entity either at the Management Conference or after the 
Management Conference. The Procuring Entity shall communicate these 
responsibilities in writing to all who attended the Conference. 

35) Bill of Quantities 

35.1 The Bill of Quantities shall contain items of work for the construction, installation, 
testing, commissioning of work, materials, and labor among others, to be done by 
the Contractor. 

35.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is 
paid for the quantity of the work done at the rate in the Bill of Quantities for each 
item. 

35.3 If the final quantity of any work item completed differs from the quantity indicated 
in the Bill of Quantities, and the difference does not exceed twenty-five percent 
(25%) of the original quantity for that item, the Procuring Entity shall adjust the 
Contract accordingly. 

This shall be allowed only if the total amount of all such changes does not go 
beyond ten percent (10%) of the total Contract price, subject to applicable laws, 
rules, and regulations. 

35.4 If requested by the Procuring Entity, the Contractor shall provide the Procuring 
Entity with a detailed cost breakdown of any rate in the Bill of Quantities. 

36) Instructions, Inspections and Audits 

36.1 The Procuring Entity shall at all reasonable times during construction of the Works 
be entitled to examine, inspect, measure and test the materials and workmanship, 
and to check the progress of the construction. 
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36.2 If the Procuring Entity instructs the Contractor to carry out a test not specified in 
the Specification to check whether any work has a defect and the test shows that 
it does, the Contractor shall pay for the test and any samples. In the absence of 
any defect, the test shall be a compensation event with no adverse consequences 
to the contractor. 

36.3 The Contractor shall permit the Funding Source named in the SCC to inspect the 
Contractor’s accounts and records relating to the performance of the Contractor 
and to have them audited by auditors appointed by the Funding Source, if so 
required by the Funding Source. 

37) Identifying Defects 

The Procuring Entity shall check the Contractor’s work and notify the Contractor of any 
defects that are found. Such checking shall not affect the Contractor’s responsibilities. 
The Procuring Entity may instruct the Contractor to check noted defects and test any work 
that the Procuring Entity considers as substandard and/or defective. 

38) Correction of Defects 

38.1 The Procuring Entity shall give notice to the Contractor of any defects before the 
end of the Defects Liability Period, which is one (1) year from project completion 
up to final acceptance by the Procuring Entity. 

38.2 Every time notice of a defect is given, the Contractor shall correct the notified defect 
within ninety (90) calendar days from the time the HoPE has issued an order to 
undertake repair. 

38.3 The Contractor shall correct the defects which they notice themselves before the 
end of the Defects Liability Period. 

38.4 The Procuring Entity shall certify that all defects have been duly corrected. 

39) Uncorrected Defects 

39.1 The Procuring Entity shall give the Contractor at least fourteen (14) days' notice of 
its intention to use a third party to correct a Defect. If the Contractor does not 
correct the Defect himself within the period, the Procuring Entity may have the 
Defect corrected by the third party. The cost of the correction will be deducted from 
the Contract Price. 

39.2 The use of a third party to correct defects that are uncorrected by the Contractor 
will in no way relieve the Contractor of its liabilities and warranties under the 
Contract. 

40) Variation Orders 

40.1 Variation Orders may be issued by the Procuring Entity to cover any increase or 
decrease in quantities, including the introduction of new work items that are not 
included in the original contract or reclassification of work items that are either due 
to change of plans, design or alignment to suit actual field conditions resulting in 
disparity between the preconstruction plans used for purposes of bidding and the 
"as staked plans" or construction drawings prepared after a joint survey by the 
Contractor and the Government after award of the contract. 

Provided, That in case of positive or additive Variation Order/s, the cumulative 
amount thereof shall not exceed ten percent (10%) of the original contract price; 
Provided, further, That the scope of works shall not be reduced as to accommodate 
a positive Variation Order. In all cases, the addition of works under Variation 
Orders should be within the general scope of the project as bid and awarded. 

40.2 Any cumulative positive Variation Order beyond ten percent (10%) of the original 
contract price shall be the subject of another procurement project to be bid out if 
the Works are separable from the original contract. In exceptional cases where it 
is urgently necessary to complete the original scope of work, the HoPE, upon the 
recommendation of the End-User or Implementing Unit, may authorize positive 
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Variation Order/s resulting to a cumulative value of the positive Variation Orders 
beyond ten percent (10%) but not more than twenty percent (20%) of the original 
contract price. 

All progress payments shall first be charged against the advance payment until the 
latter has been fully exhausted, at the option of the Procuring Entity. 

40.3 A Variation Order may either be in the form of a Change Order or Extra Work Order: 

a) A Change Order may be issued by the HoPE or duly authorized 
representative to cover any increase or decrease in quantities of original 
work items in the contract. 

b) An Extra Work Order may be issued by the implementing official to cover 
the introduction of new work necessary for the completion, improvement or 
protection of the project which was not included as items of work in the 
original contract, such as, where there are subsurface or latent physical 
conditions at the site differing materially from those indicated in the 
contract, or where there are duly unknown physical conditions at the site of 
an unusual nature differing materially from those ordinarily encountered 
and generally recognized as inherent in the work or character provided for 
in the contract. 

40.4 For Variation Orders, the Contractor shall be paid for additional work items whose 
unit prices shall be derived based on the following: 

a) For additional or extra works duly covered by Change Orders involving 
work items which are exactly the same or similar to those in the original 
contract, the applicable unit prices of work items original contract shall be 
used. 

b) For additional or extra works duly covered by Extra Work Orders involving 
new work items that are not in the original contract, the unit prices of the 
new work items shall be based on the direct unit costs used in the original 
contract (e.g., unit cost of cement, rebars, form lumber, labor rate, 
equipment rental, etc.). All new components of the new work item shall be 
fixed prices; Provided, The same is acceptable to both the Government and 
the Contractor; Provided further, That the direct unit costs of new 
components shall be based on the Contractor's estimate as validated by 
the Procuring Entity concerned via documented canvass in accordance 
with existing rules and regulations. The direct cost of the new work item 
shall then be combined with the mark-up factor (i.e., taxes and profit) used 
by the Contractor in its bid to determine the unit price of the new work item. 

40.5 Under no circumstances shall a Contractor proceed to commence work under any 
Change Order or Extra Work Order unless it has been approved by the HoPE or 
its duly authorized representative. However, under any of the following conditions, 
the Procuring Entity’s representative or Project Engineer may, subject to the 
availability of funds and within the limits of its delegated authority, allow the 
immediate start of work under any Change Order or Extra Work Order: 

a) In the event of an emergency where the prosecution of the work is urgent 
to avoid detriment to public service, or damage to life and/or property; 
and/or 

b) When time is of the essence; 

Provided, however, That such approval is valid on work done up to the point where 
the cumulative increase in value of work on the project which has not yet been duly 
fully approved does not exceed five percent (5%) of the adjusted original contract 
price. 

Provided, further, That immediately after the start of work, the corresponding 
Change Order or Extra Work Order shall be prepared and submitted for approval 
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in accordance with the abovementioned rules. Payments for Works satisfactorily 
accomplished on any Change Order or Extra Work Order may be made only after 
approval of the same by the HoPE or its duly authorized representative. 

Provided, finally, That for a Change Order or Extra Work Order involving a 
cumulative amount exceeding five percent (5%) of the original contract price, no 
work thereon may be commenced unless said Change Order or Extra Work Order 
has been approved by the HoPE or its duly authorized representative. 

41) Contract Completion 

Once the project reaches an accomplishment of ninety-five (95%) of the total contract 
amount, the Procuring Entity may constitute an inspectorate team to conduct preliminary 
inspection and submit a punch-list to the Contractor in preparation for the final turnover of 
the project. Said punch-list will contain, among others, the remaining Works, Work 
deficiencies for necessary corrections, and the specific duration/time to fully complete the 
project within the approved remaining contract time. This, however, shall not preclude the 
claim of the Procuring Entity for liquidated damages, if applicable. 

42) Suspension of Work 

42.1 The Procuring Entity shall have the authority to suspend the work wholly or partly 
by written order for such period as may be deemed necessary, due to force 
majeure or any fortuitous event or for failure on the part of the Contractor to correct 
bad conditions which are unsafe for workers or for the general public, to carry out 
valid orders given by the Procuring Entity or to perform any provisions of the 
contract, or due to adjustment of plans to suit field conditions as found necessary 
during construction. The Contractor shall immediately comply with such order to 
suspend the work wholly or partly. 

42.2 The Contractor or its duly authorized representative shall have the right to suspend 
work operation on any or all projects or activities along the critical path of activities 
after fifteen (15) calendar days from date of receipt of written notice from the 
Contractor to the district engineer, regional director, consultant or equivalent 
official, as the case may be, due to the following: 

a) There exist right-of-way problems which prohibit the Contractor from 
performing work in accordance with the approved construction schedule. 

b) Requisite construction plans which must be owner furnished are not issued 
to the Contractor precluding any work called for by such plans. 

c) Peace and order conditions that make it extremely dangerous, if not 
possible, to work. However, this condition must be certified in writing by the 
PNP station which has responsibility over the affected area and confirmed 
by the Department of the Interior and Local Government (DILG) Regional 
Director. 

d) There was a failure on the part of the Procuring Entity to deliver 
government-furnished materials and equipment as stipulated in the 
contract. 

e) Delay in the payment of Contractor's claim for progress billing beyond forty- 
five (45) calendar days from the time the Contractor's claim has been 
certified by the Procuring Entity’s authorized representative that the 
documents are complete, unless there are justifiable reasons for the delay 
in payment which shall be communicated in writing to the Contractor. 

42.3 In case of total suspension, or suspension of activities along the critical path, which 
is not due to any fault of the Contractor, the elapsed time between the effectivity of 
the order suspending operation and the order to resume work shall be allowed to 
the Contractor by adjusting the contract time accordingly. 
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43) Payment on Termination 

43.1 If the Contract is terminated because of a breach of Contract by the Contractor, 
the Procuring Entity shall issue a certificate for the value of the work done and 
Materials ordered less advance payments received up to the date of the issue of 
the certificate, and less the percentage to apply to the value of the work not 
completed, as indicated in the SCC. Additional Liquidated Damages shall not 
apply. If the total amount due to the Procuring Entity exceeds any payment due to 
the Contractor, the difference shall be a debt payable to the Procuring Entity. 

43.2 If the Contract is terminated for the Procuring Entity’s convenience, or due to a 
breach of Contract by the Procuring Entity, the Procuring Entity shall issue a 
certificate for the value of the work done, Materials ordered, the reasonable cost 
of removal of Equipment, repatriation of the Contractor’s personnel employed 
solely on the Works, and the Contractor’s costs of protecting and securing the 
Works, and less advance payments received up to the date of the certificate. 

43.3 The net balance due shall be paid or repaid within twenty-eight (28) days from the 
notice of termination. 

43.4 If the Contractor has terminated the Contract under GCC Clauses 23 to 24, the 
Procuring Entity shall promptly return the Performance Security to the Contractor. 

44) Extension of Contract Time 

44.1 Should the amount of additional work or other special circumstances warrant the 
entitlement of the Contractor to an extension of contract time, the Procuring Entity 
shall determine the amount of such extension; Provided, That the Contractor has 
notified the Procuring Entity of its claim for extension of contract time prior to the 
expiration of the contract time, and within thirty (30) calendar days after the 
additional work has been commenced or the circumstances leading to such claim 
have arisen, as the case may be, in order to give the Procuring Entity the 
opportunity to investigate the claim. Failure to provide such notice shall constitute 
a waiver of such a claim by the Contractor. Upon receipt of full and detailed 
particulars, the Procuring Entity shall examine the facts and extent of the delay and 
shall extend the contract time to complete the contract work when, in the Procuring 
Entity's opinion, the findings of facts justify an extension. 

44.2 No extension of contract time shall be granted to the Contractor due to ordinary 
unfavorable weather conditions and inexcusable negligence of the Contractor to 
provide the required equipment, supplies, or materials. 

44.3 Extension of contract time may be granted only when the affected activities fall 
within the critical path of the Program Evaluation and Review Technique (PERT), 
Critical Path Method (CPM), Precedence Diagram Method (PDM) or any other 
project management tool. 

44.4 No extension of contract time shall be granted when the reason given to support 
the request for extension was already considered in the determination of the 
original contract time during the conduct of detailed engineering and in the 
preparation of the contract documents as agreed upon by the parties before 
contract perfection. 

44.5 Extension of contract time may be granted in the cases indicated in the SCC. 

44.6 The written consent of the bank, or surety or insurance company, as the case may 
be, must be attached to any request of the Contractor for extension of contract time 
and submitted to the Procuring Entity for consideration and the validity of the 
Performance Security shall be correspondingly extended. 

44.7 The Procuring Entity shall extend the Intended Completion Date if a Variation is 
issued which makes it impossible for the Intended Completion Date to be achieved 
by the Contractor without taking steps to accelerate the remaining work, which 
would cause the Contractor to incur additional costs. No payment shall be made 
for any event which may warrant the extension of the Intended Completion Date. 
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44.8 The Procuring Entity shall decide whether and by how much to extend the Intended 
Completion Date within twenty (20) days of the Contractor asking the Procuring 
Entity for a decision thereto after fully submitting all supporting information. If the 
Contractor has failed to give early warning of a delay or has failed to cooperate in 
dealing with a delay, the delay by this failure shall not be considered in assessing 
the new Intended Completion Date. 

45) Price Escalation 

In the event of an extraordinary increase in prices of specific components of the 
Infrastructure Project, price escalation may be considered, subject to prior approval of the 
GPPB. If the cost of construction components increases by more than ten percent (10%) 
of the unit price of work items, as determined against the prevailing price indices of the 
PSA, a price escalation may be authorized at a no-loss, no-gain basis, using the 
appropriate formula prescribed by the GPPB. For the purpose of this Section, the PSA 
shall ensure that its price indices are region-specific and updated on a monthly basis 

46) Completion 

The Contractor shall request the Procuring Entity to issue a Certificate of Completion of 
the Works, and the Procuring Entity will do so upon determining that the work is completed. 

47) Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days from the 
date of issuance of a Certificate of Completion; Provided, That it shall not release the 
Contractor of its responsibilities within the defects liability period. 

48) Operating and Maintenance Manuals 

48.1 If “as built” Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them by the dates stated in the SCC. 

48.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated 
in the SCC, or they do not receive the Procuring Entity’s approval, the Procuring 
Entity shall withhold the amount stated in the SCC from payments due to the 
Contractor. 
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Section V. Special Conditions of Contract 

Notes on the Special Conditions of Contract 

Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity in 
providing contract-specific information in relation to corresponding clauses in the GCC. 

The provisions of this Section complement the GCC, specifying contractual requirements 
linked to the special circumstances of the Procuring Entity, the Procuring Entity’s country, 
the sector, and the Works procured. In preparing this Section, the following aspects should 
be checked: 

a) Information that complements provisions of Section IV. General Conditions of 
Contract must be incorporated. 

b) Amendments and/or supplements to provisions of Section IV. General Conditions of 
Contract, as necessitated by the circumstances of the specific project, must also be 
incorporated. 

However, no special condition which defeats or negates the general intent and purpose of 
the provisions of Section IV. General Conditions of Contract should be incorporated herein. 
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Special Conditions of Contract 

 

GCC Clause  

1.1 The Intended Completion Date is on or before 240 days upon receipt of 
Notice to Proceed 

 
NOTE: The contract duration shall be reckoned from the start date and 
not from contract effectivity date. 

1.2 The Procuring Entity is Bulacan Agricultural State College, Pinaod, San 
Ildefonso, Bulacan 

1.3 The Site is located is Bulacan Agricultural State College, Pinaod, San 
Ildefonso, Bulacan.  

1.4 The Start Date is Upon receipt of Notice to Proceed 

 
NOTE: The start date shall be the date of receipt of the Notice to Proceed. 

1.5 The Works involves the construction of a Multipurpose Academic 
Building with solar panels and a rainwater harvesting system, which will 
also serve as the Administrative Center of the institution. The building is 
designed to accommodate academic activities, meetings, and 
administrative offices in a centralized, efficient, and accessible layout. 
The architectural approach adopts Neo-Classical and Colonial Revival 
styles with contemporary simplification, harmonizing with existing 
campus structures. Features such as symmetrical façades, a central 
entrance, simplified classical details, and a hip roof with extended eaves 
ensure visual coherence, institutional authority, and tropical climate 
responsiveness. Sustainability and operational efficiency are 
emphasized through solar energy generation, rainwater harvesting, 
efficient water supply, and site development with landscaping. Safety and 
comfort provisions include fire detection and alarm systems, emergency 
access, air-conditioning.   

2.2 Not applicable 

5.1 The Procuring Entity shall give possession of all parts of the Site to the 
Contractor 7 calendar days after issuance of Notice to Proceed 

6.5 The Contractor shall employ the following Key Personnel: 

Key Personnel General Experience Relevant Experience 

Civil Engineer/ Architect at least 5 years at least 5 years 

 
Materials Engineer   at least 5 years   at least 5 years 

Foreman  at least 5 years  at least 5 years 

Safety Officer  at least 5 years  at least 5 years 

Skilled Laborer at least 3 years at least 3 years 

Laborer 

7.1 No further instructions. 

8.1 The amount of the advance payment is 15% of the Calculated Bid Price 
to be made in lump sum. 
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9.1 No further instructions. 

9.4 The first progress payment may be paid by the Procuring Entity to the 
Contractor; Provided, That at least 20% of the Works has been 
accomplished as certified by the Procuring Entity. 

12.7 No further instructions. 

13.1 The site investigation reports are: [list here or state none] 

 
Certification of Site Inspection 

15.3 No further instructions. 

15.5 In case of permanent structures, such as buildings of types 4 and 5 as 
classified under the National Building Code of the Philippines and other 
structures made of steel, iron, or concrete which comply with relevant 
structural codes (e.g., DPWH Standard Specifications), such as, but not 
limited to, steel/concrete bridges, flyovers, aircraft movement areas, ports, 
dams, tunnels, filtration and treatment plants, sewerage systems, power 
plants, transmission and communication towers, railway system, and 
other similar permanent structures: Fifteen (15) years. 

19.2 The Arbitrator is the person appointed jointly by the Procuring Entity and 
the Contractor:  
 
Construction Industry Arbitration Commission (CIAC) 

20 If the Contractor is a joint venture, “All partners to the joint venture shall 
be jointly and severally liable to the Procuring Entity.” 

25(a) No further instructions. 

27.2 a) Failure of the Contractor, due solely to its fault or negligence, to 
mobilize and start work or performance within the specified period in the 
Notice to Proceed (“NTP”); 

b) Failure by the Contractor to fully and faithfully comply with its 
contractual obligations without valid cause, or failure by the 
Contractor to comply with any written lawful instruction of the 
Procuring Entity or its representative(s) pursuant to the 
implementation of the contract. For the procurement of 
infrastructure projects or consultancy contracts, lawful 
instructions include but are not limited to the following: 

i) Employment of competent technical personnel, 
competent engineers and/or work supervisors; 

ii) Provision of warning signs and barricades in accordance 
with approved plans and specifications and contract provisions; 
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 iii) Stockpiling in proper places of all materials and removal 
from the project site of waste and excess materials, including 
broken pavement and excavated debris in accordance with 
approved plans and specifications and contract provisions; 

iv) Deployment of committed equipment, facilities, support 
staff and manpower; and 

v) Renewal of the effectivity dates of the performance 
security after its expiration during the course of contract 
implementation. 

c) Assignment and subcontracting of the contract or any part thereof 
or substitution of key personnel named in the proposal without 
prior written approval by the Procuring Entity. 

d) Poor performance by the Contractor or unsatisfactory quality 
and/or progress of work arising from its fault or negligence as 
reflected in the Constructor's Performance Evaluation System 
(“CPES”) rating sheet. In the absence of the CPES rating sheet, 
the existing performance monitoring system of the Procuring 
Entity shall be applied. Any of the following acts by the Contractor 
shall be construed as poor performance: 

i) Negative slippage of fifteen (15%) and above within the 
critical path of the project due entirely to the fault or negligence of 
the Contractor; and 

ii) Quality of materials and workmanship not complying with 
the approved specifications arising from the Contractor's fault or 
negligence. 

e) Willful or deliberate abandonment or non-performance of the 
project or contract by the Contractor resulting to substantial 
breach thereof without lawful and/or just cause. 

In addition to the penalty of suspension, the performance security 
posted by the Contractor shall also be forfeited.] 

31.1 Dayworks are applicable at the rate shown in the Contractor’s original 
Bid. 

33.1 The Contractor shall submit the Program of Work to the Procuring Entity 
within 3 calendar days of delivery from the Notice of Award. 

33.3 The period between Program of Work updates is 3 calendar days. 

 
The amount to be withheld for late submission of an updated Program of 
Work is 1% of the total bid price. 

36.3 The Funding Source is the Government of the Philippines. 

43.1 The percentage to apply to the value of the work not completed is [insert 
percentage]. 10% 
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44.5 a) rainy/unworkable days considered unfavorable for the prosecution of 
the Works at the site, based on the actual conditions obtained at the site, 
in excess of the number of rainy/unworkable days pre-determined by the 
Procuring Entity in relation to the original contract time during the conduct 
of detailed engineering and in the preparation of the contract documents 
as agreed upon by the parties before contract perfection, and/or 

b) major calamities such as exceptionally destructive typhoons, floods 
and earthquakes, and epidemics, 

c) delays attributable to the Procuring Entity, such as non-delivery on time 
of materials, working drawings, or written information to be furnished by 
the Procuring Entity, non-acquisition of permit to enter private properties 
or non-execution of deed of sale or donation within the right-of-way 
resulting in complete paralyzation of construction activities, and 

d) other meritorious causes as determined by the Procuring Entity and 
approved by the HoPE such as shortage of construction materials, 
general labor strikes, and peace and order problems that disrupt 
construction operations through no fault of the Contractor may be 
considered as additional grounds for extension of contract time provided 
they are publicly felt and certified by appropriate government agencies 
such as DTI, DOLE, DILG, and DND, among others. 

48.1 The date by which “as built” drawings are required is 7 calendar days 
after completion prior to issuance of the certificate of completion. 

48.2 The amount to be withheld for failing to produce “as built” drawings and/or 
operating and maintenance manuals by the date required is 1% of total 
bid price. 
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Section VI. Specifications 

 

Notes on Specifications 

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically 
and competitively to the requirements of the Procuring Entity without qualifying or 
conditioning their Bids. In the context of Competitive Bidding, Limited Source Bidding, or 
Competitive Dialogue, the specifications must be drafted to permit the widest possible 
competition and, at the same time, present a clear statement of the required standards of 
workmanship, materials, and performance of the goods and services to be procured. Only 
if this is done will the objectives of economy, efficiency, and fairness in procurement be 
realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation 
facilitated. The specifications should require that all goods and materials to be incorporated 
in the Works be new, unused, of the most recent or current models, and incorporate all 
recent improvements in design and materials unless provided otherwise in the Contract. 

Samples of specifications from previous similar projects are useful in this respect. The use 
of metric units is mandatory. Most specifications are normally written specially by the 
Procuring Entity or its representative to suit the Works at hand. There is no standard set of 
Specifications for universal application in all sectors in all regions, but there are established 
principles and practices, which are reflected in these PBD. 

There are considerable advantages in standardizing General Specifications for repetitive 
Works in recognized public sectors, such as highways, ports, railways, urban housing, 
irrigation, and water supply, in the same country or region where similar conditions prevail. 
The General Specifications should cover all classes of workmanship, materials, and 
equipment commonly involved in construction, although not necessarily to be used in a 
particular Works Contract. Deletions or addenda should then adapt the General 
Specifications to the particular Works. 



 

 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Prudence must be exercised in drafting specifications to ensure that they are not restrictive. 
In the specification of standards for goods, materials, and workmanship, recognized 
international standards should be used as much as possible. Where other particular 
standards are used, whether national standards or other standards, the specifications 
should state that goods, materials, and workmanship that meet other authoritative 
standards, and which ensure substantially equal or higher quality than the standards 
mentioned, will also be acceptable. 

The following clause may be inserted in the SCC: 

Sample Clause: Equivalency of Standards and Codes 

Wherever reference is made in the Contract to specific standards and codes to be met by 
the goods and materials to be furnished, and work performed or tested, the provisions of 
the latest current edition or revision of the relevant standards and codes in effect shall apply, 
unless otherwise expressly stated in the Contract. Where such standards and codes are 
national, or relate to a particular country or region, other authoritative standards that ensure 
a substantially equal or higher quality than the standards and codes specified will be 
accepted subject to the Procuring Entity’s prior review and written consent. Differences 
between the standards specified and the proposed alternative standards shall be fully 
described in writing by the Contractor and submitted to the Procuring Entity at least twenty- 
eight (28) days prior to the date when the Contractor desires the Procuring Entity’s consent. 
In the event the Procuring Entity determines that such proposed deviations do not ensure 
substantially equal or higher quality, the Contractor shall comply with the standards 
specified in the documents. 

These notes are intended only as information for the PRO Procuring Entity or the person 
drafting the Bidding Documents. They should not be included in the final Bidding 
Documents. 



 

TECHNICAL SPECIFICATIONS  
 
 
PROJECT: CONSTRUCTION OF MULTI PURPOSE ACADEMIC BUILDING WITH 

SOLAR PANEL AND RAINWATER HARVESTING FACILITY 
 

I. MATERIALS AND EQUIPMENT 
a. SITE WORK 

i. FILL: Dry, granular non-plastic material, laboratory approved, inert materials 
from off-site source, Item 201, selected barrow. May be mixed with gravel 
upon discretion of the Architect and the Construction Manager but shall be 
compacted with vibrating compactor to 99% compaction. 

ii. BACKFILL: Excavated materials from the site, dry, approved and clean 
material. Remove stones larger than 50 mm in dia., roots and other organic 
materials. 

iii. TOP SOIL: Fertile, free of impurities, natural soil of the locality. 
iv. AGGREGATE BASE COURSE: 

1. For Roads: 150 mm thick, Washed Gravel 
2. For Sidewalks: 100mm Washed Fine Sand 

b. CIVIL WORK AND MASONRY 
i. FORM WORKS: FORMAPLY, unless otherwise specified, use 12 mm phenolic- 

type form plywood, free from warp and gross deformities, sufficiently 
braced with metal forms, and applied with form release agent at its casting 
surface before each casting. 

ii. SCAFFOLDING: Use frames made of GI or BI Steel Pipes. 
iii. REINFORCEMENT: As manufactured by STEEL ASIA or PAG-ASA STEEL. 
iv. Use steel conforming with standards of ASTM and Bureau of Product 

Standards, deformed, for concrete and masonry reinforcements. Use GA 16 
Galvanized Iron (GI) tie wires at joints or laps of placed reinforcements as 
indicated in the plans. 

v. CEMENT: REPUBLIC, ISLAND, UNION, APO Portland Cement Type I or 
approved equal. Use one brand only for the whole work. Cement shall 
comply with the Bureau of Product Standards requirements for Portland 
Cement. 

vi. GRAVEL: Washed. Gravel should be well graded, clean, hard particles of 
gravel or crushed rock. Use 38 mm dia. maximum for slabs and 19 mm dia. 
for columns, beams and retaining walls. Gravel used shall be less than 1/5 of 
the narrowest dimension of forms, 1/3 the depth of the slab, or 3/4 the 
minimum distance between rebars. 

vii. SAND: Washed, clean, strong, durable and free from earth or organic 
material. Do not use volcanic material. 



 

viii. WATER: Fit for drinking, free from injurious amount of oil, acids, alkali, 
organic materials and other deleterious substances. 

ix. CONCRETE MIXTURES: 
1. Class AAA: 1:1:2, 29.5 MPa for dams, pre-stressed concrete. 
2. Class AA: 1:1.5:3, 26 MPa for hydraulic cement, retaining and 

shear walls. 
3. Class A: 1:2:4, 20.5 MPa for footings, beams, columns and 

suspended slabs, concrete gutter, reinforced concrete walls, 
canopy and retaining walls. 

4. `Class B: 1:2.5:5, 17.8 MPa for slabs on fill or grade. 
5. Class C: 1:3:6, 14 MPa, for slabs on fill or grade. 
6. Class D: 1:3.5:7, 10.5 MPa for footpaths, paving blocks. 

 
x. CONCRETE HOLLOW BLOCK: All units shall be sound and free from cracks or 

other defects, shall be standard machine vibrated and shall have fine, even 
texture and well-defined edges. All units shall be of a quality that will not 
deteriorate upon exposure to the elements. Units that are intended to 
serve as a base for stucco or plaster shall have a sufficiently rough surface to 
afford good bond. 

 
xi. LOAD BEARING: Shall have a minimum compressive strength of 6.9 MPa 

computed from the average of 5 units based on the average gross area, and 
a minimum compressive strength of 5.5 MPa for the individual unit. 

b. NON-LOAD BEARING: Shall have a minimum compressive strength of 2.4 
MPa computed from the average of 5 units based on the average gross area, 
and a minimum compressive strength of 2 MPa for the individual unit. 

xii. LIME: Shall be Type S, ASTM Specifications C207 for hydrated lime for 
masonry purposes, or quick lime for structural purposes C-3. 

 
xiii. MORTAR: Shall consist of 1 part Portland Cement, 0.25-part lime and 3 parts 

sand, with only sufficient water to produce plasticity. 
 

xiv. MOISTURE BARRIER: Provide Polyethylene Sheet as moisture barrier for 
all slabs on fill 

 
xv. CURING: Provide Polyethylene Sheet for Concrete Curing 

 
xvi. EXPANSION GAPS: Provide Bituminous Material as filler for expansion gaps 

 
xvii. EQUIPMENT – concreting shall utilize batching plant or transit mixer, of new 

or like new condition for the project 
 

c. COLORING AND ADMIXTURES FOR CONCRETE FLOOR 
i. PIGMENT, RELEASE AGENT, HARD SEAL: PARS BUILDERS, INC. 

ii. STENCIL: To be fabricated by Contractor from steel plate or hard rubber 
iii. FLOOR HARDENER FOR PLAIN CEMENT FINISH: SIKA 
iv. PARTITIONS: FOR EXTERIOR PARTITIONS, 150MM CHB, FOR INTERIOR 

PARTITIONS PERIMETER OF DEPARTMENTS AND SECTIONS, AND 
WALLS 



 

ABUTTING TOILETS AND SINKS: 100MM CHB, FOR OTHER INTERIOR 
PARTITIONS: 

d. DRYWALL: 
i. WALL STUDS: GI - 

ii. CEMENT FIBER BOARDS: HARDIFLEX, 6mm thick 
FASTENING ITEMS: GI Blind Rivet 

iii. CEMENT FIBER BOARDS: HARDIFLEX, 6mm thick 
iv. CEILING WORK 

CEILING FRAMES: GI 
v. MOLDINGS: ASEAN TIMBER, MDF 

vi. FIXATION ITEMS: Countersunk Metal Screws 
e. ROOFING AND METAL WORKS 

i. TRUSSES: 
1. All steel elements must be free from rust and must exhibit a quality 

where the material has not diminished in thickness due to rust. 
2. All steel elements prior to mounting and assembly must be fully coated 

with one coat of Epoxy Primer. All welded joints likewise shall be coated 
with one coat of Epoxy Primer. 

3. All steel elements shall be free from debilitating distortions, curves, and 
defects. 

ii. PIPES: BI, Schedule 40 
iii. METAL SHEET ROOFING: GA 24 Galvanized Iron Corrugated Sheets, RIBBED 

or as specified, long span sheets 
iv. ROOFING ACCESSORIES: Ridge rolls, flashing, fascias, capping, trims and 

moldings: GA 24 Plain GI Sheets, prepainted 
v. FASTENERS ITEMS: Use rivets and straps whenever possible, or 

appropriate connectors as recommended by the manufacturer and 
approved by the Architect. 

vi. SKYLIGHT: Solartuff, by K-PLAST, INC. 
vii. CONCEALED GUTTERS: Where concealed Reinforced Concrete gutters are 

not used, Stainless Steel, GA 24, by PUYAT STEEL 
viii. STEEL DECKING: JT METAL SYSEMS 

ix. Pvc spandrel in wood haspe 
f. CURTAIN WALLS 

i. ALUMINUM FRAME: analoc or as specified 
ii. ALUMINUM VENTS: analoc or as specified 
iii. GLASS: 10mm, Tempered, clear or as specified 
iv. ALUMINUM CLADDING: 

g. POWDERCOATING 
i. REPUBLIC POWDERCOAT 

h. CARPENTRY 
i. BOARDS 

1. FLOOR-MOUNTED COUNTERS AND CABINETS: 20mm Marine 
Plywood 

2. OVERHEAD CABINETS: 20mm Plyboard 
3. MELAMINE COUNTER TOPS: United Laminates 

ii. LUMBER: Kiln dried, thoroughly dry, straight, and free from large, loose or 
unsound knots, saps, shakes or other imperfections impairing its strength, 
durability or appearance. These shall be smoothly dressed and well sanded. 



 

These requirements shall also apply to woodwork exposed to water, as in 
toilets, showers, and others. 

i. HARDWARE 
i. Metal Cabinet Handle 

ii. Concealed Hinges: HAFELE 
iii. Drawer Slides: Metal, with rollers 
iv. Doorknobs: STANLEY, Brass 
v. Loose Pin Hinges: Stainless Steel 

j. DOORS AND WINDOWS 
i. DOORS 

1. TOILET DOORS: Solid wood in wood stain finish. 
2. DOORS WITHOUT GLASS AND VENTS: Solid wood in wood stain 

finish. 
3. ALL OTHER DOORS: Solid wood in wood stain finish. 
4. JAMBS: Kiln Dried, S4S 
5. HARDWARE: 

Hinges: Stainless Steel, Satin Finish 
Doorknobs: YALE, US, Stainless Satin Finish 

ii. WINDOWS 
1. ALUMINUM SLIDING WINDOWS: Analoc Finish, 6mm Clear Glass 
2. AWNING WINDOWS: Analoc Finish, 6mm Clear Glass 
3. CURTAIN GLASS: Analoc Finish, 10mm Clear Glass 

k. WATERPROOFING: 
i. Use castle brand waterproofing with waterproofing membrane for decks or 

Equivalent. 
ii. Pioneer Cementitious waterproofing for use under tiles 

iii. SPECIALTY WORK 
l. PAINTS 

i. EXTERIOR PAINTS: 
1. DAVIES – SUN AND RAIN or BOYSEN 
2. METAL PRIMER: SPHERO GREY EPOXY PRIMER 
3. QUICK DRY ENAMEL: BOYSEN 

ii. INTERIOR PAINTS: 
1. DAVIES – SUN AND RAIN or BOYSEN 
2. M METAL PRIMER: SPHERO GREY EPOXY PRIMER 
3. QUICK DRY ENAMEL: BOYSEN 
4. NIPPON AQUA WOOD - NATURAL WOOD FINISHES – SATIN, VERIFY 

STAIN WITH OWNER 
 

m. ELECTRICAL WORK 
i. RIGID STEEL CONDUITS: Rigid steel conduits shall be MATSUSHITA or 

MARUICHI brands or approved equivalent. 
ii. uPVC PIPES AND CONDUITS, UTILITY AND JUNCTION BOXES MAY BE USED 

FOR ALL ELECTRICAL DEVICES AND WIRINGS. 
iii. WIRES: Unless otherwise indicated or specified conductors shall be type 

THW copper for No. 2.0 sq. mm. to 5.5 sq. mm. and larger. In any case, no. 
conductor shall be smaller than No. 2.0 sq. mm. Circuit homeruns to 



 

panelboards more than 30 meters shall not be smaller than 5.5 sq. mm. All 
wires shall be from PHELPS DODGE. 

iv. FOR ALL BOXES: PVC. Each box shall have sufficient volume to accommodate 
the number of conductors entering the box in accordance with the 
requirements of the Philippine Electrical Code. Boxes shall not be less than 
38 mm deep unless shallower boxes are required in the particular outlets 
and fixture to be installed. 

v. OUTLET: The convenience receptacles shall be rated at 10 Amperes or 
higher and installed in accordance with the rating shown on the drawings, 
shall be grounding type and constructed of ivory or white phenolic 
composition with plastic plate cover. Only terminals of the screw type will 
be accepted on convenience receptacles PANASONIC OR ROYU WIDE SERIES 
or approved equivalent shall be used. 

1. DUPLEX OUTLET: NDG2122E-250XEA, 15A 
2. PLATE: ONE TOUCH PLATE 
3. FOR EXTERIORS: WEATHERPROOF PLATE WITH LOCK 

vi. SWITCHES: Wall or toggle switches shall be Quite-Matic or approved equal 
and of the totally enclosed type and shall be either single pole, or three way 
as called for on the drawings. Bodies shall be thermosetting plastic 
compound. Wiring terminals shall be of the screw type. PANASONIC, ROYU, 
AKARI, or approved equivalent shall be used, with a rating of 10 Amperes or 
higher: 

1. SINGLE POLE: NDG1111-XEA 
2. DOUBLE POLE: NDG1112 P 
3. LATE: ONE TOUCH PLATE 

vii. LIGHTS: 
1. 4” SURFACE MOUNTED PIN LIGHTS WITH 9W LED BULBS 
2. 4” RECESSED PINLIGHTS WITH 9W LED BULBS 

viii. SWITCHGEAR: GE or Westinghouse, Brand New 
ix. CABLE TRAYS: Sheet steel, with Epoxy Primer and Gray Enamel, no less than 

2mm thick, with Expanded Metal covers. 
x. AIR CIRCUIT BREAKERS: Air circuit breakers for over-current protection and 

switching in the various panelboards shall have an interrupting rating as 
follows:FRAME SIZE:Minimum acceptable symmetrical interrupting rating in 

RMS amperes at 240 volts 
50AF 10,000 Amperes 
100AF 10,000 Amperes 
225AF 25,000 Amperes 
400AF 42,000 Amperes 
600AF 42,000 Amperes 
800AF 42,000 Amperes 
1200AF and above  75,000 Amperes 
All circuit breakers shall either be Westinghouse, or G.E. brand, brand new. 

n. AUXILLIARY WORKS 
i. TELEPHONE AND LAN CABLES: CAT5E 

ii. SMOKE DETECTOR AND ALARM SYSTEM: SAFETY NETWORK, INC.: FCI 
ADDRESSABLE FIRE ALARM PANELS AND SYSTEM SENSORS 

iii. CCTV SURVEILLANCE AND RECORDING SYSTEM 



 

iv. PUBLIC ADDRESS SYSTEM – BY SAFETY NETWORK, INC.: FOR SPEAKERS IN 
INTERIOR AREAS: PROVIDE VOLUME CONTROL 

o. SANITARY WORK 
i. EXTERIOR DRAIN LINES: Concrete Sewer Pipes above 300mm in diameter for 

all 
outdoor and storm drainage. For less than 300mm in diameter: CROWN 
PIPES, Series 10000 

ii. SANITARY PIPES AND FITTINGS: CROWN PIPES, PVC, SCHEDULE 40 First Class 
iii. NON-POTABLE WATER PIPES AND FITTINGS: CROWN PIPES, PVC, First Class: 

Schedule 40 
iv. POTABLE/REVERSE OSMOSIS WATER PIPES AND FITTINGS, including 

connections to fixtures: VESBO 
v. WATER METER: Furnish and install where indicated on the Drawings water 

meters with sizes as shown. Meters shall be approved by the local water 
agency. Model shall be ASAHI, LIBERTY or approved equal. 

vi. JOINTS AND CONNECTIONS: For joining pipes, the following shall be used: 
1. PVC pipes, bell and spigot joint with sealant supplied by the pipe 

manufacturer. O-ring joints shall not be used. 
2. Galvanized iron or pipe, screwed or threaded joints, use Teflon 

Tape. 
3. Concrete pipes: bell and spigot or tongue and groove. 

vii. FIXTURES: 
1. Water Closets: AMERICAN STANDARD, ECOFLUSH MONICA, IVORY 
2. Lavatory: AMERICAN STANDARD, SARAH, IVORY 
3. Urinal: FALCON WATERFREE URINAL SYSTEM, IVORY 
4. Sink: STAINLESS STEEL, US, SINGLE BOWL 
5. Lavatory FAUCET: VERIFY WITH OWNER 
6. Shower Heads: VERIFY WITH OWNER 
7. SHOWER MIXER 
8. BATHROOM FAUCET: VERIFY WITH OWNER 

viii. WATER TANKS: Stainless Steel 
ix. PUMPS: GOULDS 
x. FIRE PROTECTION SYSTEM: All materials and products used shall comply 

with 
standards set by the PD1185. 

1. FIRE HOSE CABINET: Semi-recessed, Gauge #12, Steel with 
Aluminum Trim, ELKHART Series 1300 or approved equal. Total 
number of fire hose cabinets provided shall correspond to the total 
shown in the Drawings and Project Data. 

2. HOSE RACK: Automatic, Gauge #16, Steel, ELKHART CSCF-1-1/2 or 
approved equal. Hose rack shall be of one piece construction with 
automatic release mechanism that allows valve to be opened 
without release of water until last fold of hose is removed. 

3. RACK PINS: One piece construction, Steel and chromium plated. 
4. HOSE RACK ACCESSORIES: 
5. 40 MM ANGLE VALVE: Cast brass, rough chromium, ELKHART V-20 

or approved equal. 
6. 38 MM Escutcheon: Steel, rough chromium, ELKHART S-41 or 

approved equal. 



 

7. 40 MM X 40 MM HOSE RACK: Steel, rough chromium, ELKHART L- 
206-T or approved equal. 

8. 40 mm X 30.5 M: Rubber-lined linen 
9. ROOF CONNECTIONS: Shall be tow outlets siamese roof outlet, 90 

degrees, 65 mm x 100 mm cast brass similar or equal to ELKHART 
Model No. 10 complete with angle valve, ELKHART Model No. 310. 
Threads to suit specifications of the Fire Department having 
jurisdiction. Hose valves shall be U. L. listed. 

10. TWO-WAY SIDEWALK INLET (Fire Department Connection): Shall be 
65 mm x 65 mm x 100 mm similar or equal to ELKHART Model No. 
727, vertical cast brass with cast spring check snouts, complete with 
plugs and chains and cast brass escutcheon marked "DRY 
STANDPIPE."Threads to suit Specifications of the Fire Department 
having jurisdictions. 

11. PORTABLE FIRE EXTINGUISHERS: The Contractor shall supply all units 
of 
10 and 33 kg. Dry-type Portable Fire Extinguishers capable of 
protection against Classes A, B, and C fires under ordinary hazard 
occupancy. These have to be submitted by the Contractor to the 
Fire Department for approval. 

ix. WATER RESERVOIRS 
1. CONCRETE CISTERN: 

a. PIPING, FITTINGS AND MISCELLANEOUS METAL WORK: All materials 
furnished and installed shall be new and guaranteed free from 
defect in design, materials and workmanship. 

b. WATERPROOFING: SHELL CHEMICALS Concrete Tank Waterproofing 
or approved equal. 

c. MANHOLE FRAME AND COVER: All castings for manhole frames shall 
be 
tough, gray iron, free from warps, cracks, holes, swells and cold 
shuts, and approximately 3 mm thick. All castings shall conform to 
the requirements of ASTM Standard A-48 for gray form castings. 

d. LADDER RUNGS: Shall be of 20 mm diameter round stainless steel 
bar placed in the walls as shown on the Drawings. 

e. ELEVATED WATER TANK: 
-WATER TANK: Shall be of the quantity, shape and volume as 

specified in the Drawings and Project Data. 
ACCESSORIES FOR ONE TANK 
-SHELL AND ROOF LADDER: Fixed vertical flat bars, 50 mm x 8 
mm spaced 356 mm apart with rungs, 12 mm square bars spaced 
300 mm on center, including ladder inside the tank. 
-ROOF HATCH: Minimum opening dimension or diameter of 600 
mm, 5 mm thick with a curb 50 mm high and the cover overlap at 
least 25 mm at all sides. 
-VENT PIPE: On roof, bent downward with insect wire screen, 75 
mm Black Iron, Schedule 40. 
-OVERFLOW AND DRAIN PIPE: Galvanized Iron Schedule 40 inside 
tank and to connect at the discharge pipe below the tank bottom, 



 

size as specified in the Drawings, with indirect connection to storm drainage. 
-FEEDER PIPE: Riser galvanized pipe, Schedule 40, placed 100 mm high at the side bottom of 
the tank to connect to building compound water supply line, size as specified in the 
Drawings. 
-LIQUID LEVEL CONTROLS: "B/W" Electrode type liquid level controls or equal. 
-WATER LEVEL INDICATOR: To be at the tank exterior side with marks printed on the 
exterior face of the tank. 
- TYPE OF PIPE CONNECTION: Screwed. 
-PAINTING: Interior: 2 coats of non-toxic epoxy paint. Exterior: 3 coats of latex paint. 

 
p. MECHANICAL WORK 

i. AIR CONDITIONING UNITS: VERIFY WITH OWNER 
ii. FANS: 

1. Wall Fans: 3D 
2. Wall Exhaust Fans: 12” dia., IMASU, HAE1-30B 

                                                          Ceiling Exhaust Fans: IMASU, TUB815 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

Section VII. Drawings 

Insert here a list of Drawings. The actual Drawings, including site plans, should be attached to 
this section or annexed in a separate folder. 



 

 
  



 

  



 

  



 

  



 

  



 

  



 

  



 

  



 

  



 

  



 

  



 

  



 

  



 

  



 

  



 

  



 

  



 

  



 

  



 

  



 

 



 

Section VIII. Bill of Quantities 

 
Notes on the Bill of Quantities 

Objectives 

The objectives of the Bill of Quantities are: 

a) to provide sufficient information on the quantities of Works to be performed to enable Bids to 

be prepared efficiently and accurately; and 

b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the 

periodic valuation of Works executed. 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient 

detail to distinguish between the different classes of Works, or between Works of the same nature 

carried out in different locations or in other circumstances which may give rise to different 

considerations of cost. Consistent with these requirements, the layout and content of the Bill of 

Quantities should be as simple and brief as possible. 

Daywork Schedule 

A Daywork Schedule should be included only if the probability of unforeseen work, outside the items 

included in the Bill of Quantities, is high. To facilitate checking by the Entity of the realism of rates 

quoted by the Bidders, the Daywork Schedule should normally comprise the following: 

a) A list of the various classes of labor, materials, and Constructional Plant for which basic 

daywork rates or prices are to be inserted by the Bidder, together with a statement of the 

conditions under which the Contractor will be paid for work executed on a daywork basis. 

 
b) Nominal quantities for each item of Daywork, to be priced by each Bidder at Daywork rates 

as Bid. The rate to be entered by the Bidder against each basic Daywork item should include 

the Contractor’s profit, overheads, supervision, and other charges. 

 
Provisional Sums 

A general provision for physical contingencies (quantity overruns) may be made by including a 

provisional sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible 

price increases should be provided as a provisional sum in the Summary Bill of Quantities. The 

inclusion of such provisional sums often facilitates budgetary approval by avoiding the need to 

request periodic supplementary approvals as the future need arises. Where such provisional sums 

or contingency allowances are used, the SCC should state the manner in which they will be used, 

and under whose authority (usually the Procuring Entity’s). 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other 

contractors (refer to GCC Clause 7) should be indicated in the relevant part of the Bill of Quantities 

as a particular provisional sum with an appropriate brief description. A separate procurement 

procedure is normally carried out by the Procuring Entity to select such specialized contractors. To 

provide an element of competition among the Bidders in respect of any facilities, amenities, 

attendance, etc., to be provided by the winning Bidder as prime Contractor for the use and 

convenience of the specialist contractors, each related provisional sum should be followed by an 

item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, facilities, 

attendance, etc. 

 
Signature Box 

 
A signature box shall be added at the bottom of each page of the Bill of Quantities where the 

authorized representative of the Bidder shall affix its signature. Failure of the authorized 

representative to sign each and every page of the Bill of Quantities shall be a cause for rejection of 

its bid. 

 
These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring 

Entity or the person drafting the Bidding Documents. They should not be included in the final 

documents.
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      BILL OF QUANTITIES 
 Project:    Construction of Multi-Purpose Academic Building with Solar Panel and Rainwater  
     Harvesting Facility 
 Location: Pinaod, San Ildefonso, Bulacan 
 Duration: Two-hundred & Forty (240) calendar days 
 Project Cost: Thirty-three million pesos (Php 33,000,000.00) 
 

Item 
No. 

Item Description Quantity Unit 
Unit 
Cost 

Total Cost  

 
1 I. FACILITIES FOR ENGINEERS          

2 
Provision of Field office for the Engineer  
(Rental basis) 

1.00 lot      

3 II. GENERAL REQUIREMENTS          

4 Permits and Clearances 1.00 lot      

5 CARI/Surety Bond 1.00 lot      

6 Project Billboard / Signboard 1.00 lot      

7 Occupational Safety and Health 1.00 lot      

8 Mobilization/Demobilization 1.00 lot      

9 Sampling, Testing and Reports 1.00 lot      

10 Temporary Fence - Blue sacks w/ frame 1.00 lot      

11 Detailed Engineering and Architectural Design 1.00 lot   403,448.28  

12 III. DEMOLITION WORKS          

13 
Removal of Existing Building Including Clearing And 
Disposal of all Debris 

1.00 lot      

14 IV. EARTHWORK          

15 CLEARING AND GRUBBING          

16 Clearing and Grubbing 1.00 lot      

17 includes demolition work and hauling          

18 STRUCTURE EXCAVATION          

19 Structure Excavation 359.00 cu.m      

20 BACKFILLING /DISPOSAL          

21 Backfill 294.00 cu.m      

22 TERMITE CONTROL WORK          

23 Soil Poisoning  584.00 sq.m.      

24 Soil Poisoning Treatment          

25 PVC Perforated drain pipe          

26 V. STRUCTURAL WORKS          

27 STRUCTURAL CONCRETE          

28 Structural concrete - 3500psi@14Days         

29 Portland Cement 4977.00 cu.m      

30 Sand 175.00 cu.m      

31 Gravel - 3/4" crushed 349.00 cu.m      

32 SOG - Polyethylene sheet          

33 
Additive (water-reducers, accelerators, retarders, 
plasticizers, and fibers) 

1.00 lot      

34 REINFORCING STEEL          

35 Reinforcing Steel (Deformed) Gr.40 71573.00 kgs      

36 FORMWORKS          

37 Formworks -including shoring and framing support 2235.00 sq.m      

38 4' x 8' x 3/4'' Phenolic Ply-Wood-(3 Uses) 259.00 shts      

39 1-1/2'' x 6m G.I Pipe Schedule 20 782.00 pcs      

40 Swivel Clamp 2730.00 pcs      

41 U-head/Shoring Jack 466.00 pcs      

42 VI. ARCHITECTURAL WORKS          

43 MASONRY WORKS          

44 100 mm thick CHB Non-Load Bearing (including 1068.00 sq.m      



33  

reinforcing steel bar) 

45 100mm thk CHB (Non-Load Bearing) 15420.00 pcs      

46 Cement 619.00 bags      

47 Sand 53.00 cu.m      

48 Reinforcing steel 2305.00 kg      

49 Tie wire #16 3.00 kg      

50 
125 mm thick CHB Non-Load Bearing (including 
reinforcing steel) 

872.00 sq.m      

51 125mm thk CHB (Non-Load Bearing) 12590.00 pcs      

52 Cement  975.00 bags      

53 Sand 82.00 cu.m      

54 Reinforcing steel 3320.00 kg      

55 Tie wire #16 62.00 kg      

56 Plastering Works 3880.00 sq.m      

57 Cement  1746.00 bags      

58 Sand 53.00 cu.m      

59 CEILING WORKS          

60 Acoustic Board Ceiling          

61 
60cm x 60cm Acoustic Ceiling Board including all 
hangers and accessories 

693.00 sq.m      

62 60x60 Acoustic Board - Fine Fissured 2079.00 pcs      

63 Wall Angle 1'x1"x 3.0m 278.00 pcs      

64 Main Tee - 12 Ft 278.00 pcs      

65 Cross Tee - 2 Ft 2079.00 pcs      

66 Hanger Rod - 3/8" x 3.0 m Threaded rod 140.00 pcs      

67 Expansion Bolt 140.00 pcs      

68 Hanger Clip Adjuster 140.00 pcs      

69 Fiber Cement Board Ceiling          

70 
Fiber cement board with 4.5 mm thk, using metal 
furring and carrying channel for framing 

314.00 sq.m      

71 4' x 8' x 4.5mm Fiber Cement Board 147.00 pcs      

72 Metal furring 239.00 pcs      

73 Carrying channels 330.00 pcs      

74 Hanger bars/rod 82.00 pcs      

75 Channel clip 459.00 pcs      

76 Wall angle 124.00 pcs      

77 Rivets 14.00 box      

78 Metal screws 1" 5.00 box      

79 TILE WORKS          

80 FLOOR TILES          

81 OFFICE 618.00 sq.m      

82 60cm X 60cm Tiles 1803.00 pcs      

83 Cement 293.00 bags      

84 Sand 17.00 cu.m      

85 Tile adhesive (25kg) 250.00 bags      

86 HALL WAY 255.00 sq.m      

87 30cm X 30cm Vigan Tiles 2975.00 pcs      

88 Cement 121.00 bags      

89 Sand 7.00 cu.m      

90 Tile adhesive (25kg) 103.00 bags      

91 COMFORT ROOMS -(Floor and Walls)          

92 FLOOR & WALL 294.00 sq.m      

93 60cm X 60cm Tiles 980.00 pcs      

94 Cement 159.00 bags      

95 Sand 9.00 cu.m      
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96 Tile adhesive (25kg) 136.00 bags      

97 DOORS, WINDOWS AND GLASS PARTITIONS          

98 DOORS          

99 
All Doors including accessories necessary for the 
project 

  lot      

100 
D - 1 -1.5 m x 2.10 m Double swing  door ,6mm thk 
Glass Door Panel w/ analok aluminum frame  

1.00 set      

101 D - 2 - 0.80 m x 2.10m Solid wood Panel Door 7.00 sets      

102 D - 3 - 0.80 m x 2.10m Hollow Core Flush Door 4.00 sets      

103 
D - 4 - 0.80m x 2.10m 10mm thk Glass Dor Panel w/ 
analok aluminum frame and jamb 

8.00 sets      

104 
D - 5 -1.60 m x 2.10 m Double swing  door ,10mm thk 
Glass Door Panel w/ analok aluminum frame  

3.00 sets      

105 
D - 6 - 0.80 m x 2.10m Solid wood Panel Door w/ 
louvers 

1.00 set      

106 D - 7 - 0.70m PVC Door w/ louver 3.00 sets      

107 Glass partitions with Analok Frame 83.70 sq.m.      

108 Cubicle Partition PVC Solid Panel 8.00 sets      

109 WINDOWS          

110 Aluminum Glass Windows 130.00 sq.m.      

111 PAINTING WORKS          

112 Wall Finish int/ext 3292.00 sq.m.      

113 Concrete neutralizer 132.00 gals      

114 Concrete sealer/primer 494.00 gals      

115 Skim Coat-20kg 220.00 bags      

116 Semi gloss latex (2coats) 366.00 gals      

117 Consumables-(Sand Paper, Roller, Brush) 1.00 lot      

118 Ceiling Finish 274.00 sq.m.      

119 Sealer/primer 47.00 gals      

120 Skim Coat-20kg 21.00 bags      

121 Semi gloss latex (2coats) 35.00 gals      

122 Gypsum Putty 4.00 gals      

123 Consumables-(Sand Paper, Roller, Brush) 1.00 lot      

124 STRUCTURAL STEEL WORKS          

125 METAL STRUCTURES          

126 Structural Steel Roof Frame and Accessories 1.00 lot      

127 Rafters - HSS 4"X 3" X 0.188  Span =12.43 m 52.00 pcs      

128 Purlins - LC 65 x 50 x     x 2.0  138.00 pcs      

129 12mmØ Sag rods 46.00 pcs      

130 Bolts 96.00 pcs      

131 Acetylene 1.00 lot      

132 Oxygen 1.00 lot      

133 Welding rod 50.00 kgs      

134 Painting Works 28.61 sq.m.      

135 Stairs Railings 30.00 lm      

136 ROOFING WORKS          

137 
Supply and Installation including accessoriesof PRE-
PAINTED METAL SHEETS 

1.00 lot      

138 Panel          

139 0.5mm thk Rib type Pre painted Panel 581.25 sq.m.      

140 Bended Panel          

141 0.5mm thk pre painted bended panel          

142 Gutter, Flashing , Wall Flashing 141.12 pcs      

143 Accessories - Sealant, Texscrew and others          

144 Texscrew 3000.00 pcs      
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145 Blind Rivets 5/32 x 1/2 6.00 boxes      

146 Sealants 30.00 tubes      

147 VII. PLUMBING WORKS          

148 
Supply and Installation of all materials related to  
Plumbing Works 

         

149 Plumbing Fixtures 1.00 lot      

150 Water closet including fittings and accessories 14.00 sets      

151 Urinal including fittings and accessories 7.00 sets      

152 Lavatory including fittings and accessories  12.00 sets      

153 Floor drain 4" 12.00 pcs.      

154 Handrail (PWD) 1.00 set      

155 Lavatory Faucet 12.00 pcs.      

156 Facial mirror 12.00 sets      

157 Bidet - stainless 14.00 pcs.      

158 Cold water lines 1.00 lot      

159 Gate valve 14.00 pcs      

160 Check valve 2.00 pcs      

161 Water meter 1.00 set      

162 25mmØ PPR PN20 x 3m 30.00 pcs      

163 20mmØ PPR PN20 x 3m 10.00 pcs      

164 25mmØ PPR Tee 80.00 pcs      

165 20mmØ PPR Tee 50.00 pcs      

166 25mmØ Elbow 30.00 pcs      

167 20mmØ Elbow 30.00 pcs      

168 Assorted elbow reducer 30.00 pcs      

169 Teflon tape 50.00 pcs      

170 WATERPROOFING          

171 Waterproofing, cement-based 1.00 lot      

172 Waterproofing, cement-based 10.00 gals      

173 SANITARY WORKS          

174 STORM DRAINAGE AND SEWERAGE SYSTEM          

175 Sewer Line Works 1.00 lot      

176 100mmØ PVC  pipe 30.00 pcs      

177 50mmØ PVC pipe 10.00 pcs      

178 50mm PVC Vent pipe 28.00 pcs      

179 100mmØ PVC wye 14.00 pcs      

180 100mmØ x 50mmØ PVC wye reducer 7.00 pcs      

181 100mmØ PVC 45D elbow 10.00 pcs      

182 100mmØ PVC 90D elbow 10.00 pcs      

183 50mmØ x 50mmØ PVC tee wye 20.00 pcs      

184 50mmØ PVC 90D elbow 30.00 pcs      

185 50mmØ PVC P-trap 24.00 pcs      

186 100mmØ clean out 4.00 pcs      

187 50mmØ clean out 4.00 pcs      

188 Solvent cement 400cc 5.00 can      

189 Storm Drainage and Downspout 1.00 lot      

190 150mmØ PVC pipe 12.00 pcs      

191 100mmØ PVC  pipe 20.00 pcs      

192 150mmØ x 100mmØ PVC Tee 7.00 pcs      

193 150mmØ x 90D PVC Elbow 14.00 pcs      

194 100mmØ  PVC Tee 20.00 pcs      

195 100mmØ x 90D PVC Elbow 14.00 pcs      

196 Solvent cement 1.00 can      

197 Roof gutter drain with strainer 7.00 sets      

198 Septic vault/tank (Concrete/CHB) 3.5 x 1.5 x 2.0 Depth 1.00 lot      
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199 Earthworks          

200 Excavation 17.60 cu.m.      

201 Concrete Work(Slab Cover) 14.00 sq.m      

202 Cement 8.00 bags      

203 Sand 1.00 cu.m      

204 Gravel 1.00 cu.m      

205 Formworks 5.25 sq.m.      

206 Reinforcing steel bars 115.20 kg      

207 GI Tie wire #16 3.00 kg      

208 Masonry Works 24.40 sq.m      

209 125mm thk CHB 336.00 pcs      

210 Portland cement 14.00 bags      

211 Sand 2.00 cu.m      

212 Reinforcing steel bars 182.00 kg      

213 GI Tie Wire 3.00 kg      

214 Plastering 30.00 sq.m      

215 Portland cement 17.00 bags      

216 Sand 2.00 cu.m      

217 
WATER TANK  STORAGE -Connected to local 
water district 

1.00 lot      

218 Stainless Pressure Tank - 82 gals 1.00 set      

219 1000L capacity water storage tank 1.00 set      

220 Water pump- 2.0 to 3.0HP 1.00 set      

221  Pressure switch with gauge  1.00 set      

222  Other accessories 1.00 lot      

223 ELECTRICAL WORKS          

224 

Supply of Materials,accessories and others 
including labor and Labor necessary for electrical 
works, also includes Lan and telephone cable 
stub out 

         

225 
POWER LOAD CENTER, SWITCH GEAR AND 
PANELBOARDS, AND OTHER OVERCURRENT 
PROTECTION DEVICES 

         

226 
Panelboard with Main & Branch Breakers(1-
MDP,3-PANELBOARD,2-16 Branches w/main ,1-22 
Branches w/main) 

1.00 lot      

227 LIGHTING FIXTURES          

228 Lighting Fixtures 1.00 lot      

229 9W downlight/pinlight 173.00 pcs      

230  60x60 Panel light 40watts 110.00 pcs      

231  7" x 48"- Single Led Bulb Louver Light 41.00 pcs      

232 Center Light 3.00 pcs      

233 CONDUITS, BOXES AND FITTINGS          

234 
Conduits, Boxes & Fittings (Conduit Works/Conduits 
Rough-in) 

1.00 lot      

235 20mmØ uPVC Sch40 Pipe x 3m 440.00 pcs      

236 25mmØ uPVC Sch40 Pipe x 3m 150.00 pcs      

237 32mmØ uPVC Sch40 Pipe x 3m 50.00 pcs      

238 65mmØ uPVC Sch40 Pipe x 3m 10.00 pcs      

239 75mmØ uPVC Sch40 Pipe x 3m 10.00 pcs      

240 20mmØ PVC Adapter w/ Locknut 600.00 pcs      

241 25mmØ PVC Adapter w/ Locknut 300.00 pcs      

242 32mmØ PVC Adapter w/ Locknut 100.00 pcs      

243 63mmØ uPvc Adapter w/ Locknut 20.00 pcs      

244 75mmØ PVC Adapter w/ Locknut 20.00 pcs      

245 20mmØ PVC Coupling 100.00 pcs      

246 25mmØ PVC Coupling 50.00 pcs      
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247 32mmØ PVC Coupling 10.00 pcs      

248 110mmØ PVC Coupling 10.00 pcs      

249 20mmØ PVC elbow 500.00 pcs      

250 25mmØ PVC elbow 200.00 pcs      

251 32mmØ PVC elbow 50.00 pcs      

252 75mmØ PVC elbow 10.00 pcs      

253 Utility box 130.00 pcs      

254 Junction box 500.00 pcs      

255 Square box (PVC/uPVC) 50.00 pcs      

256 Pull box - 8"x8"x4" 10.00 pcs      

257 Service entrance cap 250mmØ 2.00 pcs      

258 20mmØ x 2.4m Ground rod w/ connector 2.00 pcs      

259 25mmØ x 3.0m Ground rod w/ connector 2.00 pcs      

260 PVC solvent 400 5.00 cans      

261 
WIRES, CABLES AND WIRING DEVICES 
INCLUDING CCTV 

         

262 
Wires and wiring devices (including C.O. , 
switches & others) 

1.00 lot      

263 3.5mm2 THHN/THWN wire, stranded 50.00 boxes      

264 5.5mm2 THHN/THWN wire, stranded 10.00 boxes      

265 8.0mm2 THHN/THWN wire, stranded 1.00 boxes      

266 14mm2 THHN/THWN wire, stranded 30.00 meters      

267 30mm2 THHN/THWN wire, stranded 210.00 meters      

268 50mm2 THHN/THWN wire, stranded 90.00 meters      

269 60mm2 THHN/THWN wire, stranded 90.00 meters      

270 Cat 6 Belden 8.00 boxes      

271 Data Cabinet 4.00 units      

272 Single gang switch 30.00 sets      

273 Two gang switch 12.00 sets      

274 Three gang switch 8.00 sts      

275 Duplex C.O. Prong type 100.00 sets      

276 Electrical tape 100.00 roll      

277 CCTV - 8 CHANNEL -including all accessories 1.00 LOT      

278 
MISCELLANEOUS ELECTRICAL/CIVIL WORKS 
FOR ELECTRICAL 

         

279 Reinforced Concrete Pedestal/Pole 1.00 lot      

280 MECHANICAL WORKS          

281 AIR CONDITIONING AND VENTILATING SYSTEM 1.00 lot      

282 Exhaust Fan  8.00 sets      

283 
Air Conditioning System (Package/Split-Type)-22 
Units of 1.5hp ACU 

25.00 units      

284 Fire Safety Requirements          

285 Fire Safety  Tools and accessories  1.00 lot      

286 
Scope includes Fire extinguishers, Fire alarm bell , 
Battery operated smoke detector, emergency Lights 
and others) 

1.00 lot      

287 Fire extinguisher, ABC with bracket (10lbs) 20.00 sets      

288 Fire Alarm Bell 4.00 sets      

289 Smoke Detector ( Battery operated) 40.00 sets      

290 Emergency Lights 38.00 sets      

291 Fire Exit Signs -Rechargable 10.00 sets      

292 RAINWATER CATCHMENT SUPPLY          

293 Rainwater catchment 1.00 lot      

294 1000 Liters PVC Tank  - 3sets          

295 Pipings and connections          

296 Consumables          

297 SOLAR PANEL SYSTEM          
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298 Solar Panel System-30KW Capacity Hybrid 1.00 lot      

299 Inverter, ECB with Breaker and SDP, PV Panel          

300 Cable and conduit          

301 Railing and accessories          

302 Battery          

303 Others (testing and commissioning, termination of 
main supply, miscellaneous items, etc.) 

         

304 
REPAIR AND RESTORATION OF EXISTING 
BUILDING 

         

305 

Repair and restoration of existing building -includes 
replacement of new roof panel ,removal of existing 
tiles and replacing of vigan tiles, restoration of  front 
faccade and rectification of existing ceilings 

1.00 lot      

306 Removal and Replacement of Existing Panel 464.00 sq.m      

307 Panel          

308 0.5mm thk Rib type Pre painted Panel 464.00 sq.m.      

309 Bended Panel          

310 0.5mm thk pre painted bended panel          

311 Gutter, Flashing , Wall Flashing 199.00 pcs      

312 Accessories - Sealant, Texscrew and others          

313 Texscrew 2314.00 pcs      

314 Blind Rivets 5/32 x 1/2 6.00 boxes      

315 Sealants 50.00 tubes      

316 Painting Works Restoration 1.00 lot      

317 Restoration of Front Faccade 1.00 lot      

318 

GRAND TOTAL   
Inclusive of Direct Cost and Indirect Cost –  
OCM (Overhead, Contingency and 
Miscellaneous),  
CP(Contractor's Profit) and VAT (Value Added 
Tax) 

33,000,000.00  
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Section IX. Philippine Bidding Documents Related Forms 
 

 
Checklist of Technical and Financial Documents 

I. TECHNICAL COMPONENT ENVELOPE 

 

Class “A” Documents 

 

Legal Documents 

⬛  (a) Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages); 
or 

⬛  (b) Registration certificate from Securities and Exchange Commission (SEC), 
Department of Trade and Industry (DTI) for sole proprietorship, or 
Cooperative Development Authority (CDA) for cooperatives or its equivalent 
document; 
and 

⬛  (c) Mayor’s or Business permit issued by the city or municipality where the 
principal place of business of the prospective bidder is located, or the 
equivalent document for Exclusive Economic Zones or Areas; 
and 

⬛  (e) Tax clearance per E.O. No. 398, s. 2005, as finally reviewed and 
approved by the Bureau of Internal Revenue (BIR). 

 

Technical Documents 

⬛  (f)  Statement of the prospective bidder of all its ongoing government and 
private contracts, including contracts awarded but not yet started, if any, 
whether similar or not similar in nature and complexity to the contract to be 
bid; and 

⬛  (g)  Statement of the bidder’s Single Largest Completed Contract (SLCC) similar 
to the contract to be bid, except under conditions provided under the rules. The 

Notes to the Philippine Bidding Document Related Forms 

The Bidder shall complete and submit with its Bid the Bid Form, together with the Bill of 
Quantities, detailed estimates that include a summary sheet indicating the unit prices of 
construction materials, labor rates, and equipment rentals used in coming up with the Bid, 
and Cash Flow by Quarter, in accordance with ITB Clause 13, and all those requirements 
indicated in the Bidding Documents and the format set out in this Section. 

When requested in the BDS, the Bidder should provide the Bid Security, either in the form 
included hereafter or in another form acceptable to the Procuring Entity, pursuant to ITB 
Clause 16. 

The Contract Form, when it is finalized at the time of contract award, should incorporate 
any correction or modification to the accepted Bid resulting from price corrections. The 
needed attachments, as aforementioned which form part of the contract should be modified 
accordingly. 

The Omnibus Sworn Statement must be completed by all Bidders in accordance with ITB 
Clause 4.3. Failure to do so and submit it with the Bid shall result in the rejection of the Bid 
and the Bidder’s disqualification. 

The Performance Securing Declaration and Bank Guarantee Form for Advance 
Payment shall be completed only by the successful Bidder in accordance with one of the 
forms indicated herein or in another form acceptable to the Procuring Entity and pursuant 
to GCC Clause 12 and its corresponding SCC provision. 
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SLCC must be supported by an Owner’s Certificate of Final Acceptance 

issued by the project owner other than the contractor; and 

⬛  (h) Philippine Contractors Accreditation Board (PCAB) License; 
or 

Special PCAB License in case of Joint Ventures; 

and registration for the type and cost of the contract to be bid; and 

⬛  (i) Original copy of Bid Security. If in the form of a Surety Bond, submit 
also a certification issued by the Insurance Commission; 
or 

Original copy of Notarized Bid Securing Declaration; and 

(j) Project Requirements, which shall include the following: 

⬛  a.   Organizational chart for the contract to be bid; 

⬛  b. List of contractor’s key personnel (e.g., Project Manager, Project 
Engineers, Materials Engineers, and Foremen), to be assigned to the 
contract to be bid, with their complete qualification and experience 
data; 

⬛  c. List of contractor’s major equipment units, which are owned, leased, 
and/or under purchase agreements, supported by proof of ownership or 
certification of availability of equipment from the equipment 
lessor/vendor for the duration of the project, as the case may be; and 

⬛  (k)  Original duly signed Omnibus Sworn Statement (OSS); 
and if applicable, Original Notarized Secretary’s Certificate in case of a 

corporation, partnership, or cooperative; or Original Special Power of 

Attorney of all members of the joint venture giving full power and authority 

to its officer to sign the OSS and do acts to represent the Bidder. 

 

 

 

Financial Documents 

⬛  (l)  The prospective bidder’s audited financial statements, showing, among 

others, the prospective bidder’s total and current assets and liabilities, stamped 

“received” by the BIR or its duly accredited and authorized institutions, for 

the preceding calendar year which should not be earlier than two (2) years 

from the date of bid submission; and 

⬛  (m)  The prospective bidder’s computation of Net Financial Contracting Capacity 
(NFCC). 

 

Class “B” Documents 

⬛  (n) If applicable, duly signed joint venture agreement (JVA) in accordance 
with RA No. 4566 and its IRR in case the joint venture is already in 
existence; 
or 

duly notarized statements from all the potential joint venture partners stating 

that they will enter into and abide by the provisions of the JVA in the instance 

that the bid is successful. 

 

II. FINANCIAL COMPONENT ENVELOPE 

⬛  (o)  Original of duly signed and accomplished Financial Bid Form; and 

Other documentary requirements under RA No. 12009 

⬛  (p)  Original of duly signed Bid Prices in the Bill of Quantities; and 

⬛  (q) Duly accomplished Detailed Estimates Form, including a summary shee 
indicating the unit prices of construction materials, labor rates, and equipmen 
rentals used in coming up with the Bid; and 

⬛  (r)  Cash Flow by Quarter. 



 

Bid Form for Procurement of Infrastructure Projects 

[Note: The duly accomplished form shall be submitted with the Bid] 

 

BID FORM 

Project Identification No.: [Insert number] 

To: [Name of Procuring Entity] 

Having examined the Philippine Bidding Documents (PBD) including the Supplemental Bid 
Bulletin Numbers [insert numbers], the receipt of which is hereby duly acknowledged, we, the 
undersigned, declare that: 

a) I/We have no reservation to the PBD, including the Supplemental Bid Bulletins, for the 
Procurement Project [Project Title]; 

b) I/We offer to execute the Works for this Contract in accordance with the PBD; 

c) The total price of our Bid in words and figures, excluding any discount offered below, is 
[insert information] 

d) The discounts offered and the methodology for their application, if any, are: [insert 
information]; or indicate N/A if no discount offered] 

e) The total bid price in words and figures, after applying the applicable discount, includes 
the cost of all taxes, such as, but not limited to[specify the applicable taxes, e.g. (i) value 
added tax (VAT), (ii) income tax, (iii) local taxes, and (iv) other fiscal levies and duties], 
which are itemized in the Detailed Estimates. 

f) This Bid shall remain valid within a period stated in the PBD, and it shall be binding upon 
me/us at any time before the expiration of that period; 

g) If our bid is accepted, I/we commit to enter to a contract and provide a performance 
security in the form, amounts, and within the times prescribed in the PBD, and hereby 
acknowledge the consequences under the IRR of RA No. 12009 on forfeiture of Bid 
Security or enforcement of Bid Securing Declaration and on Blacklisting. 

Until a formal Contract is prepared and executed, this Bid, together with your written acceptance 
thereof and your Notice of Award, shall be binding upon the Bidder. 

I/We understand that you are not bound to accept the Lowest Calculated Bid or any Bid you may 
receive. 

I/We certify/confirm that we comply with the eligibility requirements pursuant to the PBD. 

The undersigned is authorized to submit the bid on behalf of [Name of the Bidder] as evidenced 
by the attached [State the Written Authority]. 

I/We acknowledge that failure to sign each and every page of this Bid Form, including the attached 
Schedule of Prices, shall be a ground for the rejection of our bid. 

 

 
Duly authorized to sign the Bid for and behalf of: 

 
[Insert Bidder’s Name] 

 
 
 

[Signature over Printed Name] 
[Position/Designation] 
[Date] 
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Contract Form 

[Note: The duly accomplished form is not required to be submitted with the Bid but shall be 
submitted within ten (10) days after receiving the Notice of Award] 

 

CONTRACT FOR [Insert Project Title] 
 

 
THIS CONTRACT made the  day of  20 between: 

[Name of Procuring Entity], a government agency of the Republic of the Philippines, hereinafter called 
“the Entity”; 

-and- 

[Name of Contractor] Filipino of legal age or a company duly organized and existing under the laws of 
[city and country], with principal office at [insert address], hereinafter called “the Contractor”. 

 
WHEREAS, the Entity invited Bids for certain goods and ancillary services, particularly [Brief 

description of Project]; 

 
WHEREAS, the Contractor submitted a responsive bid and was awarded the contract for the 

procurement in the total amount of [Contract price in words and figures, including currency], 
hereinafter referred to as the “Contract Price.” 

 
NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereby agree as 

follows: 

 
1) Unless otherwise stated, terms and expressions used in this Contract shall have the same meanings 

as those assigned to them in the Conditions of Contract, which form an integral part of this Contract. 

 
2) The following documents as required by the Implementing Rules and Regulations of Republic Act 

No. 12009 shall be deemed to form and be read and construed as integral part of this Contract, viz.: 

 
a) Philippine Bidding Documents (PBD); 

 
i. Drawings/Plans; 
ii. Scope of Work; 
iii. Invitation to Bid; 
iv. Instructions to Bidders; 
v. Bid Data Sheet; 
vi. Bid Form, including all the documents/statements contained in the Bidder’s bidding 

envelopes, as annexes, and all other documents submitted (e.g., Bidder’s response to 
request for clarifications on the bid), including corrections to the bid, if any, resulting from 
the Procuring Entity’s bid evaluation; 

vii. Bill of Quantities; 
viii. General and Special Conditions of Contract; 
ix. Supplemental Bid Bulletins, if any; and 
x. Other contract documents that may be required by existing laws and/or the Entity. 

 
b) Winning bidder’s bid, including the Eligibility Requirements, Technical and Financial Proposals, 

and all other documents or statements submitted; 

 
c) Performance Security; 

 
d) Notice of Award of Contract; and the Bidder’s Conforme thereto; and 

 
e) Other contract documents that may be required by existing laws and/or the Procuring Entity 

concerned in the PBD, such as but not limited to the Notice to Proceed and Warranty Security. 

 
3) In consideration of the Contract Price of [Contract Price in words and figures], or such other sums 

as may be determined in accordance with the terms of the Contract, the Supplier agrees to deliver 
and perform the items and related services for the [ Project Title] described herein in accordance 
with the terms and conditions specified in the Contract and its annexed documents. 

 
4) The [Name of the Procuring Entity] agrees to pay the above-mentioned sum to the Supplier in 

accordance with the schedule and manner provided in the Bidding Documents and its annexes. 
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5) Any dispute, difference, or claim arising out of or relating to this Contract, including its existence, 
validity, interpretation, breach, or termination thereof, may be submitted to arbitration or other form of 
alternative dispute resolution in accordance with the applicable law, such as Republic Act (RA) No. 
9285 (Alternative Dispute Resolution Act of 2004) or Executive Order No 1008, series 1985 
(Construction Industry Arbitration Law). 

 
IN WITNESS WHEREOF, the parties hereto have caused this Contract to be executed in 

accordance with the laws of the Republic of the Philippines on the day and year first above written. 

 
 

For the Procuring Entity For the Bidder 

Head of the Procuring Entity or Duly Authorized 
Representative 
 
 
 

 [Signature over Printed 

Name][Position/Designation] 

[Date] 

 

Duly authorized to sign the Contract for 
and behalf of [Bidders Name]:  
 
 

 

[Signature over Printed Name] 

[Position/Designation] 

[Date] 

 

 
Signed in the presence of: 

[Name and Signature] 

Witness – Procuring Entity 
 

[Name and Signature] 

Witness- Supplier 
 

 

ACKNOWLEDGMENT 
 

 
BEFORE  ME,  A  Notary  Public  for  and  in  the  ,  City/Province  of 
 , this   day of  , 20 , personally appeared the 
above-named persons who have satisfactorily proven to me their identity, through their identifying 
documents written below their names and signatures, that they are the same persons who executed and 
voluntarily signed the foregoing instrument consisting of    pages, including this page where this 
Acknowledgement is written, which they acknowledged before me as their free and voluntary act and deed. 

 

 
WITNESS MY HAND AND SEAL this  day of [month] [year]. 

 

 
NAME OF NOTARY PUBLIC 

Notarial Commission No.     

Notary Public for  until   

Roll of Attorneys No.    

PTR No.   , [date issued], [place issued] 

IBP No.   , [date issued], [place issued] 
 

 
Doc. No.   

Page No.   

Book No.   

Series of    
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Omnibus Sworn Statement Form 

[Note: The duly accomplished form shall be submitted with the Bid] 

 

 
REPUBLIC OF THE PHILIPPINES ) 

CITY/MUNICIPALITY OF   ) S.S. 

 

OMNIBUS SWORN STATEMENT 

 
I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and with residence at 

[Address of Affiant], after having been duly sworn in accordance with law, do hereby depose 
and state that: 

 
1) Select one, delete the others: 

¶ If sole proprietorship: I am the sole proprietor or authorized representative of [Name 
of Bidder] with office address at [Address of Bidder]; 

¶ If partnership, corporation, cooperative, or joint venture: I am the duly authorized and 
designated representative of [Name of Bidder] with office address at [Address of 
Bidder]; 

¶ If individual consultant not registered under a sole proprietorship, in case of Consulting 
Services: I am the individual consultant or authorized representative of [Name of 
Bidder] with office address at [Address of Bidder]; 

 
2) Select one, delete the others: 

¶ If sole proprietorship: As the owner and sole proprietor or authorized representative of 
[Name of Bidder], I have full power and authority to do, execute and perform any and 
all acts necessary to participate, submit the bid, and to sign and execute the ensuing 
contract for [Project Title] of the [Name of the Procuring Entity][insert “as supported 
by the attached duly notarized Special Power of Attorney” for authorized 
representative]; 

¶ If partnership, corporation, cooperative, or joint venture: I am granted full power and 
authority to do, execute and perform any and all acts necessary to participate, submit 
the bid, and to sign and execute the ensuing contract for [Project Title] of the [Name 
of the Procuring Entity], as supported by the attached duly notarized Special Power 
of Attorney, Board/Partnership Resolution, or Secretary’s Certificate, whichever is 
applicable; 

¶ If individual consultant not registered under a sole proprietorship, in case of Consulting 
Services: As the individual consultant or authorized representative of [Name of 
Bidder], I have full power and authority to do, execute and perform any and all acts 
necessary to participate, submit the bid, and to sign and execute the ensuing contract 
for [Project Title] of the [Name of the Procuring Entity], as supported by the 
attached duly notarized Special Power of Attorney for authorized representative; 

 
3) [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the 

Philippines or any of its agencies, offices, corporations, or Local Government Units, foreign 
government/foreign or international financing institution whose blacklisting rules have 
been recognized by the Government Procurement Policy Board; by itself or by relation, 
membership, association, affiliation, or controlling interest with another blacklisted person 
or entity; 

 
4) Each of the documents submitted in satisfaction of the bidding requirements is an 

authentic copy of the original, complete, and all statements and information provided 
therein are true and correct; 

5) [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized 
representative(s) to verify all the documents submitted; 
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6) Select one, delete the others: 
 

¶ If sole proprietorship : The [Name of Bidder] and its spouse are not related by 
consanguinity or affinity up to the third civil degree to the Head of the Procuring Entity, 
Procurement Agent (if engaged), End-User or Implementing Unit, project consultants, 
head of the Project Management Office, or the members of the Bids and Awards 
Committee (BAC), the Technical Working Group, and the BAC Secretariat; 

¶ If partnership : The partnership itself and the partners of [Name of Bidder] are not 
related by consanguinity or affinity up to the third civil degree to the Head of the 
Procuring Entity, Procurement Agent (if engaged), End-User or Implementing Unit, 
project consultants, head of the Project Management Office, or the members of the 
Bids and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat; 

¶ If cooperative: The cooperative itself and members of the board of directors, general 
manager, or chief executive officer of [Name of Bidder] are not related by 
consanguinity or affinity up to the third civil degree to the Head of the Procuring Entity, 
Procurement Agent (if engaged), End-User or Implementing Unit, project consultants, 
head of the Project Management Office, or the members of the Bids and Awards 
Committee (BAC), the Technical Working Group, and the BAC Secretariat; 

¶ If corporation, or joint venture: The corporation or joint venture itself, and officers, 
directors, and controlling stockholders of [Name of Bidder] are not related by 
consanguinity or affinity up to the third civil degree to the Head of the Procuring Entity, 
Procurement Agent (if engaged), End-User or Implementing Unit, project consultants, 
head of the Project Management Office, or the members of the Bids and Awards 
Committee (BAC), the Technical Working Group, and the BAC Secretariat; 

¶ If individual consultant not registered under a sole proprietorship, in case of Consulting 
Services: The individual consultant and its spouse are not related by consanguinity or 
affinity up to the third civil degree to the Head of the Procuring Entity, Procurement 
Agent (if engaged), End-User or Implementing Unit, project consultants, head of the 
Project Management Office, or the members of the Bids and Awards Committee 
(BAC), the Technical Working Group, and the BAC Secretariat; 

 
7) It is understood that failure to faithfully disclose its relationship with the HoPE, members 

of the BAC, the TWG, and the BAC Secretariat, the head of the PMO or the end-user unit 
or implementing unit, and the project consultants of the Procuring Entity, or of the 
procurement agent by consanguinity or affinity up to the third civil degree, as well as its 
submission of beneficial ownership information containing false entries shall be subject to 
blacklisting under Section 100 of the IRR of RA No. 12009, without prejudice to criminal 
and civil liabilities under applicable laws, including their accessory penalties, if any. 

 
Select one, delete the rest: 

 

¶ In case of corporations: [Name of Bidder] declared its beneficial ownership 
information in the updated General Information Sheet duly submitted to the SEC in 
accordance with its annual reportorial requirements and has maintained a valid and 
updated file therein in compliance with Sections 20.2.9.1, 81, and 82 of the IRR of 
Republic Act (RA) No. 12009. 

¶ In case of Foreign Bidders: [Name of Bidder] submitted an appropriate equivalent 
document in English issued by the country of the bidder concerned in accordance with 
Section 20.2.9.2 of the IRR of RA No. 12009. 

 
8) [Name of Bidder] complies with existing labor laws and standards; and 

 
9) [Name of Bidder] is aware of and has undertaken the following responsibilities as a 

Bidder: 
a) Carefully examine all of the Bidding Documents; 
b) Acknowledge all conditions, local or otherwise, affecting the implementation of the 

Contract; 
c) Made an estimate of the facilities available and needed for the contract to be bid, 

if any; and 
d) Inquire or secure Supplemental Bid Bulletin(s) issued for the [Project Title]. 
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10) [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee, 
or any form of consideration, pecuniary or otherwise, to any person or official, personnel 
or representative of the government in relation to any procurement project or activity. 

 
11) In case advance payment was made or given to [Name of Bidder], failure to perform or 

deliver any of the obligations and undertakings in the contract shall be sufficient grounds 
to constitute criminal liability under existing laws. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this   day of  , 20  at 

 , Philippines. 

 
 
 

 
Duly authorized to sign the Bid for and behalf of: 

 
[Insert Bidder’s Name] 

 

 
[Affiant’s Signature over Printed Name] 

[Position/Designation] 

[Date] 

 

 
JURAT 

 
 

 
SUBSCRIBED AND SWORN to before me this    day of [month] [year] at [place of execution], 
Philippines. Affiant/s is/are personally known to me and was/were identified by me through 
competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-
13-SC). Affiant/s exhibited to me his/her [insert type of government identification card used], 
with his/her photograph and signature appearing thereon, with no.  . 

 
WITNESS MY HAND AND SEAL this  day of [month] [year]. 

 
 

 
NAME OF NOTARY PUBLIC 

Notarial Commission No.     

Notary Public for  until   

Roll of Attorneys No.    

PTR No.   , [date issued], [place issued] 

IBP No.   , [date issued], [place issued] 

 
Doc. No.     

Page No.     

Book No.    

Series of  . 
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Bid Securing Declaration Form 

[The duly accomplished form shall be submitted with the Bid 

if bidder opts to provide this type of bid security] 

 

 
REPUBLIC OF THE PHILIPPINES  ) 

CITY/MUNICIPALITY OF  ) S.S. 

 

BID SECURING DECLARATION 

Project Identification No.: [Number] 

 
To: [Insert name of the Procuring Entity] 

 
I/We, the undersigned, declare that: 

1) I/We understand that, according to your conditions, bids must be supported by a Bid Security, 
which may be in the form of a Bid Securing Declaration; 

2) I/We accept that: 

a) I/We shall enter into contract with the Procuring Entity and furnish the required 
performance security within ten (10) calendar days as indicated in the Bidding Documents, 
from receipt of the Notice of Award; 

b) I/we will be automatically disqualified from bidding for any procurement contract with any 
Procuring Entity upon receipt of your Blacklisting Order; and 

c) I/We will pay the applicable fine within fifteen (15) days from receipt of the written demand 
by the Procuring Entity for the commission of acts resulting to the enforcement of the Bid 
Securing Declaration under Sections 52.2 (a), 63.2, 69.1 and 100, except 100.3 (c), of the 
IRR of RA No. 12009; without prejudice to other legal action the government may 
undertake; 

 

 
Applicable Fine 

a) in the case of a single bidder i) two percent (2%) of the Approved 
Budget for the Contract (ABC); or 

ii) the difference between the 
evaluated bid price and the ABC 
whichever is higher 

b) in the case of multiple bidders i) two percent (2%) of the ABC; or 

ii) the difference between the 
evaluated bid prices with the 
bidder with Lowest 
Calculated/Highest Rated Bid and 
the bidder with the next Lowest 
Calculated/Highest  Rated  Bid, 
and so on whichever is higher 

c) in case of violations committed 
prior to the opening of the 
financial envelope 

i) a fixed amount of two percent of 
the ABC, 

3) I/We understand that this Bid Securing Declaration shall cease to be valid on the following 
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circumstances: 

a) Upon expiration of the bid validity period, or any extension thereof pursuant to your 
request; 

b) I am/we are declared ineligible or post-disqualified upon receipt of your notice to such 
effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a waiver 
to avail of said right; 

c) I am/we are declared the bidder with the [Insert Award Criterion1] and I/we have 
furnished the performance security and signed the Contract. 

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this     day of [month] [year] 
at [place of execution]. 

 
 

 
Duly authorized to sign the Bid for and behalf of: 

 
[Insert Bidder’s Name] 

 

 
[Signature over Printed Name] 

[Position/Designation] 

[Date] 

 
JURAT 

 
SUBSCRIBED AND SWORN to before me this    day of [month] [year] at [place of 
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me 
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. 
No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card 
used], with his/her photograph and signature appearing thereon, with no.  . 

 
WITNESS MY HAND AND SEAL this  day of [month] [year]. 

 
 
 
 
 

 
NAME OF NOTARY PUBLIC 

Notarial Commission No.     

Notary Public for  until   

Roll of Attorneys No.    

PTR No.   , [date issued], [place issued] 

IBP No.   , [date issued], [place issued] 

Doc. No.     

Page No.     

Book No.    

Series of   
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_NET FINANCIAL CONTRACTING CAPACITY 
 

  
Year 20  

1 Total Assets 
 

2 Current Assets 
 

3 Total Liabilities 
 

4 Current Liabilities 
 

5 Net Worth (1-3) 
 

6 Net Working Capital (2-4) 
 

The Net Financial Contracting Capacity (NFCC) based on the above data 
is computed as follows: 

 
NFCC = [(Current assets ï current liabilities) (15)] minus value of all 
outstanding or uncompleted portions of the projects under ongoing 
contracts including awarded contracts yet to be started, coinciding with 
the contract to be bid.  

 
The values of the domestic bidderôs current assets and current liabilities 
shall be based on the latest Audited Financial Statements submitted to 
the BIR. 

 

NFCC = PhP   

Submitted by: 

 

 

 

Name of Bidder 
 

 

 

Signature of Authorized Representative over Printed Name 
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[Bidder’s Letterhead] 
Name of the Procuring Entity : BULACAN AGRICULTURAL STATE COLLEGE Project: 2026-01-INFRA- Construction of Multi Purpose Academic Building with Solar Panel and 

Rainwater Harvesting Facility 

Location of the Project : Pinaod, San Ildefonso, Bulacan 

 
Statement  of  Single  Largest  Completed  Contracts  (SLCC)  in  the  last  five  (5)  years  

Business  Name  :  Business  Address  :  
 
 

Name  of  Contract  a.  Owner  Name  
b.  Address  

c.  Telephone  Nos.  

 
Nature  of  Work  

Contractorôs Role a.  Amount  at  Award  
b.  Amount  at  Completion  

c.  Duration  

a.  Date  Awarded  
b.  Contract  Effectivity  

c.  Date  Completed  
Description  

% 

Government        

       

       

       

       

       

       

       

Private        

       

       

       

Attached  herewith  are  the  following  documents:  Contract  Agreement,  Notice  of  Award,  Notice  to  Proceed,  Official  Receipt/Invoice,  Certificate  of  Final  Inspection,  and  Certificate  of  Acceptance,  as 
evidences in support of the foregoing information, Certificate of Good Performance  

 
Submitted  by  :   

(Printed  Name  & Signature)  

Designation  :   
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[Bidder’s Letterhead] 
Name of the Procuring Entity : BULACAN AGRICULTURAL STATE COLLEGE Project: 2026-01-INFRA- Construction of Multi Purpose Academic Building with Solar Panel and 

Rainwater Harvesting Facility 

Location of the Project : Pinaod, San Ildefonso, Bulacan 

List of all Ongoing Government & Private Contracts including contracts awarded but not yet started 
 

Business Name :  

Business Address :   

 

Name of Contract/Project Cost 
 

a.  Owner’s Name 

b.  Address 

c.  Telephone Nos. 

 

 

Nature of Work 

Bidder’s Role  

a.  Date Awarded 

b.  Date Started 

c.  Date of Completion 

% of 
Accomplishment 

Value of OutstandingWorks 
/ UndeliveredPortion 

Description 
 

% 
 

Planned 
 

Actual 

Government         

         

         

         

         

         

         

         

Private         

         

         

         

Note: This statement shall be supported with: Total Cost  

1  Notice of Award (for government projects) 
2  Notice to Proceed (for government projects) 
3  Contract 

 

Submitted by :   
(Printed Name & Signature) 

Designation :  

Date :   
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